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FOREWORD

The Cornel [-QEC Project, as it came to be known, provided & means for the
New York State College of Human Ecology at Cornell University to apply and
test its knowledge, attitudes, and skills in @ highly complex urban setting.
As a land-grant college, attempting To be responsive to contemporary societal
- concerns, it eagerly sought an opportunity fo develop a cocperative prooram
with the families in South Brooklyn. - The development of an mbitious pro-
posal to be funded by the state legislature and the subsequeni carrying out.
cf a three-year program in South Brooklyn was done with recognition of some
of the complexities and risks involved. It was recognized that some faculty
would oppose extending |imited College resources in a new public service-
extension effort; it was recognized that some officials would feel the
project was duplicating educational efforts and services already available
to the families in South Brooklyn; it was further recognized that risks
would be encountered as program participants saw ways of improving their
qual ity of living by initiating local social action activities. It was
envisioned that & joint extension-research project vouid necessitate devel-
oping new staff i"elationships, communication systems, and administrative
procedures, including fiscal management. Neediess to say all of the .above
cemplexities manifested themnsel®es. Additional concerns had to be dealt
with by both site and College staff as the project evolvei. [t can be
characterized as a dynamic problem-solving experience that has fully engaged:
th2 energies and competencies of staff tfo the end that it has been an in-
valuable learning experience. '

Lucinda A. Noble
Associate Dean for Public Service
and Continuing Education:



PREFACE

The Cornel I-0EQ Project -tegan its community activities in mid-spring of 1969
with The recruitment of 2 women, later designated as family assistants, from
the South Brooklyn community. This project represented a joint effcrt of the
New York State College of Human tcology at Cornell University, and the New
York State Office for Community Affairs to explore ways in which the College
can best utilize its ecucational resources to help urban poor families to
solve home management and consumer problems. :

In retrospect, we nave trained and employed 38 family assistants and reached
over 500 families with information and assistance on .home improvements, food
selection and preparation, health and welfare concerns, ccmparative shopping,
money management, and many .other functions. It was our intention to provide
the community with new and valuable knowledge and resources in order to pro-
mote better living and unity among people.

[T was soon evident that consumer and home management problems were not the
most pressing problems confronting the South Brooklyn community. Lack of
community involvement, drug addiction, lack of low-income housing, concern
over welfare ric¢hts, and the lack of meaningful employment were magnified as
high priority problems in the community. After reading this final report,

we truly hope you can grasp and have insight into the concentrated input,
challenges, and endless frustrations that staff members and family assistants
had in trying to make the Cornell-0EO Project a viable and meaningful program
in South Brooklyn and fto the College. Very few pnrograms or agencies in the
South Brooklyn community have provided information, referral, and advocacy
service to deal with or attack the community's designated high priority
proniems. There existed an urgent need to either establish a new program or
expand an existing one to meet the needs of a multiracial community such as
South Brooklyn. ' ~

The scope of the Cornel1-GE0 Project was enlarged to meet two basic needs:

') to fill a void in services available to families;
2) to provide & linkage between available services and familiés.

It was not our intent to compete with other agencies but rather to acquaint
families with the services available to them. ‘

The staff of the Cornel!-CEQ Project realized that helping people to find and
use the services they needed has become @ difficult problem, not only in South
Brooktyn, but also in our total complex urban society.

But time and time again throughout the life of the program, the Cornell-0EO
Project proved itself as an effective vehicle in. identifying, enlisting, and
coordinating existing community and Coliege resources' to focus on some of
Fhese major issues.

vii



This process was very difficult because we as a project had To respond to
state needs (fiscal and program accountability), College needs (research and
total program), and community needs. 1 was like juggling Three big balls
with one hand, with no prior experience as a juggler. The planning and imple-
mentation that was needed for a project of this complexity has provided a real
challenge To staff and family assistants. The proi=sct has produced at one and
the same time, anxiety, frustration, thoughtfulness, -and exhileration.

Mlbert Harris, Jr,
"* Project Director
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. INTRODUCTION

The Cornel|-0EO Project Proposal, developed in 1968, was a major step in a
series of steps by resident faculty and Cooperative Extension personnel
indicating increasing cemmitment to efforts at understanding and helping the
urban poor of the state. These steps were taken because the faculty and
administration of the New York State College of Human Ecclogy! shared the
national concern of the mid-1960's with low-income groups and with the in-
ability of professionals in all fields to serve them adequately.

ANTECEDENTS OF THE CORNELL-OEO PROJECT

Cooperative Extension had gradually increased its work with low-income urban
residents in upstate New York during the early 1960's. Extension's work in
New York City had started wivh agricultural marketing information many years
earlier. A small staff had been !imited to mass media efforts and occasional
farge group meetings. In the fall of 1966 a black home economist was employed
as a specialist in consumer education with the New York City staff. Her major .
responsibility was to exnlore ways to cooperate with existing social agencies
and fo seek opportunities to work directly with minority groups in the metro-
politan area. : ‘

Back on campus in the late fall of 1966, Harold Feldman, professoﬁ in the
Department of Human Development and Family Stucies,“ chaired an interdepart-
mental ad hoc group known-as the Family and Community Team (FACT) to explore
program possibilities that might bring college expertise into the urban
setting. :

The purpose.of FACT was:

To provide a first step toward establishing an innovative program
of group education in New York City. Such a program would focus
the extension, research, and resident forces of the Statutory
College of Home Economics® at Cornell on the amelioration of the
many special problems of the urban disadvantaged. (7, p. [)

The FACT Committee included resident faculty, extension staff, graduate
students, and undergraduates working with a $3,000 budget granted by Dean
Canoyer. The committee employed four part-time researchers, two in New York
City and two in lthaca, to determine what was being done and how program

|Formerly the New York State College of Home Economics, the College was re-
named the New York State College of Human Ecoiogy on July |, 1969 by action

of the Wew York State Legislature..

2With the College name change, July |, 1969, departments also were renamed.

The Department of Human Development and Family Studies was formerly, when

the project began, the Department of Child Development and Family Studies.
See footnote | above. .




effectiveness was being measured. These researchers visited New York City
agencies and colleges to learn about ongoing programs involving home
economics knowledge or skills and to identify settings where research on
program effectiveriess had been done. FACT committee members also visited
New York City action programs. ' '

p—-
A review cf reports on home management programs for low-inccme urban
familiés was started for the FACT committee. This work was continued the
follewing year ‘and provided the basis for a 1969 College publication,
Helping Low-Income Homemakers: Programs and Evaluations: A Selected,
Annotated Biblicgraphy, by Margaret Harding.

Extensior. wiaff members of the FACT committee were particularly concerned
about ways >f reaching low-income populations., |In 1969 the Office of
Extension Studies at Corneli published, Home Econocmics Work With Low=Income

People, July I, 1961 - June 30, 1967, by Marian M. Kira and Frank D.
Alexander. This report summarizes work with the urban and rural poor in
New York State «~d describes exploratory alternative teaching methods that
were considered as a means of increasing effectiveness. One possibility
was to use paraprofessionals to make one-to-one contact with people in
their iiomes and another involved using the one-to-one approach as a step

to getting homemakers into groups. Some of these approaches had been tried
in upstate cities. A '

Action research proposals came to FACT from faculty members representing
several departments. The assumption at this time was that one or more of
these proposals would eventually be funded--perhaps by the state legisia-
ture, perhaps by some other agency.

THE 1967 - 1968 FEASIBILITY STUDY .

fn April, 1967 Professor Feidman prepared a final report on the varied
activities of the FACT committee, and the group dissolved. Meanwhile, a
general proposai for the development of a New York City program had been
submitted-to the 1967 legislature through the director of Cooperative
Extension. This proposal had the support of Assemblywoman Constance Cook
of Tompkins~Tioga Counties, and $40,000 was allocated for a feasibility
study. Funding was made available through the State Office of. Economic
Opportunity. During the 1967-68 academic year Jack Sable, director, State
OEO and Nelly Hartogs, research consultant, both of New York City, became
involved in the exchange of ideas on Cornell's capacity to devellop "and
staff a viable program. The main Cornell representatives were Ayle Brady,
director of research, New York State College of Agriculture
Sciences and the New York State College ot Human Ecology, ~and Ethel
Vatter, at that *ime assistant coordinator of research for the Coilege of
Human Ecology. The state OEO representatives fook a skeptical position,

[

4Formerly the New York State Coilege of Agriculture, the College was
renamed the New York State College of Agriculture and Life Sciences an
July I, 1971 by action of the New York State Legislature. (See also
footnote | on p. 1.)
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arguing that the upstate college had o prove its ability tc develop an
effective urban program in New York City. The Corne!l representatives--
rightly or wrongly--took the position that this ability had aiready been
demonstrated and that it was only a matter of transferring eX|s+|ng College
"~ know-how to a new geographic setting.

OUTLINE OF THE PROJECT PROFOSAL

The feasibility study group produced a proposal for a three-year action
research project which was submitted to the New York State Legislature in
January of 1968. The proposal recommended a one-to-one teaching strategy
using a cembination of home economics and social work knowledge and skills.
This operation was to be staffed by many mor. paraprofessionals than pro-
fessionals. |In other projects professionals and paraprofessionals had been
able to work side by side with the chronic poor who could not be reached
through group education programs. The program outlinred was similar to the
one being conducted at the time in Rochester, New York-by the lccal OEO-
Community Action Program with aides trained by Cooperative Extension
personnel but employed by the Community Action Program. A noteworthy
distinction in fhe South Brooklyn proposal was that the same project was
to provide both training and empioyment. "

The Scuth Brooklyn project location was chosen as an area not well supplied
with poverty programs and with an ethnic composition thought to be about
one-third Puerto Rican, one~third black, and one-third white. The public
housing project managers and tenants' associations in Wyckoff Gardens and
Gowanus Houses were reported to be receptive and aware that community
facilities were not being used to capacity.

No direct or systematic contact with community residents to investigate
community need or program emphasis was permitted at this time. The New
York City consultant was convinced that such activity would serve to raise
- community hopes before funding was definite. This situation was not
uncommon in poverty programs and had created distrust of the governmental
and academic groups involved in writing unsuccessful proposals. This
decision resulted in planning of program content without local input.

ROLE OF RESEARCH

The FACT committee had recommended that research be included in any project
undertaken at this time; therefore, a modest research component was written
into the project proposal. The possibility of research information being
gathered differentiated the College from other pctential sponsors or
operators that might undertake such a teaching-service program. However,
at no time was the action plan or the choice of participants based on a
tightly knit research design.

When the proposa! was submitted to the legisiature it became clear that
evalugtive research was the only kind of research they would support that
year.

Concerns and critical reviews of proposal elements were drawn together in
a daylong conference with Marvin Sussman, professor of sociology,

-3 -



Case-Western University.
4

One concern was that FACT New York City researchers had encountered intaense
respondent hostility in their data gathering in Fast Harlem. This experience
introduced fthe possibility that community residents might be unwilling to
participate in a program with a research component. Sussman was aware of the
research resistance in many cities, and his review of the proposal led him to
recomrend That the program begin with low-profile, small-scale activity that
would permit all parties involved in the project to become acquainted with
the realities of the urban situation. He suggested.that an anthropological,
relativelv unobtrusive, chservational research approach be followed at the
outset and that once tne project cperation stabilized, it would be realistic
to select for evaluation the parts of the program which seemed to be most
significant to 1he participants. He also believe. that a more significant
role for the indigenous paraprofessional would be that of a network manager
or advccate in order to help people use resources, rather than solely one of
paraprofessional teacher. Sussman further observed that improvement of
housekeeping practices would probably not seem like a high priority objec-
tive to hard pressed residents of the inner city.

SCOPE OF THE FUNDED PROPOSAL

The legislature appropriated funds to the New York State OEO in the spring

of 1968 with a portion designated for the Corneli-Scouth Brooklyrn project to
support the first year of a three-year project. Overall responsibility for
project administration was assigned to Edward H. Smith, director, Cooperative
Extension, New York State College of Agriculture and Life Sciences and the
New York State College of Human Ecology.5 Within the College cf Human
Ecology, responsibility tor planning and impiementation moved from the re-
search administration office to that of Lucinda Noble, associate dean for
public service and continuing education. A new planning group chaired by
Miss Noble made a number of revisions in the project proposal.

The recast proposal included expansion of service to encompass all community
residents, rather than chronic poor housekeepers, and the service focus
changed from housek=eping practices to consumer education and home manage-
ment, broadly conceived.® It was assumed that these were matters of high
priority and iocal rzlevance in |ight of the then cutrrent concerns in the
public press and government circles about the poor paying mcre and the level
of consumer fraud in low-income areas. Flexibiiity of program content was
builtin, and it was understcod that the content would be changed in response
to community needs as they became known in the course of thz project.
Post-project job preparation was no longer an integral part of the proposal.
The .evaluative research component's.assignment was to help the Brooklyn
project administrator in a staff capacity, as well as to menitor the day-
to-day project processes and long range outcomes.

The revised project proposal was approved by the Office of Economic Oppor-
tunity in tate November, 1968 and the contract was formally signed '

5see footnote | on p. ! and footnote 4 on p. 2.
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December 3C, [968. This date, approximately six months after the beginning
of the fiscal year, was to be significant in shaping the project during its
first year of operation. Expenditures were honored back to tlovember |, but
nc major commitments could be made untii the official signing.

The general tone of the final proposai entitled, A Cooperative Program in
Home Management and Consumer Education in a Low-Income Area in New York City,

is-expressed in the introductory paragraphs.

This demcnstration and research project is proposed as a means to
explore ways in which low-income families and the New York State

College of Heme Economics® might benefit from participating in a

cooperative program.

The New York State College of Home Economics has skilled teaching
and research personnel who are concerned with human development
and the gual ity of the human environment. food buying, nutrition,
care and selection of clothing, housing, housekeeping practices,
money management, family relationships, are areas in which the

Col lege can actively contribute relevant information and assis-
tance to urban low-income families. The leacers and families
cooperating in the project can bring to the attention of the

Col lege information about the depth and complexities of the pro—
grams related to Those areas.

It is hoped that the cooperative program’WiII stimulate, through
interaction, development of individual skills, and collective
experiences that result in changed attitudes and behavior patterns.

This section has described the historical context out of which The South
Brooklyn project arose. There has been an effort to convey the complex of
ideas and pragmatic constraints confronting those who produced the working
proposal. Finally, the attempt has been made to indicate the general
thrust of fThe program whose shifting course is to be described in the pages
that follow.

6See footnote | on p. |I.



Il. AN OVERVIEW OF THE CORNELL-OEQ PROJECT

The Cornel | -0EO Project in South Brooklyn, New York was ar atyempt to develop
and adapt the fraditional methods of Cooperative Extension to serve better
the needs of the urban pcor. |t was a demonstration project,. undertaken
Jointly by the New York State College of Human Ecologyl at Cornell University
and the New York State Office of Community Af1a|rs,2 with a commitment to
training, service, and evaluative research. |t vias funded by the New York
State Legislature for a two and one-half year perlod from November, 1968
through June, 1971,

The major goal of the project was to improve the competence of |ow-income
homemakers in the areas of purchasing, budgeting, and home management. Addi-
tional goals were to improve the feelings of self-worth of these homemakers
and other members of their families, to improve their ability to make use of -
various community scrvices, and to mobilize some community activity to in-
crease the range of services available. During the project, 38 women from
the community were trained to be teaching homemakers and employed by the
project as soon as their training was completed. The title they chose for
themselves was "family assistant,” and the range of their activities was
considerably broader than that of teaching homemakers. In the later stages
of the project a major goal became enhancement of the ability of the family
assistants to take leadership roles in the community after the project was -
over. To this end they were given a final round of training in various

human relations and leadership skills durlng the last six months of the
procject.

PHYSICAL SETTiNG AND PROJECT ADMINISTRATION

The specific area served by the project includes roughly 60,000 people in
and around two New York City public housing projects, Gowanus Houses and
Wyckoff Gardens. The neighborhood is ethnically mixed, not in neatly
balanced thirds as originally believed, but with about two-fifths of the
families black, two-fifths Puerto Rican (or Spanish-speaking), and the re-
mainder from other ethnic groups. An-apartment was rented in Wyckoff
Gardens for use as a teaching and service facility, and also to provide
office space for some staff members,

The first five months of the project were devoted main!y to working out
administrative and facility arrangements and to recruiting key staff. The
project director, Albert J. Harris, Jr., had been a program director at
Colony House, the major community center in the project area. The ftraining
director, Miss Suzanne Matsen, had been an assistant professor in consumer

See footnote | on p. I.
20E0 and .other agencies were merged under the New York State Office*for
Community Affairs established by an executive order, August 29, 1969.




education at the College. She moved to New York City in the late fall to
initiate preparations for the project. The research director, Edward
Ostrander, an associate grofessor at the College, remained in lthaca where
most members of the research staff were located. Other key staff included
a research associate in Brooklyn and several group workers who supervised
the activities of the family assistants.

TRAINING AND SERVICE

The first group of 12 trainees was recruited in March, 1969. In a little
over a year four groups or waves, each composed of eight to 12 women, were
trained. FEach wave participated in a half-day, eight-week course covering
168 hours of field and classroom training. The training content they
covered included food and nutrition, child development, interior decoration,
money management, family health, consumer protection, the famiiy life cycle,
and skills in workirg with families, The curriculum content and manner of
presentation evolved from one wave to the next. Revisions were based on
the suggestions of the trainees, initiative of the instructors, and avail-
ability cf appropriate outside personnel.

Women who were graduated from the course were given the title, "family
assistant." After graduation, family assistants visited community homes to
work with families on a one-to-one basis. In the service phase, the family
assistants' workweek was officially 20 hours. Twelve hours were to be
spent working with families and the remaining eight hours devoted to in-
service training. A% first family assistants recruited their families by
going door-to-door and explaining the project services. Once contact was
made with families the urgency of some problems often resulted in involve-
ment far exceeding the 12 hour workweek. I+ became evident from the outset
that many of the problems encountered by the family assistants were not
narrowly related to home management and .consumer education but encompassed
the gamut of human problems including interpersonal relations, heaftn,
alcoholism, drugs, housing, and school and wel fare issues.

Family assistants quickly found they could heip alleviate many of these
problems by telling the family which existing community agencies or re-
sources might provide assistance. This expeditor role was a common one for
family assistants to play early 'in the project history. In other cases the
family assistant actually took people to an agency and sometimes assumed an
advocacy role for the family in dealing with the agency.

In-service training activities for family assistants were extremely varied.
Formal teaching, demonstrations, discussions, sensitivity training, and
field trips were used to increase knowledge and develop=skills in inter-
personal relations. Some speakers were invited from New York City social
service agencies and other content specialists came from Cornell. Occa-
sional ly the in-service training involved a continuing program, such as a
workshop in sewing or furniture refinishing. Other in-service activity
included Red Cross home health training that had implications for future.
emp loyment. '



The individual contact or one-to-on: approach to families was retained
throughout the project. Families continued to request service or continued
to be contacted primarily through word-of-mouth communication. As the
project matured additional activities were undertaken. Family assistants
and staff organized into special interest committees on education, housing,
and child care To participate actively with already functicning groups in
the community to try to improve community resources and delivery of service.
Family assistant members of this committee attended community meetings and
reported back to the project staff.

Workshops also were held for the community residents in facilities provided
by the project. Family assistants and staff taught sewing, furniture
refinishing, and interior decorating to groups of community residents. The
workshops for community grcups extended the outreach of the project to new
peopte who had not been contacted previously by family assistants. Project
staff, incliuding family assistants, participated in classroom panel dis-
cussions on the Cornell campus several times during the course of the project.

EVALUATIVE RESEARCH

The research component of the project had three major objectives: (i) to
collect and interpret data useful!l to the project administration in revising
trairing plans and priorities for service activities; (2) to maintain
systematic records of project activities that could be used in later analysis
of the project as a social enterprise--more specifically, as a venture in
university-community cooperation; and (3) to assess the impact of the project
on its Brooklyn staff, the families they served, and on the surrounding
community.

The major obstacle to these goals was the intense distrust of all types of
research activity by most of the paraprofessional members of the Brooklyn
staff. Many family assistants freely voiced the suspicion that the |thaca-
based research staff had ulterior motives and would exploit them and the
families with whom they worked. They expressed resentment over the long
history of research reports that have highlighted derogatory information
about minority groups. Such inquiries and reports are seen both as invasion
of privacy and as exploitation of peopie in unfortunate circumstances. In
the experience of the family assistants, research studies seldom if ever
lead to any observable benefit to the subjects of research

Two major approaches were used by the research staff in attempting to deal
with this distrust. The first was an agreement that there would be no
systematic attempt to collect research data outside project geals. Project
research data would come fthrough reports made by family assistaits and
records of Brooklyn training sessions and staff conferences. Any exception’
to . this rule would be with the approval of the staff and participants. An
early exception was made with the agreement of participants to enable a
graduate student member of The research staff to collect data for her thesis.
The second major approach was a series of visits to Brooklyn by members of
the Ithaca research staff, and a series of conferences and guided interviews
in both Brooklvn and lthaca with key members of the Brooklyn staff.
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These approaches were successful in making possible the regular collection

of research data throughout the life of the project; however, they represented
a compromise that was not very satisfactory to any of the parties concerned.
In particular, getting usable reports rrom the family assistants proved to be
far more difficult than the research staff had expected. Mevertheless, the
family assistants eventually made reports on most of their dealings with
families, and the research staff developed a reasonably obiective system for
recording major problems faced by families and the major types of service
given to them. -

RESEARCH FINDINGS AMD LESSONS LEARNED

Probably the most important lesson learned was that the project actually could
be carried out, including all three components of training, service, and
evaluative research. The project has provided important evidence that it is
indeed possible to adapt the traditional methods of Cooperative Extension tfo
serve the needs of the urban poor. The project has also indicated that the
major modification required is the employment of paid paraprofessionals to
work with individuals and fami!ies on a one-to-one basis. .Though this adds
tremendously fo the cost of extension work, it seems to be essential for

comprehensive, family-oriented programs in poverty areas.

The research efforts of the project have shown once again.the tremendous gulf
that lies between the goals and assumptions of middlie class academic people--
including both those professionally trained in Cooperative Extension and
those professionaliy traired in research--and the goats and assuinptions of
the urban poor and their developing community leadars. More importantly,
perhaps, the project has shown that under favorable circumstances it is pos-
sible to reach a fair degree of mutual understanding, and to develop arrange-
ments that make possible cooperative efforts toward the goals of each group.
These arrangements are difficult tfo work out, and they require considerable
modification of the initial "assumptions of all groups concerned.

These "lessons" {earned from the whole project experience seem more firmly
establ ished than any spec¢ific '"research findings." The most important
research finding is protably the disco\ery that families with a considerable
number of pressing problems are unable to utilize help in the areas of home
management and consumer education. even when +This help is offered on a one-
to-one basis. These families oftes. did benefit from direct personal help

by the family assistants. The commonest kinds of personal help were: taking
a family member to a medical clinic or social agency, serving as an inter-
preter to non-Spanish-speaking agency personnel, interceding for a family
with welfare or educational authorities,

The impact of the Cornel i-0EO Project proved very difficult to assess, |t

was most dramatic--although probebly not lasting--on those individuals for

whom family assistants provided direct personal help with some immediate

pressing problem. It is likely that in many families 1here were more last-
ingresults from the educational efforts of the family assistants--mainly in
the areas of better purchasing practices and greater ability to make use of
existing community services. It is difficult to document these results in

the absence of a follow-up study. '
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The staff belioves that the project has had 2 major impact on the self-image
and social competence of t+he majority of family assistants employed in it,
though this would be very difficult to support objectively. There is no
doubt, however, that a number of family assistants have gone on to jobs in-
volving more responsibility than any they had held before participating in
t+he Cornel |-0EQ Project, and that others are playing more active roles in
commurity affairs than they did previously. The enduring impact on the
general South Brooklyn community can only be assessed in the years to come.



lll. THE PROJECT IN OPERATION-

The project formally began on November |, 1968 when Miss Suzanne Matsen,

who had been assistant professor of consumer education, was assigned temporary
leadership. After establishing an operating center in the Office of Consumer
Education maintained by the New York State College of Agriculture and Life
Sciences at || Park Place in Manhattan, Miss Matsen devoted her energies to
enlisting the support and cooperation of the New York City agencies most

likely to work with the project. After the contract was officially signed on
December 31, 1968, full scale efforts to select a project staff, to find
suitable working space, and to establish an identity in the South Brooklyn
community could be undertaken with assurance that commitments would be honored.

Several major decisions were made in rapid succession. The choice of staff,
particularly, shaped the character of the new organization, as each person
created his new role,

STAFF SELECTION

The first major decision was the selection of .Albert Harris, Jr. as project
director, "He had been affiliated with the Colony-South Brooklyn Neighborhood
Houses as program director. Previously he had worked with the Job Corps for
several years, first as an insttructor and recreation specialist, later as a
supervisor, center director, and firally as a recreation director. Still
earlier, he had been a public schoo!l teacher and recreation leader. In -
addition to his professional training and experience he brought to the project
a good knowledge of the-physical and social resources of the area, a wide
acquaintance with community residents and leaders, and a great enthusiasm for
building a stronget network of community organizations. His commitment to
maintaining good personal relationships and holding together the factions
~which had in the paut threatened the existence of other local groups was also
crucial. His interest in community organization later enabled him to assume
leadership in forming an interagency ccuncil in the project area and made him
alert to the need for concerted effort at the community level as well as for
the stated program objectives at the individual level. Much of his time and
energy throughout the project, in addition tfo maintaining the organization,
was devoted to work at the second or community ‘level. He saw that response to
recognized community-wide problems was essential to demonstrate the project's
concern for the people in the neighborhood.

Miss Matsen became the assistant director for training and service. She was
the only white professional and the only Col lege faculty member on the site
throughout the project. Although she had had no previous experience in
working with |ow-income or minority group people and felt this to-be a dis-
tinct handicap, she quickly identified with community problems and aspirations
and became an advocate of consumer action.as well as education.

Other key appointees in the first few weeks were three group workers, who
were to be the immediate supervisors of the paraprofessionals. All three
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had worked in other organizations intended to benefit low=-income, minority:
group members and all had worked in New York City agencies. Two had college
degrees and graduate training, one in fine arts and one in education. The
third group worker had both~College and secretarial *training. One, who
laTer became the research asSociate, was from Panama and: her Spanish-English
bilingual skills proved invaluable.

The director's secretary was also chosen partly on the basis of identity

with Puertc Rican organizations and competence in Spanish. She later became
a group.worker. One of the first three group workers left almost immediately
for a position in another state, and had little impact on the total develop-
ment of the projexzt. Each of the others, however, contributed significantly
to the character of the project as it went into action.

For a variety of reasons the group worker turnover was the highest of any
position in the project. There was a total of seven different people who
were group workers for at least a brief period of time. The part each one
played was unique as each new group worker defined his or her role in a
different fashion._—_ -~ : :

Another group worker was hired before the training of the third wave began.
She was a recent col lege graduate with a background in human development and
famity studies and had also had secretarial experience. The last two group
workers hired were male. One, who had had training for group leadership
and supervision, joined the staff before the beginning of Wave IV training.
The other, with Spanish language skills, came on after training was completed
" as a replacement for the Spanish-speaking group worker who had returned to
Puerto Rico. He had worked with young people at Colony-South Brooklyn
Neighborhood Houses. Both of the males had had some college training.

CHOICE OF SPACE

A second major decision was the choice of space where the project would
establish its identity in the neighborhood. The teaching apartment in
Wyckoff Gardens :is described in the section on space in Chapter IX. JT had
both advantages and disadvantages, but the choice had to be mace early and
the project staff considered themselves fortunate to be able to rent an
apartment in the housing project. The decision was dictated partly by
security needs because a storefront would have required installation of
security devices or other added expense. |In addition, the choice between
Wyckoff and Gowanus was made on the basis of the higher status attributed
to Wyckoff at that time as a newer housing project, still occupied mostly
by the original tenants. The local leaders who were consulted thought
women from Gowanus would not hesitate to go to Wyckoff for classes, but
-that Wyckoff residents might be reluctant about going to Gowanus.

The project director and, to a lesser degree, the assistant director for
training continued to use the Il Park Place office as an administrative

center until July, 1970 when space was secured at 85 Hoyt Street, a few

blocks from the tezching apartment. -
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ESTABLISHING CREDIBILITY

Miss Matsen's major task during-the first few weeks in addition to her par-
ticipation in cselection of staff and space, was completion of plans for the
first training course. The entire staff addressed itself to establishing
the credibility of the project. This meant enlisting the interest and
active suppcrt of community leaders in the organized service agencies and
in special interest.groups |ike the tenants' associations and the parents'
groups. The director and assistant director made many individual contacts,
culminating in a group meeting late in February attended by representatives
from local agencies and organizations. This meeting was rega~ded as an
early turning point because the staff members left the meeting with the
endorsement of the program by the group. Some of those who attended the
meeting representing either parents' or tenants' groups were later emploved
as family assistants in the project. General endorsement by many organi-
zations thus took the place of the formal sponsorship by one local group
pictured earlier in the planning stage.

The functions of the group attending the February meeting were to advise on
the recruitment of trainees, to recommend applicants for training, to
suggest the best times for training and -in general to review the purposes
and objectives of +he program. While there may have been ambiguity and
misunderstanding at the time, the general tone of the meeting suggestied
enthusiasm. In explaining what might otherwise have been considered rather
inconsistent criticism of the program goals, officers in one tenants'
association later said that they made a policy of encouraging new projects
to come to the area because they meant jobs and services.

RECRUITING THE FIRST TRAINEES

As a result of this meeting, community organizations were invited to
recommend candidates, and application forms and recommendation blanks were
distributed to the Wyckoff Tenants' Association, the Gowanus Tenants'
Association, the South Brooklyn Community Anti-Poverty Agency, and Colony-
South Brooklyn Houses, Iricorporated. Forty-four applications were dis-
tributed, 30 recommendations and applications were returned, and 25 appli-
cants were interviewed by the key staff working in two-man teams on

March 12, 1969. Twelve candidates were accepted. A get-acquainted tea was
. held in the teaching apartment on March 20, attended by representatives from
the State Office of Economic Opportunity and focal community agencies and
organizations, as well as the 12 family assistants who were guests of honor.
Training began March 24. At the time it seemed vital to become a visibly
functioning organlzaflon as quickly as possible.

- PROJECT OBJECTIVES

In retrospect both the director and assistant director felt+ that more time
should have been allocated for the key staff to work together prior to the
~ first training session. This would nave enabled them to clarify their own
roles and learn what to expect of each other. It would also have provided
an opportunity for worklng out operating details for carrying out project
objectives.



The three major project objectives stated in the proposal were:

1) to train and employ women in a low-income area in order to increase
their interest and personal competence in home management and consumer
buying skills;

2) to assist low-income homemakers adapt to more successful home manage-
ment and consumer buying practices;

3) to provide guidelines for future decisions of policy makers and
administrators

a) by answering some of the pressing questions about selection and
effective involvement of indigenous jow-income worliers in human
resources projects, and

b) by answering some of the questions about effective combinations
‘of professional and indigenous staff in urban Cooperative
Extension work.

In the following chapters these major objectives are discussed showing the
steps taken to fulfill each one,; some cf the problems and outcomes, and where
possitle, recommendations that emerged for future project planning. The
major responsibility of the evaluative research staff was to record and
analyze project activity in order to provide the basis for short and long
term planning.

Each aspect of the project had its own characteristic problems; however, four
elements, which to some extent were unavoidable, affected the work in all
areas. These four factors were: space, language, ambiguity in role defini-
tions, and the temporary status of the project. In the chapter on project
organization and administration they are discussed in terms of +he advantages
and disadvantages of the actual compromises made. ‘

The location of the project site in relation to New York City and the larger
South Brookiyn area is shown in Map |. (All maps are in the appendix.)

From the perspective of the project staff, the renovation of old buildings
for the use of middle and upper income families aggravated the already acute
shortage of livable housing that is referred to throughout this report.

Map 2, based on a survey conducted by project personnel, shows 1the location
of houses in the project area renovated before January, 1971, Map 3 shows
the family assistants' residences and Map 4 the residences of families
served.
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IV. FAMILY ASSISTANTS: THE PARAPROFESSIONAL STAFF

This project was built on the belief “hat homemakers living in a low—income
area could be trained in subject-matter content and teaching techniques that
would enable them to assist other famiiies in their neighborhood adopt more
successful home management and consumer buying practices. The women “o be
emp loyed were thought of primarily as teaching homemakers but were also to
be well informed about community resources. With this knowledge they could
refer people to the appropriate service agencies able to help them solve
their problems or at least alleviate them.

Recruitment and Selection

What prior experience, knowledge, and skills would be most valuable in per-
forming this type of work in this community setting was not explicitly known.
ft was one of the questions the project was created to answer. :

SOURCE' OF REFERRAL

The local leaders who were consulted during the first phase of +he project
were asked to suggest criteria for selection of aides and to suggest candi-
dates. :

Selection of Teaching Homemakers will be a primary responsibility
of the cooperating community agency working with the project staff.
(26, p. 7)

Those organizations represented at the February 24 meeting that gave geneoral
endorsement to the project, also recommended women for training.

In an interview concerning the early period in the project, Director Harris
commented on the earlier discussicns.

We raised the question: How about recruiting? |t was decided to
give applications to the Tenants' Association in Gowanus, Tenants'
Association in Wyckoff, Colony-South Brooklyn, the loca! CPE and
others. , —

Of the 38 candidates eventually accepted for training, nine were referred-by

the two tenants' associations, |3 by area social organizations and agencies,
f1 through word of mouth, and five were homemakers who had been visited by
other family assistants.

There were always more candidates than positions available. Some excellent
pirospects had to be held over to a later class when the openings to meet
current requirements.-were already filled. The backlog of good applicants
and the need to satisfy certain criteria reduced the volume of recruiting
and interviewing for classes following the first one.
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GENERAL QUALIFICATIONS )

Out of the initial discussions with community people came these broad quali-
fications for candidates described by the project director: resident of the
area, really concerned about the community, dedicated, having leadership
#pility, and able to get along with people. These qualifications were very
general . '

The project director pointed out that the generality of these gualifications
was not unique to This project. He described the selection criteria usually
operative in poverty programs in these words:

When you're hiring, and | quote, "low-income people" in community
Jjobs, there are not many qualifications in the job description.

One of the qualifications in such a job description is usually: Are
you responsibie, are you willing to-take the job, are you willing to
come in on time, or things that we take for granted. Those are
actual ly the quatifications for getting that job. Grades and exper-
ience are not a big thing. Can you work with people, are you respon-
sible, can you come in on time? . . . If you can adhere to these
qualifications, you'lve got the job. And that's what they look for
until you get into a problem areez where you have to deal or relate
or something.

The app!ication forms were accompanied by project description sheets with
information on pay, benefits, requirements for employment, and deadlines for
submission of applications. The written material carried the following
employment requirements:

Residence: Homemaker must live in the Wyckoff Gardens Housing Project,
The Gowanus Housing Project, or in The community area surrounding both
housing projects.

Age: She must be |8 years of age or older.

Availability: She must be able to attend eight consecutive weeks of
hal f-day training classes which will meel daily from Monday Through
Friday.

Literacy: She must be able to read and understand simple directions.
(Language not specified. Application blanks were printed in both
English.and Spanish.)

Time flexibility: She must make firm arrangements for care of children
during working hours recognlznng the necessity of flexibility of work
hours.,

BENEF I TS PROV.IDED

The recruiting information also explained that the program was expected to
run for approximately two and a half years, until June 30, 197}, and that
trainees would be eligible for the following benefits: ‘

. R
Training period pay: $2.25 per hour for eight weeks of training.

Post graduation pay: $3.25 per hour aftersgraduation to work in the
community teaching families.
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.Fringe benefits: Health insurance program, New York State Employees
Retirement System and child care aillowance.

StLECTfON PROCEDURE MECHANICS

The routine employed was quite crderly and systematic, although. the project
director often spoke of the eariy selection as non-scientific and based on
the applicant's verbalized interests in the project and the community, as
wel |l as her apparent-strengths revealed in the interview.

The selection procedure consisted of these steps:

I) Discussion and solicitation of referrals and applications from community
organization representatives and leaders.

2) Receipt of written application forms and references on forms provided by
"~ the project office. .

3) Interview appuintment times set with candidates.

4) Each candidate individually interviewed jointly by two key staff members,
using prepared interview schedules.

5) Discussion and voting on candidates by all available key staff members.

SELECTION CRITERIA RATIONALE

The staff expanded the general qualifications to include community partici-
pation and.leadership, and ability to relate. There was never any explicit
inquiry about the applicants' own home management practices.

The importance of different criteria changed from wave to wave of trainees
as the project took shape and the staff benefited from experience. Ethnic
and residential balance, need for the job, and specific needs of the commun-
ity were also recognized and incorporated into the selection process. Ideas
such as selecting a training class of older people to work primarily with
senior citizens, or training a group of men, hud to be dropped when the
decislon was made to train oniy four groups instead of the eight or 10
originally proposed. 4

Community Participation and Leadership

It was considered vital to select a strong group of ,women for the first wave
of trainees in order to facilitate community acceptance of the program.
Therefore the applicant's past participation and {eadership in community
organizations weighed heavily, particulariy in the eyes of the project direc-
tor. Participation by recognized community {eaders would imply a sanctioning
of the project which was thought likely to help the project acquire status
and credibility. Women in leadership roles were expected to know and reflect
the opinions and values of the community. Their reactions as participants
could provide continuing community influence on the project even though the
family assistants had no official role in policy making.
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AbiliTy to Relate .

Dedication to the community, empafhy, and interest in people and their prob-
lems were high priority sefection criteria which the project staff referred

to by the imprecise term, Yability to relate." The assistant director for
training described how these factors were judged in the interview with the
applicants: o«

. we went on personality and the crucial question was concern
for the community. There were several times when we had people
who were really putting us on and you could sort of tel! that. They
were a little fco smooth in the things [they said] about their concern
R for the community. But that was our prime interest--how we reacted to
’ them, how they reacted to us on a persocnal level plus this interest in
the community.

Ethnic Balance and Need for Spanish Language Skills

Ethnic balance was hard to maintain because of the difficulty in finding
white women and Spanish-speaking women who were interested, qualified, and
availabie. '

“Balance by Residence

There was an attempt to draw family assistants from each of the two housing
projects and the surrounding community. The criterion of residential balance
had to be set aside at times for higher priority criteria inclfuding language
skill, ability to reiate, or leadership potential.

Need for Employment

There was a serious attempt to select woman on welfare or otherwise badly in
reed of employment. An applicant in this category would be given preference
over oneequally well qualified by other criteria. Key staff were not
unaninous in the |mpor+ancp attached to this criterion.

Description of Family Assistants Accepted

The women selected by this process were an impressive group to the occasionral
research visitor from lthaca. In addition, their appearances before college
classes and faculty groups almost invariably led to favorable comments about
" their vigor, enthusiasm, and articulateness. - Thowe chosen to represent the
group radiated enthusiasm for the project as it enabled them to pilay an
effective part in helping their neighbors and community. At the same time
they were not reluctant to point out the project's shortcomings and what they
thought to be the errors written into *he proposal. Hostility was expressed
freely by soma and indirectly by others.

The dramatic confras+‘be+ween their abitity to express themselves orally and
in writing was unaxpected. The vividness of their language is evident in
some of the excerpts from tape recorded interviews used later in this report.
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More specific data are avaiiable for some waves than for others because the
selection interviews became more structured and comprehensive as the project
went along and recording became more systematic.

Ethnic Origin and Language Facility

The ethnic origins of the family assistants were quite diverse. Twenty were
black, 14 were Spanish-speaking, three were white, and one was oriental.
Fifteen were born outside the continental United States, seven in Puerto
Rico, six in Panama, Cuba, and other Central and South American countries,
one in England, and one in Japan.

Some of those who had grown up and gone to schoo! outside the United States
were genuinely bilingual but seven had only marginal proficiency in English.
Their lack of facility was a handicap throughout the training and in many
aspects of job performance but the acute need for Spanish-speaking family
assistants had to be met if the Spanish-speaking community was to be reached.

Except when language was an effective barrier, black family assistants worked
with a few white and Puerto Rican families as well as black families and vice
versa. In contacts of long duration the family a<sistants tended to work

with families whose backgrounds were similar o their own. However, there
were exceptions. The fact that the women continued working together in
reasonable harmony during a period when many blacks and Puerto Ricans were
sharply divided and competing for control of community services was an
achievement in itself, and one for which the key staff was largely responsible.

Age, Family Composition, and Source of Income

At the time of application, family assistants ranged in age from 24 to 64
years, with an average of 35 years. Twelve were in their 20's, |7 in their
30's, 7 in their 40's, and one each in her 50's and 60's.

Twenty-one were living with their husbands, |5 were separated or divorced, and
two widowed. A few of the husbands were disabled or unemployed. Sixteen were
either fully or partially dependent on public assistance and 22 were not.

Almost all had children at home, some young and some in their teens. Some
were responsible for grandchildren or foster children. The median number of
children was three and the mean 3.5, with a range from O to 8. Seventeen

women had children under six years old and 23 had children six to |l years old.
Seven women had children in both age groups. It is evident that satisfactory
child care arrangements had to be part of the project planning. .

Prior Education

Formal educational experience ranged fromone person with only five years of
school to one with a college degree. Five had eight years or less, i5 had
nine to Il years. and 17 had completed {2th grade. For some who had grown up
in other countries it was hard to convert school experience into equivalent
American terms. |In general, the younger women had had more years of formal
schooling, especially if they had grown up in New York City.
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In addition, several had taken short fraining courses for human service aides
offered by the Social Services Department and/or one or more teadership
training courses sponsored by a tenants' association,

Prior Employment

Al'l but five famiiy assistants reported having held paying jobs away frcm

hcme at some time in their lives, some fairiy steadily and some only inter-
mittently. For a few, work on this project was the first paid employment
after years at home bringing up families. Unskilled work im a factory or
warehouse was the mos+t frequently mentioned tvpe of work. Other jobs men-
tioned by seven to nine women each, were domestic, waitress, nurses' aide,
sales, and clerical. Seven had some recent experience in day camps or similar
_community service projects. A very small number had worked in jobs such as
beautician and bookkeeper for which they had had vocational high school train-

ing.

Most of the jobs had been of brief duration such as a few months, with none
described as idsting much more than two years. Women with several years of
work experience had held a number of different jobs. None of the women de-
scribed long periods ¢f employment in jobs that they found intrinsically
satisfying. Job satisfaction beyond the paycheck was rarely mentioned
spontaneously. Applicants in Wave | and || were asked about their most recent
jobs while in Wave (1l and [V they were asked abcut previous jobs as well.
Closer scrutiny of past employment experience might have been helpful in
estabiishing reasonablie work expectations and need for supervisory direction.

When husbands' jobs were mentioned, they were semi-skilled or skilled jobs,
usually requiring stability but not much training. Several were employed in
public or quasi-public positions such as the post office and hospitals

or colleges and others worked in garages, factories, or laboratories. Occupa-~
tion was a sensitive or confidential area of inquiry so information is meager.

The husbands were reported to be pleased with the idea of the project when the
women applied, and later several told the director how well things were going

at home. This suggests that the women were going into the project with their

husbands' encouragement. :

Activities Outside Home and Employment

The detailed interview schedules used for the third and fourth waves included
questions about organization membership and leadership positions. Some
applicants for Waves | and || mentioned organizations in addition to the
groups which had.referred them to the project. Well over half of the family
assistants mentioned belonging to parents' groups connected with public and
parochial schools, or Headstart. At least |3 belonged to tenants' associa-
tions, and three to block associations. Twelve mentioned church-related
organizations. -A few had been scout leaders and Sunday school teachers, and
a few mentioned involvement in the neighborhood poverty corporation and the
wel fare rights organization.
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The number of different organizations listed by individual family assistants
ranged from zero to six, with an average of 2.4 among the family assistants .

in Waves 111 and tV. Very.few reported no organizational affiliation at all.
A1l these figures are conservative because the quesfioncwas not asked directiy
to trainees in Waves | and |l. Wave | was known to include women active in

organizations. When this question was asked directly the level of participa-
_ tion mentioned was higher.

Aspirations

Some questions were asked about family assistants' short term aspirations for
themselves and their families. The most frequent answers showedan interest
in improving living arrangements, either ty moving or fixing up the present
apartment. A second common response was fo plan a vacation trip, or to visit
relatives in the south or Puerto Rico. /£ few said they would buy a car or
new furniture. :

Long-range aspirations for the children aimost always included college. A few
- acknow!edged that individual differences ameng children would influence their
plans. A desire for more education and higher status work for themselves was
less often mentioied than for their children.

THE COMPOSITE PICTURE

A composite picture of the family assistants is one of diversity in origin and
personal style. However, there wss a consistent pattern showing lives
centered around family, home, school, and church. The community organizations
that attracted the family assistants were based in these institutions.
Militancy was directed at improving education, housing, child care, and job
opportunities for women. Some family assistants immediately showed strong
interest in sewing, recipes and cooking, and making their apartmenfs more
attractive, white others were only mildly interested. They were almost -
unanimously concerned with conditions affecflng children in schoo! and out.
They agreed on the importance of the major problems threatening their homes
and families--increasing drug use, incredibly bad housing, and inadequate
schools. Their approaches to authority differed. Some of the Spanish-speak-
ing women appeared more willing to trust authority than the black women.

Some of the women in more secure circumstances became increasingly militant

as their experience in the project opened their eyes to some of the conditions
around them and the difficulty of correcting them on an individual basis.

Reasons for Low Attrition

Successful recruiting and training may be inferred from the low attrition
rate. Only one woman resigned while in training and, including her, only
seven left before the project's phasing down - (1/1/71).. The reasons given
were personal.and family problems for three, more permanent jobs for two,
pregnancy for one, and dissatisfaction for one. Between January ! and

June 30, 197] family assistants were encouraged to take other jobs if they
had a chance and eight did so. Several were employed by the Cornell Nutrition
Education Program. Twenty-three were still on the payroll in June, 1971.
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One factor in the project's ability to liold staff was undoubtedly the pay
scale. A survey made by the research staff in 1970 showed that the hourly
rates paid to family assistants were equal to or higher than rates in other
agencies employing homemakers in the metropolitar area. They paralleled
the rates paid to paraprofessionals with supetvisory responsibilities.

The fringe benefits were attractive. The extra baby-sitting allowance for
pre-schocl children during both training and employment, was unusual and
was necessitated by the lack of space in day care centers.

For scme women the convenience of working part time near home was so great
that they turned down job cpportunities that would have taken them out of
the community for the entire day.

The configuration of advantages clearly outweighed any disadvantages in the
eyes of the family assistants.

Evaluation of Family Assistants

One of the objectives of the Cornel |-0EO Project was to |earn more about
the ‘selection and effective involvement of indigenous low-income workers
in human resources projects." Distinct individual differences in the way
the family assistants approached their jobs, their service locad, and their
personia! development in job-related skills were evident to those working
closely with them on a day-to-day basis.

Near the close of the project both the research staff and the key staff
became seriously interested in trying to evaluate the family assistants'
performance. The project director was influenced by the need to prepare
recommendations as many of the family assistants would be seeking jobs.
This evaluation process dealt with a relevant problem that had immediate
payoff for the on-site staff and resulted in ready cooperation.

SPECIFIC RESEARCH GOALS

The major questions the research staff hoped to answer in this evaluation
were: )

) What characteristics were typical of the effective family assistant who
carried out a paraprofessional role in this project?

2) How do the ratings on the components of the role relate to EaTIng on
overall job performance?
PROCEDURES

The evaluation procedure was set up to be sufficiently clear and easy to do
so that it could be completed by on-site staff witnout requiring the pres-
ence of an Ithaca research staff member. The project director pretested
the method under the supervision of the research staff in Ithaca. His
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reactions and questions were used to improve instructions before materials
were prepared for the remainder of the staff.

The procedure relied almost entirely on a card sorting arrangement with a
minimal amount of writing. Basic materials included a set of 3 x 5 cards
for each rater with each family assistant's name on a separate card, and @
large sheet of paper on which the cards were to be arrayed into five cate-
gories of equal size for each dimension rated. Within each category the
cards were to be arranged by ranking individuals from best to worst with
names recoided in the appropriate spaces. This was done first for overall
job performance and later for five job components.

Written instructions explained overall job performance and defined the five.
job components as well as explaining steps in the procedure.

Overall job performance: Job performance includes several job compo-
nents That you will have a chance to rate separately later. In this
section we want your overall balanced opinion of how this family assis-
tant compares with ail others in the project knowing that everyone has
some strengths and some weaknesses. *Your rating should be based on
your personal observotions, not what you have been toid by others. As
far as possible your rating should not be based on how well you |ike
this family assistant personally, but on her overall contribution to
the project.

Component definitions were:

Responsibility: A responsible person can be counted on to fulfill
obligations to employer, clientele, and others.

Communication skilis: By communication-skills we mean a combination

of the use of language, understanding, gathering and reporting informa-
tion, etc. What we want here is your judgment on an overall basis
about the family assistant's ability to communicate.

Personal relations: By personal relations we mean the way the family
assistant gets along with people, especially other people in The
project, including those she works with, those in supervisory positions,
and those she tries to help in one way or another. In other words, we
are asking about overall human relations skills on the job, nct her

own family or other private relationships.

Personal proficiency and resourcefulness: We mean a combination of
skills and attitudes that together enable a person to manage his own
affairs effectively. In this section we are not thinking of specific
job skills but a general quatlity of personal competence.

Job skills specific to this project: No explicit definition.

More detailed performance evaluation was planned near the close of the
project but schedule and time priorities made it impossible.
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DATA ANALYSIS

The six key staff members working independentiy first completed the ratings
on overall performance. The three senior staff members rated 22, 34, and

38 family assistants respectively, and each divided his total number into
five approximately equal-sized groups. Twoc of the junior staff members,

who had been with the project for a year or less, knew fewer family assistants
and therefore rated only |7 and 18 individuals respectively, while the third
rated 36. Under the.original instructions the forced distribution with an
equal number of family assistants in each of the five groups would have made
each rater's average score three, when five is the highest rating possible
and one is the lowest. However, because the junior staff members tended to
place people in tied ciusters rather than distributing them into five equal

groups, the raters' averages ranged from 2.67 to 3.61. For purposes of
analysis all scores for overall job performance were converted to standard
(Z) scores. o

The transformed scores were summed, means computed, and a ranking from one
to 36 on overall job performance determined. Data on two of the 38 family
assistants were eliminated due to too few ratings and inconsistencies. The
distribution cf ranks on overall job performance was divided into three
groups labeled high, medium, and low performance with 12 family assistants
‘in each group. Background infcrmation obtained at the time people were
hired and subsequently while employed was studied for patterns that might
be predictive of job performance.

The staff also sorted the family assistant cards into five groups on each

of the components ot job performance. FEach family assistant's average rank-
ing from all judges for each of the five components was determined. This
average was then assigned a rank. The standard score conversion was not
employed when analyzing the components. Spearman Rho correlations were run
using each component's rank and overall job performance rank. The object
was to determine which components were most highly correlated with overall
job performance rankings.

CHARACTERISTICS OF EFFECTIVE PARAPROFESSIONALS

) The top rated third was slightly older, with a mean age of 38 years,
versus 34 years for the other two groups. Age ranges overlapped from
group 1o group. :

2) In keeping with the top group's higher age, their position in the life
: cycle was more advanced, with their children's ages ranging from pre-
school up through the teens.

3) Family situation in Thelfoﬁ group appears more secure from the stand-
point of having an intact family and regular support from earnings. In
the top third, 10 out of {2 were tiving with their husbands. Nine of
the husbands were employed and only three of the 12 were partially or
wholly dependent on public assistance. In the middle and low groups the
proportion of intact families with employed husbands was fower and the
percent dependent on public assistance was nigher.
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4) Organizational participation was more common among the top ranked family
assistants, with three~fourths of the women in the top group reporting
membership in more than one organization and one a single membership.

In the low group only one family assistant reported membership in more
than one organization while six mentioned belcnging to only one group.

5) Previous employment also differentiated among the three evaluative groups.-
The women in the top group had had more different jobs. Types of previous
employment were diversified, ranging from unskilled domestic and factory
work to semiskililed personal service and cierical. Eight of the top 12
had factory work experience that probably required punctuality and regu-
lar attendance. Only four of the 12 in the lower group had worked in
factories. |In general, holding several previous jobs was associated with
high ranking on overall job performance.- However, one of the women in
the top group had had no previous employment. '

6) Ethnic data were so difficult to interpret that a special analysis was
run to rule out rater bias on ethnic tines. Ability to speak Spanish had
sometimes been given priority over other selection criteria. The average
rating for Puerto Rican and other Spanish-speaking aides was lower than
for other ethnic groups. Nevertheless, three were found in the top |2
and two of these had severe problems with English. The top 12 also in-
cluded six ot the 20 blacks. The sample was too small to permit general-
izations with any degree of confidence.

7) Past participation in adult training appears to be related to overall job
performance rank. Eight family assistants participated in {eadership
training offered by the tenants' association and the New York City Depart-
ment of Social Services' CHANCE program (Classes in Home Arts, Nutrition,
and Consumer Education). Four were in the top ranked group, three in the
middie group, and only one in the lower ranked group.

NOND I SCRIMINATING CHARACTERI{ST!CS

Some experiences and background characteristics did not appear to discriminate
between high and low ranked family assistants on overall job performance.

|) Formal educational level, especially among the older btack family assis-
tants, did not seem to be critical. Seven of the 12 in the top group had
not completed high school and three had eighth grade education or less.
In comparison five of the 12 in the low group had completed high school
and four others had between nine and |l years of schooling.

2) Birthplace is not a basis for predicting success. Five of the top 12 and
six of the bottom 12 were born outside the country. All six In the low
group were from Spanish-speaking countries ang:had language difficulty.

3) Source of referral to the program shows no clearcut pattern. Six of the
women in the top group were recommended by tenants' associations or
neighborhood social service agencies and the other six heard about the
project by word of mouth or had participated through visits by other fam-
ily assistants. The ratio was about the same for the |2 family assistants
in the lowest group. '
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An incidental finding showed there were high and low ranked family assis-
tants in each training wave. The top ranked 12 were distributed with Waves
| and 11 each having three members, Wave 11| had one, and Wave V- had five.
Half of the family assistants in Wave IV were in the top group compared to
one quarter of those in Wave |. On the other hand, five from Wave | were

in the bottom group, two from Wave ||, one from Wave 1|1, and four from
Wave V.

All these results contrasting the high and low rated groups are based on
such a small number of cases that statistical tests were not even attempted.
The information offers leads for recruiting paraprofessionals in urban
settings and for planning to help those who might be expected to have dif-
ficutty on the job.

JOB COMPONENT ANALYSIS

The second .question investigated through the performance analysis was the
relationship of job components to overall job performance. A high correla-
Tion between a component and overal!l job performance suggests that this
aspect of job performance is strongly related to effectiveness. Al! the
correiation coefficients were statistically significant at the .0l ievel
using Spearman Rho, a test that employs ranked data to determine the rela-
tionship between two variables involving a small sample. It must be recog-
nized that correlationai data does not constitute evidence of causality
between two variables., The relationship could be due to a third shared
variable or totally independent factors.

1) Responsibility.correlated highest with overall job performance. This
dimension describes being a reliable worker with clients' and organiza-
tions' concerns in mind. The Rho was .88. ' :

2) Job skills specific to the project also correlated highly with a Rho of
.82. :

3) The proficiency and resourcefulness component was a rating of personal
competence that correlated .74 with overall job performance

4) Maintaining perscnal relations was the dimension thought so cr|+|ca| when

initial hiring was done. [t was spoken of as the ability to estabiish
rapport and to relate to people. This factor correlated .72; so was a
contributing factor, but not the most highly correiated component. It

can best be viewed as a necessary, but not sufficient attribute contribu-
ting to job effectiveness.

5) Communication skills produced the lowest correlation with overall job
performance with a .55. The lower magnitude of this correlation can be
explained in part by the fact that two people in the top 12 on overall
Job performance were in the bottom group on communication skills. The
meaning of ratings on this dimension is difficult to interpret because
it was not possible to identify written and oral skills separately and
no distinction was made between communication with families and communi-
cation with the staff.
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The reasonably high correlations for all components and overall performance
might also be a result of the rater's halo effect or the indiscriminate
rating of people at about the same performance level on various dimensicns.

OTHER EVALUATION EFFORTS

The judgments by project staff found confirmation in the evaluations of fam-
ily assistants made by the Red Cross homemaker-home health aide instructors.
This evidence indicates that the key staffs' overall job performance rankings
reflected a mode of functioning by family assistants that could be observed
in more than one selting.

Another evaluation effort in June, 197! followed the communitv leadership
training course and was supervised by the iwe trainers. Nineteen family
assistants completed an evaluation procedure in which 2ach one evaluated her-
self and at l1zast one other family assistant.

The purpose of 'this evaluation was to discover changes in self-awareness
resulting from the {eadership training. The focus of this training and’
evaluation was different from the project job performance evaluation and so
was the evaluation procedure. -Therefore, no attempt was made to correlate
these ratings with the earlier ones.

The noteworthy fact is that the family assistants were willing To‘parficipafe
in this type of self evaluation and it offers evidence of the training ‘
experience's impact. Family &ssistants would not have been willing to do

this type of appraising at the outset of the project even on less emotionally
ladened material. ’

CONCLUS IONS

The evaluation of family. assistants by the key staff members showed that a
meaningful evaluation procedure could be carried out.

There appear to be complex patterns of background variables that might serve
as predictors of performance level. Some family assistants rated low in
certain job component skills were rated highly on overall job performance.
Their compensatory skills or knowledge enabled them to perform effectively.
Although the ratings were done separately, there was a great deal of consis-
tency in the assignment of performance ratings. This consistency in ratings
can be taken as evidence of the validity of the individual differences in
performance that were found.

[t was also apparent that traditionally accepted credentials such as formal
education and prior work experience would have excluded some excellent
candidates. Each applicant should be considered in relation to the project's
goals and the people to be served. To judge on an arbitrary basis in this
setting is inappropriate. '

- 29 -



The Multiple Roles of the Family Assistant

The role of the family assistant pictured in the project proposal was that
of teaching homemaker as distinguished from the substitute homemaker or the
home health aide employed in many other projects. . In addition to teaching,
the family assistant was expected to give information about available
community resources, She also was to be a source of moral support and
counseling by means of the sympatietic one~to-one relationship.

THE ONE-TO-ONE [NTERACTION

During the life of the project the family assistants took on a number of
cther rcles, but interacting with families on a one-~to-one basis was the
role the research staff studied most carefully. A classification system was
developed for the varied services given in these contacts with families.

The two major departures from the original teaching role were personal
service and expediting, the term used for many activities enabling families
to secure the help of agencies.

When human resource projects start with specialized competence they often
encounter service needs broader than their defined task. There are two
principal options open. They can either expand into general service or stay
within their original narrow service definition. Efficiency dictates the
restricted definition option since it avoids dissipation of time and energy
on activity that personnel are not trained fo handle or that another organ-
ization can handle equally well or considers its ow~. However, this
efficiency option may jeopardize the project's relevance or even credibility
in the community's eyes if it appears that the program is not responsive to
community needs. This dilemma was a recurrent problem in the project, as
consumer education had a iow priority in the eyes of many people. The
decision was first to endorse a broad definition and after the project had
stabilized to sharpen the focus of work at the individual level while
broadening its efforts at the community level,

FAMILY ASSISTANTS' EXPANDED ROLE

When family assistants were selected, a major criterion was their ability to
establish rapport. |t was assumed that after establishing rapport they
-could adapt their fTraining to the needs of the community residents. They
were to teach homemakers those aspects of home management from their train-
ing course that seemed relevant to the homemaker's individual interests and
needs. They were also to give information about community resources that
might lead to alleviation of problems outside of the home management field.
Project planners and leaders clearly recognized that family assistants were
not expected to perform a housekeeping or domestic function, but this proved
to be difficuilt to explain to families and other agencies.

The strategy was to start where people were, with whatever problems they had.
Referral and counseling were intended to supplement and sometimes to provide
an entree for teaching, but often became the major focus of activity because
families had so many problems and encountered difficulty in getting effective
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help. In addition, acting as advocates and interveners was rersonally
gratifying to many family assistants.

Activities performed by family assistants and reported consistently enabled
the research staff to identify the many facets of their expanded one-to-one
service role, :

I') Teaching: showing, explaining, demonstrating, comparison shopping.

2) Personal service: doing something for a family or individual, |like
washing dishes or shopping for the family in contrast to a demonstration
of a new method or teaching principles of careful shopping.

3) Expediting - helping and interpreting: may include personal service
~ which enables a person to use resources, such as baby~sitting, trans-
lating, or escort service,

4) Expediting - educative: informing families of resources available and
procedures for using them, making appointments, or filling out applica-
tions.

5) Expediting - intervention: efforts made when routine procedures or
systems do not work. It includes interceding with agencies, merchants,
or landlords in an advocate role.

6) Moral support and counseling: providing a sympathetic ear, helping
people to sort out their alternative choices.

7) Explanation of project services only.

Teaching

Because of the College's major interest in extension teaching, and the proj-
ect's stated goals, records of family visits were carefully read for
"evidence of teaching efforts. Both successful and unsuccessful examples were
sought. The majority of the family assistants went over the home management
topics with most families at least once. When a topic and a teaching
activity were mentioned several times for the same family, responsiveness to
teaching was inferred. When thinking of teaching, family assistants tended
to have a formal pattern in mind and were often reluctant to claim that they

were teachers. Comments such as '"showed her how to . . ." or "took her
shopping for . . ." were classified as teaching. The family assistant's
skill and her concept of her role seemed tc affect whether she made a simple

activity like a shopping trip into an occasion for teaching or simply a
routine service. The family assistants were given the benefit of the doubt
when data were classified as teaching.

The fol lowing exampies show how service and teaching of budgeting and home
decoration could-be combined, and the kind of preparation that sometimes
preceded a visit. The record for the whole trip might show up in a word or
two or on a check list, but inferviews made the teaching activity clearer.

Her problem is budgeting and decoration. She wants to do some-
thing about her home. This will be a long operation because we
are geing to see how we can save to do this and that . . . | have
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explained to her that | will make some draperies for the windows
later on when we get some material, but there are so many more
little things that come before this. We learned how to make a

lot of low cost recipes which will make her food bifl a littie
cheaper and after a month or so we will be able to save something.
Every week now | go shopping with her. We wait until my husband
comes and together we go and we do better because | can say,

"1 think this is a better buy. All right, this may be more than
we need, but if we get this we won't have to buy this for a whole
month." You know we figure it out like that.

The same family assistant and her partner had become deeply committed to a
young family with a desperately sick child. The urgency of this situation
had kept them from visiting other families, but they had taken time for some
comparison shopping.

We nave been shopping. One night we spent from five tiil nine in
three stores downtown. We were ftrying to find which were the best
ones for rugs because she wants to get a good carpet. She ended
up getting it from . . . (store name) which we thought wouldn't

be the best buy but we found that . . . (same store) had the best
buy and she ended up getting it there.

The other thing she wants us to help her with is [more] comparison

shopping. | went with her once but that isn't half enough -because
she is very young. | haven't had a chance to go back with her but
we will get around to that.

Some contacts with families were never recorded and would only come to |ight
in an interview.

| went comparison shopping with acquaintances because they knew we were
in the program and they wanted to buy furniture. 'So | went twice.

That was not a family | was working with, it was just someone that
knows that | am in the program and the training we have had.

Another example of an unrecorded contact follows.

We haven't been able to work with some of the people on what they
would |ike because a lot of them want interior decorating, have a
limited budget and want to do something with the apartment. But we
haven't had time to go into that rscause that would entail going to
stores and comparing prices and seeing what they.could afford. So
~we have been seeing them. You meet them and you talk.to them and
you explain, “I'"1l try to get you in sometime," but you don't put
that down. We ar2 in contact with these people constantly but we
are not going to the store with them, so we don't count them.

A frequent request, toward the end of the first year, was for recipes that
could be used with surpius foods. Other.teaching dealt with use of storage
space, sewing, easier ways to clean the house, planning and preparing meals,
and how to care for a baby-- especially a sick baby.
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Family assistants often said during training and in-service training sessions
that they felt unsure of themselves in the teaching role. They needed nelp
with techniques as well as content. Their problem was summarized toward the
end of the project by one of the supervisory staff.

One thing that | didn't consider was that family assistants viewed
themselves as neighborhood families and they had a terribly diffi-

cult time in terms of beginning to fulfill the role of paraprofessional,
They had a problem in the begtnntng To transmit this kind of information
“to other families,

Personal Service

Personal service activities were those in which the family assistants did
something for a family with very little if any attempt at teaching. Examples
were cleaning “he apartment or equipment, preparing a meal, or shopping that
took the form of running errands. For the elderly or handicapped person
these were important services, but in terms of the project's teaching focus
they were not necessarily appropriate for the family assnsfanfs to give
repeatedly.

There were other personal services that apparently meant a great deal to an

elderl|y person, such as writing a letter for him, reading to him, caring for
an elderly lady's hair or simply stopping in regularly to see if she was all
right.

Less personal service was recorded for younger families. When it occurred,
it was likely to be help with child care or helping a family obtain used
clothing.

Expediting

Expediting was so frequent that it was possible to identify at least three
patterns--helping and interpreting, educative, and intervention. The need to
help people make effective use of the maze of specialized agencies in the big
cities has been widely recognized. The Importance of expediting as a para-
professional role has been discussed by Mjller and Riessman (21} and their
writing influenced the classification system used here.

Expediting - helping and interpreting

This type of expediting was separated from personal services in order to
identify an activity that enabled people to make use of existing agencies.

The family assistants found that merely to provide knowledge about available
agencies was not enough for many families. Baby-sitting for a mether so she
could to to a clinic, accompanying a mother with several children, carrying

a chifd wearing heavy braces, or acting as a Spanish~English translator at

an agency would. fall in this category. These activities were more appropriate
for family assistents to provide than repetitious housekeeper or domestic type
of service.

During the second year of the project family assistants were urged to en-
courage the families to make their own arrangements for agency visits. The
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project administration felt that some families had become excessively de-
pendent. However, the family assistants continued to previde basic informa-
tion on agency services.

Expediting - educative

A second type of expediting included giving information about the existence
of service, rufes of eligibility and procedures for obtaining help. A
great many hours were spent in trying To locate specialized services for
people with various handicaps. |t was freguently necessary to go with the
person to help him file an application. After the application was filed it
was usually not necessary to go back repeatediy.

As family assistants became more familiar with the rules of the various
agencies, they developed more skill as expeditors. With the help of the
Welfare Rights Organization and Department of Social Services spokesmen they
learned some of the rules of the department. They found out how to get
authorization for a housekeeper needed by an elderly or ill family, and found
it was offten necessary to locate a person willing to take the job when the
Social Services Department had no one available. This sometimes led to a
whole series of new problems when there was dissatisfaciion between the
fami{y and the housekeeper. Occasionally *he family assistant took on the
task of helping the housekeeper with shopping or meal planning.

Spanish-speaking families often lackad basic Information about agencies--such
as availability of clinics. In other families it was not so much lack of
knowledge of the existence of an agency that kept them away as past exper-
iences with long waits, indifferent treatment and inabii{ity fo obtain help.
Family assistants readily sympathized with the difficulty in mak:ng use of
agencies as many of them had had the same experlences.

Expediting - intervention

This was a type of activity that for some family assistants "came naturally.'.
Playing the advocacy role with the bureaucracy on behalf of a family was
apparently very satisfying when successful. They learned very quickly that
getting the needy person to the agency did not necessarily mean that service
could be obtained.

The family assistants found their intervention in the name of the Cornell-0EQ
Project succeeded in getting more rapid attention and sometimes in gaining
access to service that the family would nototherwise heve cbtained. Asmight be
expected, this in turn created some resentment on the part of other people
waifing for attention in a big agency. :

Moral Support and Counsel

In some instances the family assistants' visit provided people with a sympa-

thetic listener and a sounding board for their troubles. More often than not
this activity was accompanied by several other types of scrvice. Counseling

in some instances involved complex long-term problems like drug use that the

family assistants found they could not handle, not just because of agency
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deficiencies but because of resistance of the individual. During the second
year they were advised not to attempt this type of counseling.

ROLE PERCEPTIONS

Thus far the discussion has centered on the role as it was analyzed by the
research staff. Equally interesting is the subjective interpretation »f the
role and reactions to their experiences as recorded by family assistants in
writing and occasional interviews. As has been mentioned, teaching was a
less comfortable role and less easily assumed than some of the other one-to-
one acTtivities,

Credibility and Identification with Neighbors

Family assistants strongly believed that paraprofessionals had & compassion-
ate attitude toward their neighbors that was not to be found in the professional
worker. This feeling is made clear in the following ccmments by three family
assistants:

She lives there and she knows the people and she knows the preblems
of the neighborhood. The family senses that a social worker just
works there. |t is-just a job. They falk and leave. Here the
family assistant is a person that talks and stays.

There was also a sense of identity and empathy with neighbors that at times
created difficulties for the family assistants. Conversely, there was general
rejoicing when they succeeded in getting a merchant to replace defective
merchandise or refund the money.

The door-to-door salesman comes around and a mother signs a paper
saying she is going to buy encyclopedias or something and it might
come to $200 or $300. These people really don't have the money
and it is almost as if it happened fo you. You get very upset.

Another indication of fhis involvement was-articulated in this way:

| get very personally involved with the families and their problems
and | would like to do much more than four hours of work with them.
And there are times when | do do it. Because there are so many

things that will happen and you just can't very well say, "Gee, my
time is up, save it for ?cmorrow " We get very involved because we
live here.

One of the tasks of the supervisory staff was to try to preserve the family
assistants' spontaneity and empathy while encouraging objectivity and a
realjstic assessment of capacities. Role definition was one of the topics
most often mentioned in reports on sensitivity training sessions.

Informal Approach

Many times the family assistants operated on a very informal basis. Espe-
cially in the early stages of the project they seemed to be on duty round
the clock. The community residents did not respect their working hours and
the family assistants did not know how to sef limits without feeling they
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were refusing to help. They often did not differentiate their paid role as
a project representative frcm their personal role as neighbor.

Most of the time |'Il just stop to talk to someone who is talking
about food shopping and | make suggestions because we have gotten

so many leaflets on what to fook for in buying. ('fl just ask
them, '"how would you |ike me to ccme up this evening? | can give
you some of The booklets and if you I|ke anything, I'l'l get you |

scme copies.

This same informality and search for opportunities to make contact was dogé
by helping unTroduce nevw residents to the community.

If someone new moves into the community we will take them shopping
and show them where the stores are and get them acquainted with the
reighborhood and schools. We have a special service school in our
area. We try to explain what a special service schoo! is, when the
local school board meets, and about the local PTA.

Along with this informal ity the family assistant had the ability to recognize
that people do not |ike to be told what to do even if it is good advice.

So we don't come in and say, "Look do you have any problems, we-
will solve them" We just sit and discuss. We also discuss buying
on credit, because a lot of people have been taken.

Futility in the Advocacy Role

Often the family assistants shared the frustrations of a neighbor when work-
ing unsuccessfully with cases that required an advocacy role.

| am working now with a family who has been trying for the last six
years to get into public housing. She has two rooms that they |ive
in and there are four people in the family. She has a girl 12 and

a boy who is nine. The woman has had a fine home. It is very diffi-
cult to go into someone's apartment and start talking about home
decorating or even planning a meal when "where are we going to [ive?"
is really uppermost in their minds. It is hard to do anything and

it gets very frustrating because we can't make headway. Sometimes

you can if the house falls down around your ears. They might do
something then.

Power of Organizational Affiliation

One of .the more rewarding experiences for the family assistants was discover-
ing that their affiliation with the project made it possible for them to
perform what appeared to be miracles. This tended to confirm their belief
that agencies could help if they wanted to. Expediting was the role family
assistants regarded as their most valuable service.

| have found one thing. A title counts no matter what you call it;
if it is a title, people are impressed. | know someone that had to
get her child into a special school. She learns at a much slower

pace. So | spoke to the guidance counselor. She told me proudly,
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"well, |'ve been working on this case for two and one half years."

| said to her, "and you're bragging about.it? Does it take two and
a half years to get one kid into a class?" She said, "There are
many problems.” | said, "Tell you what, just give me the name of
the place | have to contact." She said to me, "Wel!l, they just
don't talk to anybody.” | said, '"That's all right," and | gave her
my title as family assistant and "I work for the Cornel |~-OEQ."
So she got me an appointment for the woman. This was Monday and
Wednesday she had an appointment with the psychologist. He tested
the child and this week or next week they will know what schoo! the
child will be put -into.

ADD I TIONAL AND EXPANDED PARAPROFESSIONAL ROLES

In addition to the malor teaching and expediting roles, the family assistants
in this project played several roles that are frequenfly assigned to para-
professionals and scme that are not so common.

Bridge, Interpreter

Like many other paraprofessionals they were expected to serve as a bridge
between outside professionals and local consumers of services. This role
includes vouching for the credibility of the professionals, interpreting the
professional message to the local people and explaining local needs to the
outsiders. It is considered important because it results in extending the
benefits of professional expertise to a larger audience than professionals
could otherwise reach. Debate is going on about whether adding parapro-
fessionals to an ongoing agency means improving service or watering it down,
but in this project there was no previously established service so it was
paraprofessional service nor none. (9)

Interpretation of the project at the one~to-one level was left almost entirely
to family assistants as described in the section on recruiting fam|l|es The
director was. The major spokesman at the community level.

Gatekeeper

A related role is sometimes described as the '"gatekeeper'" who admits pro-
fessionals to the neighborhood and secures cooperation for them or excludes
them. He serves a screening function. Local leaders including prospective

. family assistants were performing this function when they met with key staff
early in 1969, Family assistants were gatekeepers again when they selected
famil ies that a research associate could interview and made appointments for
her. Most of the time the gate was closed to researchers,

Community Sérvice Worker, Organizer, and Political Activist

An unexpected role developed when family assistants were asked to help in
projects like the neighborhood nutrition and health fairs, and a health
‘department drive to locate houses where there was danger of lead poisoning.
Some experience was-gained in organizing small groups and making arrangements
for meetings where demonstrations would be given. |In addition, several
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family assistants appeared at public hearingson consumer affairs and they
helped in a voter registration drive.

Closely related was the role of spokesman for neighborhood needs and in-
fluencer of public policy. They had several sessions with political figures
representing citv. state, and national levels. To systematize this role *he
director orgainized tive ccmmittees in January, 1970. Each included one key
staff member and the family assistants who volunteered. Each had one of the
torics of community-wide concern--housing, education, shopping facilities,
day care, and drugs. Each committee was to study the problem assigned to it
and work with other neighoorhood groups with the same concerns. Oniy the
housing and education committee actually met very often. This experience
was a step away from the oversimplified demand for more services heard so
much in 1969, and showed the leaders that most of the family assistants
needed much more help before thev could manage all the steps in long range
planning for social action on their own.

The organizer and activist part of this role required more skill than either
the staff or family assistants recognized at first. The leadership ftraining
course given in 1971 was an attempt to strengthen the family assistants'
ability to carry on this role successfully after the project ended.

‘Source of Influence on Project Policy

Though there was no formal mechanism or designated responsibility, the family
assistants had a significant effect on the course of the project. They
communicated their point of view in training class sessions, informally with,
the on-site staff, and on those occasions when They V|5|+ed the College in.
Ithaca or met with the research staff on the site.

- They pushed the administrative staff and the research group in the direction
of finding heip with high priority problems--the second level of concern.

Expanded Teaching Role

The interaction between project and College campus gave the family assistants
a unique teaching rofe not pictured in the proposal. Several appeared before
formal classes, faculty meetings, and professional conferences..

Another variation of the one-to-one teaching role will be descrlb 2d later in
the section on work with small informal groups

Research Data Gatherer

Perhaps the most unusual role for the family assistants and the one most
strongly resisted was that of data collector. The research’sfaff assumec
that in endorsing the project the local women had accepted the research
participation as well but this did not prove to be the case.” For many familiy
assistants it seemed like a betrayal to record and submit data about familiies
and services and they did not like to think of themselves as subjects of
research. The compromise agreed on was that they would withhold information
about families that they regarded as confidential or potentially damaging.
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This data gathering role created strong conflicts for family assistants
except when it concerned impersonal data |ike surveys of housing conditions
or appliance prices. It was also a role for which their past work and edu-
cation had not prepared them. No research training was provided for either
family assistants or group workers except for instructions to follow in
entering the data on forms. These assignments often were regarded as an
extra chore.

PARTICIPATION IN THE PROJECT AS A GROWTH EXPERIENCE"

The diversity and flexibility of the roles played by the family assistants
provided many opportunities for personal growth. The women differed widely
in their readiness to enter into new experiences and take on unfamiliar
responsibilities. Some found keeping up with day to day job obligations
along with their own family responsibilities extremely demanding. Conse-
quently, their participation in the broader roles described in the preceding -
pages was minimal. ,The level of sophistication of family assistants at the
beginning of the project was quite varied as was their teaching ability and
knowledge of the program content.

Toward the end of the project the family assistants wrote their own reactions
to the project for inclusion in Supplement No. 3, The Cornel I-OEQ Project
through the eyes of the participants. They spoke of program content and
objectives to which they would have given higher priority. Mentions of
personal growth tended to be concrete gains in skills, not enrichment or
strength derived from belonging to a cohesive group and working on common
objectives. The requests for reactions may not have encouraged introspec-
tion, but whatever the reason there is little of that type of testimony
directly from them. No objective measures of self-concept, attitudes, or
skills were made; therefore, estimates of family assistants' growth are
based primarily on observations of key staff. [t is hard to believe that
participation in such a wide variety of experiences has nd>t had some lasting
effect.

Benefits from the Teacher-Helper Role

Some family assistants recognized and reported on benefits they personally
had derived from participating in the ftraining course and in the teacher-
helper role. ‘

Course content utilized: Better ways of managing home and money were
put into daily practice in their own homes.

~Changed self-concept: Some expressed personal satisfaction and changes
in their self-concept as they found they were able to be the helper
after being dependent on others for most of their lives. This role
reversal appears to have considerable psychological significance.

Broadening perspective: Several family assistants saw first hand some
of the deplorable conditions in their neighborhood for the first time,
especially housing, increasing drug use, and the pliight of the aged.
They noticed the differences from family to family in living conditions,
severity of problems, and capacities to respond to efforts t0 help them.
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They recognized differences in economic status and they spoke of taking
Christmas baskets or used clothing to '"poor® families. Other families
they visited seemed more +like their own. This perception of uniqueness
in individual circumstances was essential if they were to give appro-
priate help. Apparently, for professionals accustomed tc thinking of
low-income people as all pretty much alike, this discrimination is
difficult to acquire.

Knowledge of community resources: Since much of the project time was
spent in helping families gain access to community services, family
assistants accumulated knowledge of resources that they will be able
"to draw on for their own use and fo help others.

Marketable job skills acquired: The average level -of skill in approach-
ing families and agencies improved noticeably during *he life of the
project. Visit reports submitted to the research staff became more
explicit and complete. These interpersonal and reporting skills helped
some family assistants to find new jobs with the Cornell Nutrition
Education program in the area.

Benefits from the Other Roles

The diverse roles beyornid teaching and helping described earlier in this
section were seldom explicitly identified. Family assistants may not have
thought of their organizational and interpretive activities as different
roles, but they provided scmewhat different growth opportunities for those
who participated in them. Some family assistants had very strong feelings
about the choice of project goals and conflict about their participation.
These feelingswere often expressed when, there was an opportunity to be the
"bridge" or "interpreter," and thereby reduced the possibility of objective
anaiysis by the family assistants.

New experiences: Most of the family assistants had new experiences.
Some Traveled by airplane, stayed in motels, and described their views
of the project and neighborhoced problems to an entire college faculty.
Others made presentations at consumer hearings in New York City and

in the offices of policy makers in Washington and Albany. Family
assistants presented ideas to professionals interested in research on
low-income and urban probtems at a conference in Ithaca. (24) Two
family assistants had a chance to present a brief statement on the
importance of community participation in program planning to sociolo~
gists attending a panel discussion of poverty programs in Washington.
(See Appendix C)

Skill in presenting a case: There were satisfactions in being -listened
to by an attentive high status audience, but more importantly, the
advance work for these presentations was a significant learning exper-
ience. The key staff worked closely with the family assistants to help
them decide what points they wanted to make, who would take responsi-
bility for each topic to be covered, and how best to present it.
Speakers had additional sessions to practice what they intended > say.
Even nonparticipating family assistants learned to prepare themselves
careful ly when presenting a case. Post-frip reports enabied everyone
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on the project staff to share the experience and benefit from tThe
lessons learned. Cooking, sewing, and home decoration demonstrations
in the local community were preceded by this same type of careful
planning and coaching.

Power to influence policy: Family assistants' expression of concern
and preferences had c~nsiderable impact on project policy though they
apparently remained unaware of their influence. Their frequent and
vigorous statements about urgent community problems were at least
partially responsible for the project director's efforts to help the
community organize more effectively. Although all family assistants
were assigned to committees set up to concentrate on community
problems, only two of these committees were active; therefore, many
of the family assistants may not have been aware of community [evel
activity except when reports were made at staff meetings.

In a similar vein, the majority of the family assistants did not appear
to recognize the extent to which the project professionals and College
administration supported flexibility in the program activities and
encouraged a broad interpretation of the project proposal. The project
remained frustrating to the end for those who felt that they had not
had adequate influence on policy.

Long-term payoff: Though at this time no one can tell how much carry
over there will be to future organizational efforts by family assis~
tants, certain ideas have been emphasized. Sound organization and
unity among community factions is essential in order to move ahead for
community betterment. This was one of the more vital ideas to which
family assistants were repeatedly exposed.

An excerpt from a written commentary by one family assxsfanf conveys
her feelings about the project.

. I Iearned more about my immediate community while
with the Corne!|-0EQ than | have learned in 30 years.

I learned to hefp my neighbor without having money. There
were co many ways in which Cornel|~-0EQ helped me that |
could never count them. It was a "God~sent" project.
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V. TRAINING

Pre-Service Training

One of the distinctive features of the Cornell-0EQ Project was training of
paraprofessionals and subsequent employment withir the same organization.
The project staff were in a position to adapt the mechanics and the content
of training for successive groups of trainees as experience dictated. This
was done for both pre-service and in-service training. In addition, at the
close of the project, both the assistant director for training and the fam-
ily assistants were able to make suggestions for use in future projects.

MECHANICS

Each of the four ftraining courses lasted for eight weeks. The trainees met
hatf days for approximately 20 hours per week. Class sessions were held in
.the demonstration apartment in Wyckoff Gardens.

Miss Matsen, assistant director for training and service, was the major
teacher and coordinator for the first three training waves and served as an
advisor for the fourth wave, which was taught by Miss Santia Ruiz, an exten-
sion aide. The original plan called for the group worker supervising each

wave to attend class sessions with the women in his wave'. In this way the
supervisor would become well acquainted with his group and wouid ©a familiar
with the home management information the class was learning. [t was also

expected that the group workers would contribute to the training process, -
particularly in the techniques of contacting and_working with families.
Because of the turnover in group workers this plan was not always realized..

The usual methods of presentation included introductory discussions and
demonstrations by Miss Matsen, films and filmstrips, models and bulletin
board exhibits of printed material, leaflets distributed to class members,
and discussion by 'class members. a

Use of visiting speakers provided both a change of pace and specialized ex-
pertise. Many topics were covered-at least in part by guests from the
Cornell faculty, from New York City agencies responsible for health and
welfare services, and from groups concerned with the protection of tenants,
consumers, and welfare recipients. The order in which the topics were
taken up depended partly on the use that was going to be made of vtstflng
speakers and when they were going to.be ava|lable

“New York City agency personnel were used most frequently with the first
training class. Miss Matsen felt that the family assistants were less
fikely to be well informed on services and procedures of agencies and pro-
tection groups than on home management methods. She expected providing
information about agencies to be -important in work with families. This
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approach had several snortcomings. One, the speakers did not always have a
clear understanding of the work that the family assistants were being pre-
pared to do. Consequently their talks sometimes seemed irrelevant to family
assistants. Family assistants felt their own preparation was insufficient.
Some said later that all training time should be devoted to what they viewed
as relevant material. A second problem arose from having some of the more
controversial topics, such as the appropriate way to bring up minority group
children, presented by a single specaker. Miss Matsen felt alternative
points of view shauld be presented by someone with equal status. A third
problem was difficulty in setting up appointments and being able to count

on a person to appear when expected. There were so many misunderstandings
as well as unavoidable cancellations that the instructor learned to keep 3
standbty lesson plan on hand. Standby plans were needed less freguently as
time went on. On the other hand, speakers sometimes came only to find part
of their time had been preempted and had to hastily reduce what they expected
to cover. ‘

The field trip was another technique that worked well and was used often.
Some of these trips were to the agencies to which family assistants would
later refer people. Trips were made to stores for comparison shopping and
to companies where equipment demonstrations were given. There were also
visits to organizations such as credit unions where discussions were held
with staff members zbout available services.

The two waves in which the group workers made substantial contributions to
the training were Waves Il! and IV. In the case of Wave |1, Miss Matsen
and Miss Joyce Shorter, a recent graduate of the New York State College of
Human Ecology at Cornelf, planned the program together. They arranged for
Miss Matsen to present subject matter the first two hours each day, and Miss
Shortsr to handle the second two hours, showing family assistants ways to
use the subject matter when working with families. This approach was car-
ried out whenever possible. Miss Shorter also instituted regular individual
conferences witn trainees.

With the fourth wave, Les Wright, drawing on previous human relations train-
ing, took responsibility for most of the last two weeks. These were devoted
primarily to preparations for approaching and working directly with famiiies,
discussions of relationships, and interpretation of negative reactions from
families they might approach. Miss Ruiz, who was a professional home econo-
mist, had direct responsibility for consumer education and home management
content.

TRAINING COURSE CONTENT

The course outlines for the four waves were quite similar. The five basic
topics were food and nutrition, family health, child care, home furnishings
and interior decoration, and financial management and consumer protection.

Each of these topics was allocated approximately a wsek although the amount
of time on a given topic and the order differed from one group to another.
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EFach training wave started with several days devoted primarily to orienta-
tion and administrative matters. The roles of the College, the OEQ, and the
research component were reviewed. Time was spent completing personnel forms
and going over the details of getting paychecks cashed. In addition to
these sessions, an informal tea was held to give the trainees a chance to
get acquainted with each other and the staff.

The first week included some discussion of the importance of the life cycle
in relation to different kinds of family decisions. The initial presenta-

tion described home management as similar to a business with planning, pur-
chasing, and record-keeping functions being essential in both settings.

The specific details within each major topic varied somewhat from one group
to another. The emphasis depended on the group's particular interests and
the instructor's appraisal of what was needed. Specific items that have
appeared in training session outlines include the following.

Food and Nutrition., Topics covered were: comparison skopping, importance
of reading labels, nutrition, preparing foods and setting up demonstrations,
storage and care of food, surplus foods, and food stamps. Members of the
class usually had a chance to cook some of their favorite dishes and to ex~
change recipes. FEach group did a price survey in local stores.

Family Health. Tihis general subject included “Uise of both community health
resources and household management techniques affecting family health.
Speakers discussed medicaid and medicare, clinics, the protective services
of the city such as fire and police departments, and efforts to control
drug use. The choice and techniques for use of household cleaning products
were treated as ways to protect family health, as were accident prevention
and safe storage of dangerous materials. Each class visited the Red Hook
Health Center which served the area and welcomed the family aszistants as
helpers in spotting sources of lead poisoning and other activities relating
to preventive and corrective health care. Wave |V had 24 hours of Red Cross
Home Health Care training in place of some of the other topirs.

Child Care. This unit focused on the young child's need for stimulaTtion
and fed to making creative toys, books, and party preparations as ways to
provide stimulation. There was coverage of prenatal care, family rela-
tionships, cuttural differences, differences in the way different children
develop, ways to help young children develop, and discipline and guidance.
Adolescent probiems were sometimes stressed. Experts were invited to dis-
cuss minority group children's special problems. Each of the first three
waves had at least one speaker from the Department of Human Development

"and Family Studies in the New York State College of Human Ecology at Cornell.

Films, leaflets, and books were also used.

Home Furnishings and Home Decoration. This unit included use of space,
especial ly storage space; choice of decorations; carpets; color and light-
ing; and window treatment. Information was provided on buying new and

secondhand furniture, comparison shopping, and refinishing furniture.
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Sessions also considered the care of curtains, upholstery, carpeting, and
floors. The assistant director relied heavily on Cornell staff in planning
this topic for the first three waves. Speakers brought in slides, fiims,
and some .fabric samples. They demonstrated how to measure for curtains and
how to make cardboard storage units. There were also field trips to furni-
ture stores to illustrate high-pressure, poor quality shopping situaiions
and others showing opportunities for getting good values. Trainee interest
in this topic led to the home furnishing workshops.

In view of the acute housing problem in the area, some time was spent con
services available to help tenants get housing codes enforced and in dis-
cussion of the legal aspects of recent eviction notices. Housing Authority
regulations were also covered. :

Financial Management and Consumer Protection. This unit included credit
contracts, protection against fraud,.spending plans, "stopping money leaks,"
and general principles of buying and. using credit. Attention was given to
consumer problems such as repossession and deficiency judgments.

In an effort to avoid inflexibie solutions and oversimplified absolute
answers to questions, Miss Matsen tried to convey general principles and
not to teach that one method or another was absolutely correct.or always
better. For exampie, she would try to show that a certain class or type
of cleaning product was cheaper or more effective than others; not that
"brand X" was the best product. A principle of economical food buying was
iltustrated by emphasizing that the ready-to-eat foods usually cost more
than others requiring the consumer's time to ready them for cooking. The
" question becomes a matter of choice. Do.you choose to spend your money
tor the conveniénce of saving your time?

The course outline followed closely the outline develsped during the feasi-
bility study. Miss Matsen said, after teaching it several times, that she
felt it would have been better to spend considerably more time t+han she
did revising it during the months preceding the first training sessions.
Local peopie could have helped her make it more relevant to local needs
and practices. ’ ' ' .

'
Informality. in Training Sessions. A consistent feature of the training
experience was the effort to encourage trainee participation by avoiding
formality in the conduct of classes. Some trainees were hesitant to speak
up and to ask questions or express ideas, and negative feelings about
formal class situations were ccmmon. In retrospect, Miss Matsen felt she
~ should have included mors opportunities for trainees to demonstrate that
they had learned the skill being taught, even though .-it would have meant
- covering fewer topics.

An informal touch was often added by including the trainees' families,
especially children, and even the general community in some project activi-
ties, such as a children's party at Easter or Christmas or a family outing
to the beach.
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Following the Wave | graduation ceremony, a buffet supper, planned and pre-
pared by the family assistants, was served to approximately 130 friends,
relatives, and other guests. After the meal, dance music was provided by

a focal band.

SENSITIYITY TRAINING

One of the training innovations not anticipated in the original course plan-
ning was the incorporation of sensitivity training sessions from time to
Time.

The sensitivity training served a variety of functions. It helped people
to understand their co-workers, their own attitudes, and their roles. It
also provided a human relations perspective to help family assistants in
recruiting and serving families.

A consuitant to several agencies in the area was brought in toward the end
of the first course for discussion of roles and relationships which were

troubling the family assistants. In the second and third waves this need
was anticipated and the discussion was held earlier in the course. Outside
consul tants were used again. In the fourth wave, the group worker led

similar discussions. This kind of training was very popular in New York
City at the iime and apparently was an acceptable alternative fo more con-
ventional human relations training. Sensitivity training will be discussed
more fully in the section on in-service training. This genera! area of
human relations, along with the preparation for direct work with families,
were the aspects of the program that the director for tfraining felt least
wel | equipped to handle by herself.

EVALUATION OF TRAINING

The research staff attempted severai different approaches to training pro-
gram evaluation. The intent was to make revisions in training content and
method based on trainee-trainer feedback.

The first approach was to try to develop a traditional before-and-after test-
ing program to see if the program conTenT had been mastered. This testing
was never actually carried out.

The director for training subscribed to the before-and-after testing idea

in principle. |In practice, she found it was not feasible because the con-
tent +o be covered cach week wa= rever fixed firmly enough to guarantee

that test items would be relevant. She felt such testing would not be mean-
ingful in light of the flexible discussion format and because of guest
speakers whose presentations were not precisely defined in advance.

She found sample questions drawn from other projects unsuitablie. She was
not teaching content that permitted tests using absolute true and false
answers to questions. She did indicate later in the project that knowing
more about the trainees' beginning level of skill and knowledge wouid have
helped he- plan the teaching et a more appropriate level. Several visiting
speakers mentioned the wide range in the previous ptreparation of class
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members they talked to. This was compounded bLy the fact that many of the
family assistants were not really very proficient in English. At tTimes
speakers could not teil whether they were being understood or not.

The second evaluation method tried was participant observation. Staff mem~
bers observed sessions and trainees were asked to report content prefer-
ences and reactions on standard forms prepared by the research staff. Waves
Il and Il completed these forms. They indicated scme preference among
topics. The reports were reviewed by on-site staff, but were not received
in lthaca and analyzed in time to make any particular contribution to the
fourth training course. This method had a number of deficiencies. The
staff decided to rotate responsibility for making observations instead of
having one consistent observer. As no special training was provided for the
observers, reliability of reporting was limited. The trainees could not
consistently make the choices that were requested in the fcrms prepared for
their use and the contribution of this procedure was negliqible. The staff
members did fill out the forms fairly regularly and the assistant director
in charge of teaching made very thoughtful comments. Possibly the major
benefii of the work with the forms was nrompting discussion and reflection.

To supplement the more objective approaches, an attempt was made fo get
participants' subjective feedback. The family assistants wrote brief evalu-
ations of the entire training course immediately after completing it.
Responding to open-ended questions, fthe family assistants ftended to focus

on their reactions to the program goals, the experience of being employed

as a family assistant, and other personaily significaent topics. These
essays contained both very complimentary notes and some fairly negative
comments. Only a fraction of the comments dealt with the course content.

The family assistants' reports on their family visits provided an indirect
and probably incomplete indicator of the nature and extent of their use of
course material. They mentioned helping families to measure windows for
curtains and then helping them make the curtains. This activity offered an
opportunity for consumer-education, including shopping frips and related
“budgeting. Many families began to use surpius foods for the first time due
to the encouragement of the family assistants. Requests for recipes using
surplus food iTems became frequent and were considered signs of interest.
When the food stamp program replaced the distribution of surplus foods in
1970, family assistants explained the use of food stamps to many families.
Miss Matsen commented in a February, 1971 interview that she found the

best indicator of the success of a teaching method was the reaction of the
class. From this standpoint she considered the first wave the most suc-
cessful as it was most lively and responsive. In general, she found that
traineesswho were already quite proficient benefitted most from instruction.

There was no way of determining whether the information given the family
assistants was transmitted accurately to families. Miss Matsen believed it
was unlikely that all family assistants were teaching skills covered in
tTraining because some of them did not have the skills themselves. She felt
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there were great.individual differences in mastery of the course content.
These differences could have been attributed to differences in initial skill,
knowledge or interest, to the leve! of presentation of course material, to
differences in ablllfy to understand instruction in English, or to The fevel
of general interest and proficiency in working with new ideas.

RECOMMENDAT IONS FROM PART ICIPANTS

fn lieu of any sustained formal evaluation, at the close of the project in-
formal reactions from the major participents were solicited. At this point
the participants could took at the training having worked with families and
having the perspective provided by the passage of time,

Miss Matsen played a critical role in preparing this first-hand feedback.
She wrote a brief report giving her own observations as trainer and also

arranged a meeting of eight family assistants to discuss and evaluate the
training as they saw it.

The major ideas in these reports are presented below. Miss Matsen focuses
on how she would like to approach averall program planning if she had a
chance to start over again, while The family assistants note specifics as
well as general points.

The leadership training referred to was given during the last six months of
the project and is described as part of in-service training.

SUGGESTIONS FROM THE ASSISTANT DIRECTOR FOR TRAINING

Start with community leadership training sessions. Content could be
worked in two days & week or preferably, after leadership classes were
over. This way, the sense of purpose and understanding of what individ-
uals, groups, and the project were about would be developed prior to
content training.

Develop content structure and discussions around family life cycle and.
relate things back to it--as food for young famlly, for middle famlly,
for senior citizens, etc.

Cut down on number of topics and amount of information covered.

Work more with skills~~comparison shopping, food preparation, sewing
(clothing and furnishings), furniture refinishing, wall decorations,
storage units, toys and activities for children. Use more "teach-backs,"
or student demonsfraflons unT!I the teacher knows that skil!l is "mas-
tered."

Spend more discussion Time on money management--credit, ways to evaluate
needs and wants, developing goals for familv and individual, etc.

Build in much more of content training to be done by 'graduate" family
assistants.

Make more of own teaching materials (written, slides, etc.) and encourage
trainees and family assistants to help. (Maybe make more "how To do it"
booklets as in siide progran leader guides.)
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Tape classes to use for personal and teach-back evaluation purnoses.
Assign more homework and preplanning functions to frainees.

Start workshops for community earlier and allow family assistants to be
teachers and/or continue working individually with families. We tried
too hard to put everyone in one mold because we didn't know how fo work
it out otherwise.

EVALUATION BY FAMILY ASS|STANTS
Leaflets useful--many said they still refer back *to them.
Ideally would include all subjects and spend at least two weeks on each.
Need to be‘beTTer prepared when first go out.
Suggested include buying clothing items and appliances in training.

. During training we worked on so many different things-~kept getting off
the track, It was disorganized and many lost interest.

Suggested everyone take general training course; then if she wants to,
could become a specialist in some area with additional training. We
talked a bit about this in terms of working with families and gaining
their confidence. Suggested family assistant "generalists" could call
upon family assistant "specialists" to help them with a problem or could
work with family together. Didn't discuss what if everyone wanted to be
only a "special.ist.” '

There was not enough communication between family assistants once out
working; no way to pass along to others the things individuals {earned
in terms of resources, techniques, etc. (This was original purpose of
in-service sessions but group workers were unable to work with it--
other things more important.) -

Orie peféon mentioned you really have to feel dedicated to what you're
doing in order to be effective.

Al'l who had leadership training agreed that should have been first. Then
there wouldn't be the floundering around and worrying about making family
contacts, working in the community, their role, etc. Program could go
directly infto content from Ieadershlp training if it lS to be a consumer
education program.

Should provide each family with a notebook "of leaflets and information."

Suggested outline if family assnsfanfs only had eight weeks training
focused on consumer education:

Family Financial Management -. 3 weeks (first)

Focd - 2 weeks
Family Health - ' | week
Home Furnishings - 2 weeks (ideally 3 weeks, last)
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A FAMILY ASSISTANT PINPOINTS NEEDED EMPHASIS

Cne final evaluative comment written by a2 family assistant pinpoints the
need for the consumer information in the community and emphasizes the
potential for helping people, but suggests more intensive content training.

I think that much more time should have been spent on the type
of training we needed. We should have had much more training
on budgeting--which is a very tough job even if you are doing
it for yourself. And also how to get the people get the confi-
dence of peopie--to work on it. It is very hard working with
people dealing with their money. | think we should have had
some kind of training in that area. . ' .

I Think that on almost every point we should have spent more
time, maybe mnot so much with cleaning and dealing with things
like that because most people know how to do those kinds of
jobs. But decorating, helping them pick out furniture and
things like this--teaching them how to go about buying furni-
ture is needed. You should have spent a lot more time on this
because you go around the neighborhood and find that & lot of
people have been taken because they actuaily do not know what
is a good piece of furniture and what is not. :

In-Service Training

RATIONALE AND FUNCTION

After the training of the first group of family assistants was completed in
May, 1969, the staff decided that two afternoons of the 20-hour workweek
would be devoted to "in-service training." There were several reasons for
this decision...At first the family assistants did not have enough families
to work with 20 hours a week. The major reason was that they felt the need
for additional information and training in order to work with families.
Initially, in-service sessions dealt primarily with difficulties the family
assistants ran into working with families, problems families ®aced and what
to do about them, and filling out forms.

The focus of the in-service sessions changed, however, beginning in October,
1969. At this time a 10-week sewing workshop was held for the fir.t two
groups of -family assistants while Wave |l| was in pre-service training. The
major objective of the workshop was to increase their skills in special
areas. More workshops followed including a Red Cross course. )

In the fall of 1970 three workshops were organized which took the form of
classes open to the community. The purpose of these classes in sewing,

food and nutrition, and interior decoration was to give the family assis-
tants an opportunity to develop their competence in putting on demonstrations
as well as to increase their own skill in these areas. (See section on "Work
with Groups" for discussion of this activity.)
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The last formally organized in-service sessions frcm January, 197! to May,
1971 were devoted o community leadership training for the family assis-
tants. The purpose of this series of meetings was to enable the family
assistants to become more effective in working within the community and in
solving community problems. As work with families ended, many field trips
were arranged to increase family assistants' knowledge of resources.

According to the assistant project direcfof, changes in the purpose and
content of +he in~service training were frequent due to opportunities
available and group workers' preferences or interpretation of needs.

We conitinually were trying new combinations of things--never

fully realizing the potential of any (workshops for improving

own skills, demonstrations, community classes, personal care--home’
nursing skills, etc.) . . . it was undoubtedly very confusing

to the family assistants; it certainly was for key staff. We'd
just get into a certain scheduling pattern, then it would change.

Throughout the project in-service training was primarily the responsibility
of group workers, sometimes planning only for his own group and sometimes
planning special sessions of interest to all groups. Ildeas usually were
"brought up in staff meetings and if approved, the group worker made the
detailed plans. The assistant director for training helped, but during the
first year was too busy with pre-service teaching and all the related admin-
istrative tasks To take any other major responsibility.

in-service training also was used for some of the community service and
social action projects described elsewhere in.this report.

CHRONOLOGY

The first group of family assistants in the Cornell-0EQ Project completed
+thelr eight weeks of pre-service training late in May, 1969, and immediately
began working 20 hours per week. Two half.days per week were set aside for
in-service training and the other half days were reserved for helping fami-
lies. Each successive group fol lowed the same schedule. in March, 1970,
‘a different pattern was introduced with one meeting each week for the whole
‘group and one individual or team conference meeting with the group worker.

During the first few months of in-service training, time was used for dis-

- cussion of administrative matters, plans for frips and special events, and
discussions of problems arising in the family assistants' day to day work.
Other topics included the possibility of social action to alleviate com-
munity problems, talks by staff and visiting specialists on subjects on
which the staff or the family assistants thought more information was needed.
During this period both the key staff (director, assistant director, research
associate, and group workers) and the family assistants were new and had a
jot to learn about city resources as well as methods of working with fami-
lies. At the same time in-service meetings served to reinforce the group
identity developed during training and to moid attitudes and patterns of .
service. No formal routine for supervision, other than these general meet-
ings was establ ished. :
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- From August to October, 1969 about half the in-service sessions dealt with
home economics information, the other half with resources, community prob-
lems, planning future work, problem cases, community agency policy, and
teaching methods. The traditional home economics topics taken up were a
demonstration of the care of electric mixer and skillet; a ‘field trip to
the Brookiyn Union Gas Company for a demonstration of .the care and use of
large gas appliances;! a price survey of small electrical appiiances; a
whole series on fibers, clothing construction, fitting of shoes, and foot
and skin care; and a session on the intellectual stimulation of todd!ers.
The other topics included discussions of landlords' and tenants' rights,
the services available at the Red Hook-Gowanus Health Center, and recent
information on medicaid. Drug abuse and agencies to help drug users were
also considered. Several of the discussions were carried on both in terms
of the family assistants' problems in relation to their own children and in
terms of their role as members of the project in helping other families in
the community. This was particularly true of the drug and health depart-
ment discussions. ' '

In-service training sessions through the middie of October, 1969 dealt
specifically with the individual and community problems family assistants
were encountering. At -that point the focus of the sessions was changed.
In-service time was then devoted to a sewing workshop which lasted through
January, 1970, Arrangements were made to use some of the community space
in the basement of Gowanus Houses. One room, equipped with sewing machines
rented or borrowed from the College of Human Ecology, was kept open every
day. Another room was used for baby-sitting. A Cornell staff member
taught three sessions at weekly intervals. Alt+hough attendance was not
uniform, the workshop was thought to have improved the morale of the family

assistants. It did provide a setting in which family assistants from Waves
l and Il could work together ‘for the first time. Perhaps the most important
aspect of the workshop, however, was that the family assistants iearned how

to operate sewing machines and became convinced they could save money and
be well dressed by sewing for themselves and their children. Most of them
owned sewing machines which they had bought from door-to~door salesmen. '
The sewing workshop culminated in a style show opén fo the community at the
end of January.

The third grouprof trainees were in pre;service training in October and
November, 1969. They later used six to eight sessions of their in-service
time for a sewing workshop.

Beginning in January some in-service Time was used for discussion of rela-
. tionships among project members. Members of the third group of trainees
fett the first group had not welcomed them and had tried to keep them in a
subordinate role.

lThe staff learned that many of the Spanish-speaking families in the area
_ did not know how to light gas ovens and therefore did not use them.
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By the middle of March, 1970 the decision was made to have separate in-service
meetings for the different groups of family assistants. This was partiy in
response to differences in experience and partly because the size of The group
made it hard to find meeting space of adequate size. The pattern of in-
service training was also changed, so that one session a week was reserved

for individual conferences between group workers and family assistants. In
this way the group workers could keep informed cf the work being done with
families and help family assistants in planning their work and in completing
records and reports. General staff meetings at the beginning of each month
were instituted to bring everyone together, keep people informed, and main-
tain group cohesion. :

In the spring of 370 the in-service training for Waves I, |1, and I'll con-
sisted of two workshops. One was a 24-hour course in homemaker-home heaith
care given by Red Cross personnei at the Red Cross headquarters in downtown
Brooklyn. Twenty-six family assistants cocmpleted all the sessions and
received certificates. Ten of the family assistants were thought by the Red
Cross to be suitable for more training for future employment as home healfh
"aides and had foilow-up sessions to explore career possibilities.

1
During the same weeks a furniture refinishing workshop was held at Colony
House. The home economist from the New York City Housing Authority in-
structed at some sessions, demonstrating techniques and helping femily assis-
tants with work on the pieces they had brought in from their apartments or
bought secondhand.

PHASE-OUT TRAINING

During the last months of the project work with families was gradually termi- -
nated and the in-service training portion of the family assistants' work
increased in importance. From the end of January, 1971 to the middie of May,
most of the family assistants spent ten hours a week in community leadership
training classes.

The family assistants were divided into two groups with a_frainer for each
group. One of the trainers, Les Wright, was a group worker and the other
an experienced group leader.. The training was designed to make the family
assistants more effective members of the community, but it also included
some job-related skills such as developing personal resumes and filling out
forms. The official goals of the ftraining for the family assistants were:

I) to become a more effective community member by developing a sense of
responsibility to self and to the community; developing problem solving
skills; developing maximum individual potential;

2) to learn to better perceive self and the way she functions as an Ind!Vld
ual in a group;

3) to understand the complexities of group functioning and to learr how to
be a more positive contributor to a group;

4) to learn ways +o help groups fo which she belongs accompllsh what they
want to accomplish;
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5) to acquire some skills «nich better prepare her for competition in the
Job market.

A course manual entitied Community Organization Training was prepared by the
two trainers. In it They pictured the family assistants' role as primarily

- that of block worker with |ittle reference to home management or consumer
education. The classes dwindled in size as family assistants left for other
Jobs and by the end had been merged into one group.

The sessions began with an explanation of group dynamics. The trainers con-
sidered with their classes the characteristics of a productive group and

the interactions that exist within groups. Later sessions dealt with dif-
ferent kinds of leaders, the efficacy of greciup action versus individual
action, and the mechanics of meetings. Particular ways of involving people
in" the community were discussed. The trainers stressed the need to take
responsibility. They gave considerable attention to the process of probiem
solving. They repeatedly worked through defining the problem, evoiving
alternatives, and deciding on a plan.

After the first few sessions one trainer reported that he saw evidence of

the effectiveness of the ftraining in the behavior of family assistants with
whom he attended community meetings. He felt the women were more apt to
stick to the purpose of the meeting and not become emotional or upset when
they disagreed with what was being said. Some class assignments .invo!ved
going to meetings while others required talking to the residents of the

family assistant's block and writing reports on books about urban communities.

In the beginning, some family assistants were skeptical of the training,

but after a few sessions, most viewed it positively. Several left before

it was completed to take jobs in other programs. With the remainder, the
trainers ran up against several problems. Some of the material was more
difficult for the class than they had realized and took longer 1o explain.
This was particularly true in the case of the Spanish-speaking family assis-
tants.- A bilingual woman in the afternoon group was re'ied upon by the
others to explain what was going on, either in brief ¢..oanges during the
class or longer ones afterward, but this arrangement was only partially
satisfactory. Several family assistants had time conflicts or feit the
language problem was. insuperable and so were assigned to assist the research
associate with a housing survey, straightening out the files, and did other
clerical tasks to assist in closing out the project.

CHOICE OF IN-SERVICE TOPICS

The in-service training content most often developed from interests or
needs expressed by family assistants and group workers and was adapted to
fit the time, space, and resources available.. Questionnaire data collected
in the summer of 1969 showed that in-service topics were about equally
divided betwveen family assistants' requests and topics on which the staff
felt the family assistants needed help.’

Topics or specific information which the family assistants asked for in 1969
included opportunities for advancing education; -training in first aid and
home ‘nursing; demonstration on use of donated commodities; methods for
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presenting demonstrations to groups; clothing care and construction; chanqes
in welfare; sensitivity fraining; a trip to the Brooklyn tinion Gas Company;
demonstration of electrical appliiances; cosmetics and skin and foot care;
price surveys of toys, clothing and appliances; community health facilities;
sewing workshop for family assistants and homemakers; fashion show of low-
cost attire; more money management; problems of adolescents; and how to help
families solve their problems.

At the same time the staff listed separaTer topics. they felt the family
assistants needed. These included sensitivity training; money management;
more information on how to deal with reluctant teenagers; ways and means of
reaching teenagers effectively; furniture buying; field trip to federation
of cooperatives; buying clothing, toys, and farge and small appliances;
changes in welfare allowances; and clothing care and construction.

Most of the suggested topics were covered one way or another during the
project.

SENSITIVITY TRAINING SESSIONS

Sensitivity training was incorporated in pre-service training to fill the:
need for help with interpersonal relations. The staff and trainees found
the sessions helpful and therefore made sensitivity training a part of in-
service ftraining as well from time to time.

I'n general, these sessions aimed at making project members more aware of
their relationships with other peopie and enabling them to handle these re-
lationships more effectively. Some focused on the family assistant's per-
ception of her rote. The sessions helped with internal project relationships
and the ways in which family assistants dealt with families while out on the
job.

Two different sensitivity trainers handled the in-service sessions. The
first time a trainer came the assistant director for training and the group
workers were included in the group. He encouraged, discussion of personal
strengths and weaknesses and feelings toward other project members. He
.asked the family assistants why they were involved in the program and what
they expected from it. Other topics were how they could becst relate to the
community and how fo handle drug addicts. He also worked with the family
assistants to define their role realistically and to qlve them methods for
being effective with people.

Later sessions conducted by a different trainer excluded key staff members,
but considered some of the same topics in project context. The trainer was’
reported to have asked the family assistants to do some soul-searching. He
asked them 1f they could really do what they were saying they wanted to do.
The family assistants expressed doubts and feelings that they could not deal
with, and as a result, some began to feel very negative about sensitivity
sessions. Some sensitivity sessions were originaily planned as part of the
community leadership training, but the plans were dropped when the trainers
found that the family assistants were skeptical and felt They.had had bad
experiences with sensitivity training.
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The project director believed that some family assistants founa the sensitiv-
ity sessions very helpful because they would. ask for them when they had
problems and project morale was iow. The beneficial effect would last for
two or three months. The key staff can report little about what actuaily
happened in these sessions. The second trainer was very explicit about the

. key staff not being present. He wanted family assistants to speak freely
without fear that what they said would be heard by their supervisors. The
topics with which the sessions dealt were common knowledge but individual
experiences were confidential.

Ouring this.period the labe! "sensitivity training" was being used loosely
fo refer to many group experiences. The director found the trainers he
empioyed through other administrators who had used them successfully. The
~trainers were men who had worked in other programs, in industry especially
with middie management personnel who were having trouble relating to newly
employed minority group members. The director had participated in a variety
of sensitivity sessions himself and knew the pitfalls as well as the merits
- of sensitivity training.

IND IVIDUs L CONFERENCES

One of the original purposes of fhe in-service sessions was to provide an
opportunity for guidance of the family assistants' work with families.

Until March, 1270 however, in-service sessions were group meetings. Then
regular individual conferences between group workers and the family assis-
tants were scheduled for the purpose of helping the family assistants be-
come more productive in working with families and filling out forms relating
to them. '

Effective family assistant supervision remained an unsolved problem in the
project. Each group werker guided his group quite differently. This was
due to varying capabilities and also to different interpretations of the
project and their role within it. The group workers' supervisory role
inciuded responsibility ‘in helping the family assistants develop their skill
in working with families. They also were responsible for helping a family-
assistant plan and assess work with families to decide on the best course
of action.,

RECOMMENDATIONS FOR FUTURE PROJECTS

. Toward the end of the project the assistant director for Trainfng made
several recommendations for future projects.

1) Before project starts, we should work out a plan for the development of
in-service training. We should do more to orient and provide the group
workers with training and in understanding the scope of their own roles
and responsibiiity, particulariy as supervisors in a community-oriented
program.

2) Plan for orderly development as more training classes are involved.

3) Start field visits and supervision immediately after '"graduation."



4) After the first three months (after initial training) in-service should
be reduced to one day a week. '

5) Individual conferences should be held outside in-service time u5|ng one
hour a week out of time family assistants work with families.

6) Group in-servica could be better done with a committee of family assis-
tants and group workers to plan and carry out program.

7) A sizable amount of time should be spent during training and in-service
in "developing'" family assistants' skills as teachers and expeditors.
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VI. FAMILIES SERVED

The six major Tybes‘éfaserviceé that the famifyuéééis¥énfs'b%bedéd'Yﬁ'TheTF

one-to-one work with families have been described in Chapter 1VY. In this
chapter characteristics of the families served are described in relation to
their responsiveness to the proiect services. In addition, this chapter

includes reports on substudies of selected families undertaken to clarify
the use of project services and deviations from expected patterns of service,

This discussion of families and the kinds of service to which they responded
is based on the research staff's analysis of over 5,000 visit reports made

by family assistants, summaries prepared by group workers, and guided inter-
views with key staff and family assistants. The family, problem service

data as well as several substudies appear in more detail in Supplement No. 2,
Families Served by the Corneil~QEQ Project.

I+ was expected that some service on problems other than home management

- would be needed as an entree for the family assistant. The family's imme-
diate pressing problems would have to be controlied to some extent for an
educational program to be of any interest. However, no one predicted that -
the major focus of the project work during the first year would be olping
families make-use of available community resources; a service called
expediting, or that it would require a major effort to shift the focus to
teaching in the second year. The operating definition of project effec-
tiveness was in terms of the number of people reached and tne cropertion of
visits in which teaching activities occurred. |+ was not pussible to get
concrete evidence on the amount learned by families served.

Family Characteristics Determining Response To. Teaching

The family information sheets and visit reports provided demographic data

and information about topics and problems discussed and services rendered.
. Several classification systems for use in content analysis were developed
. using this data. ' : ‘

The family's stage in the tife cycle and its problem load were the two most
productive characteristics for understanding families' differential service
needs and fheir reaction to the teaching. A third, but iess critical
characteristic, was tack of proficiency in English. Other factors possibly
influencing the amount of teaching were individual differences in family
assistants' interest and skill in teaching, their concept of their role, and
the emphasis on teaching or other.service dur-ing their training.

FAMILY LIFE CYCLE

The families were classit.ed according to an eight stage life cycle code as
shown in Table |, Families at each life cycle stage had a characteristic
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pattern of interests, needs, and probiems to which family assistants were
able to respond with a rather consistent pattern of service.

The groups most receptive to teaching oi home management subject matter. were.
. the young -famii-ies-ahd -those with both préschool and grade school-aged’
children. More than 39 percent of the families served fell into these two
life cycle stages. In contrast, the elderiy, who made up |9 percen* of the
families served, showed very little interest in the educationa! content of
the program. Family assistants found them preoccupied with needs related
to their physical condition, financial Ilimitations, and isolation. Elderly
families were studied to provide the basis for policy decisions concerning
future service to that group. Examples of their situations and services by
family assistants are given on pages 77 and 78.

Table 1. Frequency and Percentage Distribution of Famiiies
According to Stage in Family Life Cycle

: Families

Family Life Cycle "~ Number Percent
Single young adults : S 14 3
Very young families - o 63 {4
- Families with chitdren in grade school o 109 25
Families with both young children and teenagers 75 17

Mature or middle~aged parents with teenage

children still at home ' 56 I3
Grandparents bringing up young children 7 2
Adult families (no children at home) 30 7
Elderly famitlies _86 19
Totai 440 100

Not enough information to classify _ 27

FROBLEM CLASS!FICATION SYSTEMS

The data from visit reports and the group workers' summaries &lso were used

to develop a code ‘or both fhe home management topics and other problem areas
discussed. The number of problem areas not closely related to home management
was used as the basis for a three level problem-load typology.

Home Management Topics

The hcme management topics discussed sometimes representéd preblem areas for.
a specific family, but usually they were topics on which.the family assistant
offered information to the family. A list of eight major home management
topics was used for the final analysis. A family assistant ',ho saw a family
several times and was doing any teaching was likely to touch on most of these
fopics at least once.

Table Z shows the ,order of the eight home management topics according to the
percentage of families whose records indicate at least one mention .of the topic.:
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Table 2. Frequency and Percentage Distribution of Topics
Related to Hcme Management for 345 Families Visited More Than Cnce

~ Home Management Topics

L A Number Percent
Care of apartment . 249 72
Shopping - : 238 © 69
Food and nutrition _ 233 68
‘Sewing . ' 179 - 752
Child care : ' 179 T 52
‘Money management . 159 46
Clothing 55 45
Surplus foods _ _ 127 Y

. _ A S

Most of the teaching reported centered-around these topics. Shopping, care
of the apartment, and child care were freguently ‘identified in connection

with personal service as well as teaching. Concern about clothing might pro-
vide an occasion for teaching comparison shopping or “for. taking used clothing

to a family. Use of surplus foods was often a +eaching topic, but vihen the
discussion turned to eligibility and procedure for getting these foods,
expediting was the classification assigned. These figures may be underesti-
mates since topics were often imentioned with no indication of whether teach-

ing had occured or not. '

The family assistant usually initiated discussion of relevant hcme management
topics with eéach family as she described the progrem and the services she
could offer. With some families one or more topics were of special interest
and were taken up in subsequent visits. With others, after the program”
gescription, the discussion quickiy turned to other probliem areas of more
concern to the family. el

Repeated references in visit records +to the home managément topics were
interpreted as responsiveness to teaching. The rationale assumed.that the
family assistant might initiate discussion of these topics to stimulate
interest, but would not continue unless there was some response.

.

Problem Areas Not Related to Home Management
A

Frequency of problem areas. Nine frequently mentioned problem areas
outside the home management field were also identified. Analysis of
the records provided frequency data on these probiems. However, data
were inadequate to determine problem intensity, severity, or chronicity.
A problem area was counted as pertinent if it was mentioned even once
for a given family. Only one taliy for that problem was registered

no mat+er how many more times that problem appeared in the records of

a particular family. The frequency and percentage distribution of
problem areas are shown in Tabie 3. -
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Table 3. Frequency and Percentage Distribution of Probiems
Not Related to Home Management for 345 Families Visited More Than Once

Non-FHome Management Topics ' Number Percenf
o e Hea {'+h e e e e mee e e e mnas wamie mm e eeme s j'....-..... e ettt nme it = e s .25.5 .. 74
Welfare ' 198 . 57
Personal or confldenfnal - 168 49
Housing ' 151 44
Emp loyment ‘ ' (A 32
Legal and consumer fraud . 82 24
Schooll 81 23
Language : _ 78 22
Neighborhood ' 64 18
Isolation or loneliness 53 . 15

Definitions of problems. |In the coding system developed for this study

"problem™ was used with a special meaning. |t was limited to circum-
Stances or conditions which differed from an individual's normal expec-
tations or way of life.. Denographic characteristics, such as age or
minority group status that are often spoken of as problems were the
normal condition of [ife among the population contacted. The purpose
of . the typology was to differentiate between degrees of hardship within
a population already identified as living with the overal!l problems of
low~income, minority group membership, and residence in-a blighted urban
area. Thus, dependency on public assistance was not counted as a
problem. -

The definition of a health problem ranged from a chronic dlsabllng con-
dTFion-to a brief illness, -but ordinarily would not be reported unless
there were difficulties giVing rise to discussion of resources or need
for help. Health problems were almost universal, and the difficulty in
obtaining care was responsible for much of the expedlfung activity by
family assistants.

A housing problem sometimes meant something as routine as help in calllng
the exterminator, but usually it meant a serious situation like an
eviction notice, an increase in rent, overcrowding, family tension re- -
quiring one or more membero to seek separafe gquarters, or deplorable
housing conditions.

The "personal or confidentiai". category included problems the family
assistant preferred not to reveal, such as drug use by a family member,
marital conflict, or parent-child friction. ”Neighborhood problems!

\ often meant the preqence of drug addicts and robberies in the area or
fack of child care faC|1|+|es

The tally of problems reported is undoubtedly conservative. in the

early months of the project the community-wide problems such as housing
and the dramatic problems |ike consumer fraud were spoken of often by
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family assistants but did not appear frequently in individual family
records. Furthermore, many family assistants did not see any need to
record an ongoing problem more than once. Sometimes it was not until
a fifth or sixth visit that they mentioned language deficiency that

. must. have- been -ebvious -from the firstcoritast and may have been the
reason for continuing the contact. Based on the data available it was
decided to use any single mention on any visit report as a problem to
be recorded for that family. A total count showing every time the
problem was mentioned would be difficult to maintain accurately. A
tally that does not take account of severity and .chronicity is not
entirely satisfactory, but the data did not permit an analysis of
such detail.

DEVELOPMENT OF PROBLEM-LOAD TYPOLOGY

The problem analysis was used tc-..compute the probtem load for individual
families. |t should be stressed that the score or tally of problems for
individuals was not based on an:inventory or diagnostic interview but on
problem areas recognized by family and ‘family assistant and considered
important enough to record on visit reports. The result was a three-way
typology for classification of families by problem locad as follows:

Type |: light problem load - 0 - 2 problem areas
Type 2: medium problem load 3 - 4 problem areas
Type 3: heavy problem load 5 or more problem areas

Type 3 families appear to be quite similar to "multiproblem" families in some
sociological and semipopular writing. The detailed personal data to document
such a comparison were not available. However, "heavy problem load" and
"multiproblem™ are used interchangeably in this report.

A somewhat similar classification system was developed in a study in which
2081 Detroit families -were interviewed and their problems inventoried in
terms of their service needs. (15)

Classification of Families

Each family was assigned to one of the problem-load categories on the basis
of the visit records. The assignments were checked by a staff member in
Brookiyn who was famiiiar with the famllnes and differences in judgement were
reconciled by the research staff.

PersonS'wiTh a language handicap were.classified ceparately because the
language barrier seemed to permeate and intensify problems in all areas.
However, they could be divided into the three problem-load types withir the
‘language deficiency category, even though the impression scmetimes convéyed
in discussions was that all the Spanlqh speaklng families carried a heavy
problem Yoad.

ClassifiCaTién of 345 families according to their problem load is shown in

Table 4. More than a third fell in the |light load group and about half were
in the medium load group. The finding that only 14 percent of the families
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were classified as Type 3 came as a‘surprise because from the beginning this
group absorbed a large proportion of all visiting, reporting, and data
analysis time. In some Type 3 cases each member of the family had a problem

requiring a different kind of help. Later analysis. showed that dependency......—. i wis
--op public assistance;, havnng a female head of household, and residence in

the area cutside the housing projects were all aSSOC|a+ed with high problem
load.

Table 4. Frequency and Percentage Distribution of Families
According to Problem Typology-

All Families

No language, Language
. problem . prob|em* Total

Problem Typology  No. _Percent No. Percent No. Percent
|. .Light load - ~ 104 38 17 23 12l 35
2. Medium |oad 32 48 43 60 175 51
3. - Heavy load 37 14 12 17 43 14

Total 273 1 00 72 100 345 }00
Not enough information to classify L |22%%

¥21 percent of all tamilies were classified as having IangUage problems.
¥¥Almost all of these were visited only once or twice.

Relationship Between Problems and Services

Families with a Iight problem load (Type 1) in all age groups were most re-
sponsive to teaching efforts. This finding was consistently confirmed in
several analyses at different stages of the project. As might be predicted,
on the average the multiproblem families were visited more frequently and
were visited over a londer period of time than others. They showed far more
interest in personal service and expediting than in the teaching by family
assistants. = An occasional family assistant, who did a lot of teaching with
all her families would find a way to include some teaching in a few contacts
with mditiproblem families also. Almost all of the family assistants in the.
first three waves had at least one multiproblem family during the project.

In May, 1970, the project director announced a shift in policy under which
fami ly assistants were to focus on the consumer education and home manage-
ment aspects of the program and to de-emphasize personal service and

-expediting. Each group worker was responsible for reviewing his group's

work with families and for advising continuation or termination of contact.
The policy change coincided with efforts of a new group worker to persuade
family assistants to discontinue work with families where no further progress
in home management seemed |ikely, either because of the type of problem the
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family had or the limitations of the family assistant's skill. as a counselor
or teacher. For example, some families whose major concern was drugs were
dropped at this time. Repetitious service like shopping for a family was
“discouraged - -Few- fami-y -assistants terminated--these—activities -entirely o iimn e
but they did not take or new families for this type of service.

One of the major changes resulting from the policy shift in May, 1970 was
the de-emphasis of work with multiproblem families. ‘No more were added to
the service lists for long-term service after that date. Some of those al-
ready on the |ist were dropped, but most continued to receive service
intermittentiy until the end of the project, Shifts in focus toward more
teaching of home management were found in comparisons between families just
seen before June, 1970 with those first contacted after that date.

Several studies confirm the return to the teaching activity and reduction
in other forms of service. : -

Focus of Service During First Year

At the end of the first year of service, records of 268 families were
analyzed to determine the major focus of the family assistant's role. In
this analysis the definition of focus of service was "If one-half or more
of the visits were in a specific category, the service was coded primarily
in that category." Expediting was the focus for 68 percent (181 out of

. 268); teaching” for 34 percent (92); moral support for |3 percent. Subsequent
definitions were in terms of percent of visits devoted to a service or
equal to or more than other service.

Interviews with a sample of family assistants at about the same time showed -
that expediting, in addition to being the most frequent service, was the

most highly valued service in the eyes of both the family assistant and
families. (19) At that time the families who had been getting the most
attention were the families later classified as Type 3 problem load and

the elderly, regardiess of problem load type.

It can be assumed that a high proportion of these families were Type 3.
Further evidence was provided by studies of elderly families and families
receiving service for longer than six months.

FOCUS OF SERVICES TO ELDERLY

When work with 79 elderly was reviewed in December, 1970 it was found to
consist of personal service and the three categories of expediting much
more than teaching. Teaching was reported at least once for 44 percent of
these families, but in.only 16 percent of all visits.

The problem areas most frequently mentioned in connection with elderly
“families were poor health (84 percent); welfare, social security or medi-
caid (58 percent); isolation and loneliness (44 percent); and housing (43
percent). ' '

R
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Fifty-eight percent of 81 elderly persons who were classified by problem
load fell in the middlie group. The remaining 42 percent were divided evenly
with 21 percent each in the light and heavy problem load groups. In con-
____ trast, 40 _percent.of the.nonelderly. families were-TFype—i-;-48-percent-Fype 2, ="
TTTTTTTTTTTT and only 12 percent were Type 3. (See Supplementary Report No. 2, Services
to Families, Section 111, p. 18, Table 9).

Examples of work with eiderty families are included with the substudy report
dater in this section. They were chosen to illustrate both the different
circumstances that permitied or prevented teaching, and the approach of one
family assistant who was able to carry on a teaching relationship after
building confidence.

FOCUS OF WORK WITH FAMILIES RECEIVING PROLONGED SERVICE '
After all visiting of families had ended, an investigation of work with 122
nonelderly families who were visited for longer than six months confirmed
the relationship between problem load and type of service. Families of all
types were included in this analysis, though™the majority were of Type 2.
"Major service'" was defined as "a service mentioned more often than or at
least as often as any other kind of service." By this definition teaching
was a major service for 85 percent of the Type | families, 78 percent of

the Type 2 families and 57 percent of the Type 3 families. Expediting was

a major service for only six percent in Type | families, but rose to 22
perce -1 'n Type 2 and 52 percent in Type 3. Moral support, which frequently
meant i -:ormal counseling and discussion of problems without a specific ‘
service, was reported as a major service for six percent in Type |, six
percent in Type 2 and 43 percent in Type 3 families.

The contrast between Type | and Type 3.families is even sharper when the
percent of visits devoted to teaching is determined. A handful of families

who had been visited for I3 months or longer were analyzed in detail.
Interest in home management topics and teaching was sustained throughout
these extended contacts with almost all the Type | families. |In contrast,

interest in home managémenf topics was almost never reported for the Type 3°
families. The family assistants typically helped the multiproblem families
with the problems both parties regarded as most urgent. The family assis-
tants did the best they could recognizing that they could not do much except
-expediting with these families. '

SAMPLE OF 75 CASES

To illustrate the variety of situations in which family assistants found the

families with whom they worked and to give examples of the kinds of services
that seemed appropriate, a sample of 75 families was selected. The sample

was made up of 25 families of each problem load type. The sample included
families for whom considerable information was available; so the sample was

not representative of the total population served by the project or was it
typical of the population of the area. An attempt was made to include ex-
amples from each ethnic group, residential area, stage of the life cycle,

and- when possible, for each family assistant. The average period of working
with the sample families was longer than for all familjes served by the project.
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" The sample families provided additional evidence of the relationship between
problem load and type of activity in which the family assistants were able |
to interest the family. Percent of teaching was calcuiated by dividing the

T number of ViBTTSTTA WRTEH TEECHTNG WaS mMeRTTormed by e totel--number-of T T
visits. The average amcunt of teaching based on this computation was 57 per-

“cent for the low-problem families and only 19 percent for the Type 3 multi-
problem families.

Teaching was a major service for 08 percent of the Type | families in the
sample and for eight percent of the Type 3 families. The difference is less
when the less precise definition of teaching (mentioned at least once while
affiliated with the project) is used.

The following synopses illustrate some of the more commoniy encountered prob-
lems and services. Family identity has been disguised. In a few cases
quotations from the family assistants' reports are included. See Suppiemen=
tary Report No. 2, Families Served by the Cornell -OEQ Project for additional
synopses and analysis of services.

EXAMPLES OF WORK WITH TYPE | FAMILIES

Cuban family with one baby, living ir the area, father employed,
receiving some public assistance. There wasn't enough money to
fix the house and she needed help with preparing nutritious food
and with home management. Mother was ill and needed an operation,
Family assistant baby-sat so the mother could go to the clinic.
Eight months, nine visits.

Puerto Rican family with language handicap, living in public _
housing, three preschoc! children, father employed. Family assis~
tant helped with homemaking information--budgeting, interior
decoration, etc. and interpreting. Fifteen months, 39 visits.

Puerto Rican family with five children, living in the area, hus-
band employed. The mejor service was referring to the Department
of Consumer Affairs about a problem with-a television set and
complaint about the TV repair man, There was one attempt aT
teaching after May {5. Ten months, 12 visits.

Black family with six children, |iv}ng in housing project, hus-
band employed. Eighteen visits over a period of seven months--
mostly teaching budgeting and sewing.

"Mrs. F. thinks we have helped her a lot with budget-
ing and ‘comparison shopping and also feeis thai she
has been able to save money with clothing and making
of curtains. She is learning hetter food management
and clothes buying. She seems to be very interested
and verv happy about our help."

Large,*black family, living iin housing project, eight children and
grandchildren, father employed. The apartment was overcrowded

s
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and the family assistant helped file housing application and find
separate apartment for the daughter and grandchildren. Family
assistant also helped with storage and money management and decora-
.ting. Homemaker said she. learned a.lot and . is_getting more for . ... .. .ccoveiimmm
her money W|+h the food sTamps Nine months, 25 visits.

EXAMPLES OF WORK WITH TYPE 2 FAMILIES

Puerto Rican mother living in area with twc preschool children,
receiving welfare assistance. Family needed housing and furniture
and the family assistant found apartment for them and. helped
mother get furniture. Mother also needed housekeeper while she
was in the hospital having a baby. She wanted to learn about
shopping and sewing and especially needed nutrition information,
Visits continued for more than a year (4| visits) and teaching

was a major service throughout.

Black mother with six children, receiving wel fare assistance, |iv-
ing in housing project with grandmother and father. Family assis-
tant helped the family with funeral arrangements for the grandfather.
They needed moral support and help with home management. On the
eighth visit, family assistant reported that "she has done wonder-
ful in home and children." Fourteen months, 30 visits.

"When asscciation began, homemaker was very untidy and
seemingly ‘lacked interest in her home and children. She
felt handicapped by very little money in the budget.
Familv assistants helped homemaker find money-saving
ideas for decorating and clothing plus tips on dealing

- with her children. Homemaker has painted and redecorated
her apartment, rearranging her furniture to allow more
space; homemaker is very pleased and surprised that she
was able to do some of the things she previously consid-
ered impossible. Her attitude is now much more positive
and optimistic.”

Family Iiving in the area, recently arrived from Puerto Rico, in
search of a better life. "They couldn't find it." Two Teenagers,
father employed but later lost job due to head injury. Mother
didn't understand English and couldn't read or write. She needed .
help with shopping and learning about subways. Family assistant

- helped them find a bigger apartment, and the wife goi a job later.
This is a good example of a family where expediting was the only
service mentioned until the change in policy (24 visits) and then
‘family assistant did do quite a bit of teaching~-comparison shop-
ping, cooking, and household management. Eighteen months, 51
visits. '

"She has become a bit more confideﬁ+—-learning to use
subways and shop in supermarkets, and to go to welfare
and clinic alone. She has progressed. She makes use
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of food recipes, asks more questions, and seems more
willing to seek assistance in anything that she needs
from me. She trusts me enough to call!l me on the phone

voiced graTefuIness for my assistance. With my help
"she keeps a neater apartment and at least does not
have to worry about that. She is more food-purchase
conscious and adheres to doctor's appointments."

EXAMPLES OF WORK WITH TYPE 3.FAMIL|ES

A very young biack mother with three preschool children, living
in housing prOJeCT father away in the service. Received welfare
assistance along with allotment from her husband. She fel+ un-
able to cope with her many probiems and was very depressed and
discouraged. Family assistants were a source of moral support
for her and referred her to a Trouble Shooting Clinic for group
therapy, and to Planned Parenthood. They were able to help her
in organizing her household and in teaching other homemaking .
skills. Mother felt family assistants helped her a lot and was
sad when service had to be discontinued because she moved out of
the project area--to another housing project. S~ven months, 16
visits.,

. Large Puerto Rican family with eight children, living in the

area, receiving welfare assistance, father not employed, didn't
speak English. Housing conditions were very bad--rats, etc.
Family was given a dispossess but eventually signed a lease on
the same apartment and rent was raised. Family assistant's
efforts to help this family consisted entirely of trying to
alleviate the housing situation but she found it impossible to
find housing for such a targe family. Ten months, 27 visits,

Black mother living in housing project, receiving welfare assis-.
tance, bringing up six children alone, She needed clothing for
the children and furniture, and the family assistants helped
obtain this through the Salvation Army and St. Vincent de Paul,
She needed lots of moral support and family ass|s+anTo were able
to provide this as well as teach a gre=t .deal -about househol!d
management and care of the children. Visits were discontinued
when family assistants felt much progress had been made. A
family assistant made comment that as far as she was concerned,
the success with this homemaker was sufficient-tu call the
project a success. Sixteen months, 37 visifts.

"Homemaker has made progress and she would be the first
to admit this, Since we started to work with her she
has joinecd the neighborhood church, she has also jcined
the choir and the children are 'in Sanday School. 75he
was having marriage problems when we started working
with her. She needed moral support and we really feel
that we were able to improve her condition. She joined
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the church and we got clothing for the entire family
“along with furnishings."

SERVICE DIFFERENCES AMONG FAMILY ASSISTANTS

To 'a greaf extent famiiy characteristics and family situation determined
whether teaching was appropriate. Differences among family assistants should
not be overlcoked in trying to understand service patterns. Types of ser-
vice performed varied greatly from one family assistant to another. Factors
contributing to the variety included: the choice of family, the mutual
decision to continue the relationship, the perception of the family's prob-
lems, and the ability to see ways to apply the family assistant's skills and
knowledge. The tremendous difference in family needs made it inappropriate
to compare family assistants' performance without also considering the kinds
of families they were seeing. Variations in ability or willingness to report
the type of service carried out also introduced differences in reports.

For many reascons some family assistants consistently found some basis for
teaching with most of their families, or *hey selected families interested
in what they had to teach, while others did not. During the first year when
all family assistants valued expediting highty, the proportion of families
for whom teaching was a major service varied considerably. Some of the fam-
ily assistants were not teaching any of the families they were serving.
Others reported teaching for as high as 93 percent of their family load.

The average percentage of families for whom Teach|ng was the major service
was 39 percent.

During the second year the average proportion of families whose major focus
was teaching came to 53 percent, and .he range extended from zero percent
to 100 percent. Five family assistants reported teaching with 100 percent
of their families. Predictably comparable figures for personal service,
expediting, and moral support show a decline as teaching increased.

All family assistants except four trained in the last wave reported expedit-
ing for at least one family during the life of the project. The average
percent of families for whom expediting service was being provided dropped
from 65 percent the first year to 29 percent the second year. These figures
reflect the policy of emphasizing consumer education and home managament the
second year. However, this shift was not in line with the family assistants’
view of their most vatuable service.

Moral support, a less precisely defined category of service, was used to
report visits involving discussion of problems nobody could do anytning
about or just providing a sympathetic ear and indicating concern. Twelve
percent tne first year .and |3 percent the second were the average percent
figures for families.

The figures above are based on secrvices that constituted ¢ major part of the
family assistant's work with families, not just cervices that were mentioned
at least orce. "Major" in this case means "men*ioned as many, times as or
more than any other service classified" for that family. Most visit reports
mentioned more than one tcpic and more than one type of activity.
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Demographic and Quantitative Data About Families and Volume of Service

Note: All quantitative data are conservative. The completeness of data

- was - nfluenced-by-the fami-ly-assistants' -attitude toward-report-writing o wemas o e

and their skill. The family assistants varied in the extent To which they
reported brief contacts or occasions when they relayed course content fo-
personal acquaintances. The completeness of reports also varied, with

the result that many classifications could be made for only part of the
total number of families. No record was made of families who were -
approached but declined services.

DEMOGRAPHIC

Total Count

Reports were made for 467 families who were visited at least once.

Ethnic

The ethnic distribution is shown in the following table:

‘ Table 5. Frequency and'PercenTage Distribution of Families
' According to Ethnic Group

All Families

Ethnic Group. No. Percent
- Puerto Rican : 234 50
Other Spanish-spesking . 32 7 s
Black ) . 170 - 36
White . 27 6
Other (Arab, Japanese) 4 !

Total . ' 467 100

The high percentage of non-Engl ish-speaking homemaker among the families
- from Puerto Rico and Central and Latin American countr s necessitated
the recruiting of Spanish-speaking family assistants and influenced the
character of service given,

The number of white families parfdcipating was expected to be iarger.

The 1970 census. for New York City was not available at the timz of this
writing so it was not clear whether the white population of the area had
declined sharply or whether they simply were not interested in the project.

The 27 participating white families included 15 elderly persons, 3ind-.seven
families with school aged children with whom contact continued for sub=
stantial periods of tTime. The remaining five were seen only once and
indicated no interest in continuing the contact, and very little is knuun
sbout them. ' :
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Residence

Just over half the families lived in private housing in the area surround-
ing the public housing projects. The remainder were almost equally divided
between the two public housing projects. _(See Appendix B, Map_4_ for __
“residencésTof tamiTiés.) T ' '

Wel fare Status

Fifty-four percent of the families were either partially or totaliy dependent
on public assistance.

Head of Household and Employment Status

lore than half (51 percent) of the households had male heads. Among male-
headed households, 85 percent of the husbands were emgloyed. In nine per-
cent of these families the wife_was also employed.

STATISTICAL SUMMARY OF FAMILIES REACHED

Statistical summaries of work load were prepared every three months.

Period of Initial Contact

The two peak periods for adding families to the project list were the first
period, May-Septiember, 1969, with 147; and the fourth, April-Jure, 1970, with
107. From July, 1970 through March, 1971 only 73 families were added, t: >ugh
work in group settings was increasing.

Fluctuation in Volume of Work

The highest tota! number of families visited was reached in April-June, {370,
when 229 different families were visited, and the lowest in the first and
last periods. This data represents current service volume during those
periods and are not cumulative figures of service volume from the beginning
of the project.  In each period, in addition to initial contacts, there were
terminations of contact. Some werc inactive and others were reopened.

Reason for Termination

For 200 fami!ies, reason for termination of contac* was known. Most frequent
was "prcject closing," accounting for 47 percent; "problem soived" was
second, with 24 percent, Moving away, finding.jobs, and death together made
up 20 percent. '"lLack of interest" and "servicz inappropriate'" were rarely
ment ioned . '

Number of Visits Per Family

Half of the families had five visits or less. Half had more‘than five.
One-fourth were visited only once. Excluding one-visit families, the mean
number of visits per family was 4.3, and the median 9.0. Fourtfren families
had more than £0 visits. The !'I5 one-visit families were the subject of a
substu y. ' -
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Duration of Contact in Months

Contact was maintained with 30 percent of the families for one month or less;
with 34 percent for two to six months and 36 percent for seven months or
longer.. A special substudy was done of the 168 families continuing for more
than six months. :

WORK LOAD

Before the project started it was expecfed that each family assistant would
work with five families at a time, replacing them if no -prog-ess was made

and normally finishing and moving on to other families-at the end of six
months. In this scheme each group of eight family assistants and their group
worker would reach 40 families every six months as shown in Figure 4,

The total families contacted (467 in one-to-one work and 80 nonduplicating
families who attended group sessions) is approximately the number that four
groups working for two years would have reached if the original plan had
been followed. - The pattern of service and tTime spent with families varied
" frcm family to family and dlffnred frem the originai. guidelines for .service
visits.

Statistical Picture -of Work Load -

The service load for family assistants also varied from the original plan.
" For reasons of personal security the first training group decided to work.
in pairs. This pattern was followed by only a few family assistants from
later groups. Some of the original teams broke up and worked individually
while others continuéd the team work for the duration.of the project.
\ .

The teams usua!ly had a service.|ocad equivalent +o two individuals working
alone. Over a period of time individual family assnsfanfs worked continu-
ously with anywhere from four to |5 families, seldom havnng less than their
quota of five. The total number of families visited by each family assis-
tant or team over the duration of the project ranged from six tc 41. This
fluctuation and deviation can be attributed to a number of factors including
the intensity of the problem families faced that necessitated closer and
more frequent contact. The complexity of the service couid vary from a
phone call sé%fing up an agency appointment to a legal tangle involving
locating legal help and accompanying the person through a series of legal
procedures, sometimes to interpret to a Spanish-speaking person and sometimes
to be sure the case was not forgotten. The family-assistant's ability and
willingness to recruit new families also influenced service load turnover
and duration. ' '

“Troublesome Problems Involving Service Delivery

Several service delivery problems emerged from analysis of family service
data and interviews with the staff. Substudies of selected families were
undertaken to clarify .some of the issues raised and led to more explicit
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formulation of some policy and operating questicons. Tentative conclusions
of both short and long term policy implications grew out of. these analyses.
In this section a list of some of the questions that guided the substudies
and resulting conclusions are sumrmarized.

In view of the project's cverall objectives, what are.appropriate activi-
ties to undertake with families in addition to teaching?

What gaps in ba51c skills and knowledge became apparent and needed To be
suppiemenfed when family a55|s+an+s aTTempTed to nelp families?

- 7 . What additional, orqan|za+|onal and supervisory help did family asJ|s1an+g
’ need in order to do The kind of work intended in the project proposa!7

How Lould the project staff locate and stimulate the interest of fdmIIIeL
potentially receptive to home management and consumer education?

How much time (i.e. duration of service and length of visits, etc.)
should be devoted to a S|ngle family?

Are *there differences among family.assistants' personallfy, skllls or
approach that affecfs the type of service given?.

Are home managemenf and consumer education topics better- Taughf To ow-
income urban resudenfs |n groups?

Scme Conclusions

Substudies were carried out using “elderly, one- VIGIT families and those
receiving prolonged service. The substudies contribute to an understanding

. of these problems and point to practices that might be incorporated. in future
projects.

1) The pIderly fam|||es records were sTudled quite lnicn51ve|y during the—x
projectts life because serV|ces needed were as a rule not those for wh|ch‘-
the project was .iritended. Policy questions centered around the amount.
of ‘project time that should be spent on nonteaching activities and
appropriate supplemenfary training for work with elderly persons. Policy
clarity about time commitment was important because the elderly families
tended to continue to need repetitious service as long as they. lived in
the area. |f the project continued to take on additional elierly families
for the same type of service, a higher and higher percent of staff time
woutd be.absorbed and less would be available for Tﬁachlng younger fam||~
ies. :

2) The study of families receiving prolonged service brought ouf The need :
for policy decisions, leadership, ‘and supervision in defining and carry-
ing out the project's task. The a naiyeus showed that the focus of service
~could be shifted from expediting to Teaching with strong-leadership.
However, this closer adherence to- stated project ObJeCTIVGS meant not do-
ing what many petple felt was most important.

'3) An analysis of families visited only or~e was combined with & review of
the recruiting practices. The outcome :uggesfe that in any prOJeCT a
subsfanflal amounT of time should be allowed for flndlng the. families for
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4)

5)

whom The ser?ice is apprébriafe and for interpreting it to them. Whether
this recruiting should be left entirely to the newly Tranned fami ly
assistants is a policy question. =~

All three substudies revealesd skills or techniques that family assistants
felt they needed in order to serve families well,

3

Techniques for approaching families to offer project service,'

b. Teaching techniques. N

c. Ways of érousing interest in home management and -consumer education.

d. Additional knowledge of resources for special problems. -

e. Skitl in recognizing when work was unproductive and in +ermina+fng
contact without creating ill will.

All three substudies though dealing with diverse issues and groups suggest
that policy clarity and strong supervision is needed in any ongeing service
program that is highly déﬁendenf upon paraprofessionals.

a. Explicit pdlicy guidéfines -to indicate an acceptable range of service
would pernit service ' flexibility but help avoid drifting into time-
consuming unproductive patterns.

b, Family assistants needed continuols help from super»:sors in The
techniques listed earlier.

STUDIES OF SUEGROUPS

Segments of the population were studied when it appeared that the pattern of
service differed from what the prcject staff had expected. A substudy of
elderly families was based on the service pattern developed in responsé to
the needs of this particular age group. Prolonged service and one- visit
families were identified for study on the basis of the time spent with them.

ELDERLY FAMlLlEb

One group of 93 elderly was studied becausp they -made up almost 20 percenf

of

the families served and absorbed a high proportion of the family assis-

tants' time in terms 6f total visits and duration of service. Very little
teaching was done with-elderly families. However, there was a strong -7
tendency to continue work with them because many of their needs were readily
recognizable and the family assistants felt competent to help them. Many
livedalone and were pleased to have visitors once their suspicions about
strangers were allayed. Although they did not need institutional care, most

of

them were not able to reT around easily enough To make use of the senior

citizens center,

The elderly were almost entitely dependent on public assistance, pensions,
or social security. Forty percent lived in apartments reserved for the use

- of

elderiy persons in Wyckoff. Fifteen p..cent lived in Gowarus and 45 per-

cent tived in the surrounding area. Most of those living in the area, hut
not in public housing, had very inadequate or inappropriave housing. They
could no longer negotiate the stairs to the upper floors or trne building

EKC

wll Toxt Provided by ERIC
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was badly deteriorated. In.some instances housing was a problem because
they had been asked for various reasons to leave the dweclling they were
.occupying. torty-eight percent were of Puerto Rican or other Spanish-
speaking origins. Tweniy-six percént had an inadequate command of English.
Thirty-six percent we.e black and 1€ percent were white.~

Twenty-one percent of the elderly were classified as multiproblem ccipared
with 12 percent.of the nonelderly and |4 percent of all families served by
the project.

This substudy impliss that extension programs designed for elderly fam:iies
should be accompanied by analyses of their problems and resources. Staff
should be trained explicitly for this work, and there should be close. affif-
iation with a service agency able to expand into home visits to provnde
assistance other than teaching.

The four case summaries below illustrate the circumstances in which family -

assistants found elderly persons and the way they responded to individual

needs. The first two were classified as Type 2, medium !ocad, and the last
" two as multiproblem families. : '

The amount of teaching reported in the first example was excepticnal -in
contrast to the general pattern for service with elderly. I+ was done by a
family assistant who was very articulate and took the teaching part of the
role seriousiy. The second example is more typical, with the focus on-
service, moral support, and expediting. The third example iflustrates a
type of situation that appeared i the visit records a number of times and
may be expected to become more frequent as the state enforces the policy of
not using hespital space for persons whose main problem is senility. In

N\ these cases the possibility of teaching is minimai, but there is obviously
need for some sort of pérsonal attention.

In the fourth example there was again littie opportunity for teaching home
management information. The family assistants concentrated on personal
service and .obtaining the help of other agencies. The problems were
obviously beyond the scope of the family assistants' duties or areas of
competence.

The duration of contact and number-of visits per family was higher fcr
elderly families than for others. Though these cases representad atypical
families in terms of months of contact and average number of visits, the
living arrangements and problems are falriy fyplcal of elderly.worked with
in The project.

Fifty-five percenT of the elderly contacted were living alone; 16 percent

with their spouse or anoth<r elderly person; (2 percent with an adult rel-
ative; elghT percent wit h a minor such as a grandchild or greaT grandchild.
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EXAMPLES

Etderly black man living alone in nublic housing; lame and needed
assistance with shopping and care of apartment. Family assistant
offered moral support and personal service but also attempted a
great deal of teaching. He gained confidence in the family assis-
tant and larter she learned that he was worried because his son was
a dope addict. Servi:ce was discontinued when prcject closed but
family assistant found him a housekeeper before she left.. Ten
months, 36 visits. :

"He is trying to learn everything | could teach. He is taking
a lot of time to do most things but he is trying to have clean
and pretty apartment. He is eating brtter meals, wht 'ch we call
balanced meals. He told me he learned a lot from me. But he
4 is still putting too much water when he cocks. He used to
-ccok this way for a long time. | think it is not so easy to
change everything right away. He knows how to catch sales now
and when | ask him to bé ready with list of groceries, he looks
at advertisements in paper first. Also discusses menus. Even
washing own clothes is a big thing for tim, because he washed
without his neighbor's help. | told him about my training.
Of course he felt a little bad and asked me to find a homemaker
if it is possible. He Told me when he had some homemakers they
did not ftreat him so nice and try to take some things from him,
He is a little afraid to have a homemaker but | think all of

them aren't trying to take something from him. [ told him
about it. But “e has had a hard life, it is hard for him to
trust people. | asked him how did | work for him? He says he

knows | am not trying to take anything from him."

Elderly white man, living alone in area, arthritic and can't do for
himself. MNeeded more money and help with housekeeping and food.
Family assistant helped him get money from welfare for clothing, and
worked with DAB (Disabled, Aged, Blind - a division of Social Services)
to get him a wheélchair and a TV set donated by another source. Was ‘
trying to find housekeeper and better apartment.. Family assistants
provided personal service--shopping, fixing meals, cleaning apartment,

" doing laundry, etc. Sixty-six visits over a period ~i 5 months; -
discontinued onty because project was closing.

"Feels confident somebodv cares and very cheerful. Refuses to go
to foster home. Hopes to get a better apartment soon. We have
been able to get most of the things needed and give courage.

DAB worked with family assistant and Mr. . . . has improved in
: many ways. (Can now get to corner store by self with aid of
" wheelchair.) May be moving to Senior Citizens apartment with

_elevator.”

Elderly black woman living alone in housing project. She was a former
mental patient and family assistants were a little afraid at first but
knew she needed their help. They provided personal service, taking
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her to tf= clinic and shopping, and <arved as companions vo cheer her
up. They iried to encourage use of the Consumers Ciub and Senior
Citizens but she was unable to gev out much. About midway in their
contact with her, family assistants were ablec to get a housekeeper,
for her but continued to visit her periodically until she died about
six months before the project closed. - Seventeer, months, 53 visits.

Elderly black family bringing up a five year old great-grandchild,
living in the areaz in deplorable housing conditions. The apartment
was dilapidated and cold, the grandion had asthma and the grandparents
had arthritis and heart trouble. The family assistant provided per-
sonal service for tte grandmother, shopped for the., and kep* trying
to find them decent iicusi-g. After many months, the group worker
contacted Project Rescue, and the apartment was fixed scmewhat--at
least the holes were patched. Family assistant counse' J4 the family
~ about the child, '/ho needed psychiatric care, and visited the school

" for them. The grandmother had a s.roke and died just be‘ore the
.project closed, and fanl'y assistant worrie! -hat the grendfather was

- drinking too much and was unable to care f-i- the child properly.

""Homemaker stated family assistant had helped them in. many ways--
took the grandchild to the clinic and then tc hcspital with
d~uble pneumonia. Helped them get their check twice nd went
shopping for them. Personal service for the grandmother--
combing hair, etc. Morale is improved a little."

RECRUITING FAMILIES AND INTERPRETING PROJECT SERVICES

, Recruiting of families proved to be a major Task At first, group workers
- . approached families suggested by tenant organuzaf:ons, a parents' group,
and housing managers, offering the help of *the projeci.. This approach got
little response except from a few families with many compl[cafed problems
and may have contributed to a negative image that made it harder later to
interest families who did not have severe problems.

The difficulties encountered were described by the project director in the
first six-month report.

s'Fanilies on one |ist were sent 'etters explaining the project.
"“They were asked to reply on a stanyed postcard whether they were
_ interested or not intereste: in having a family assistant visit
them., One card from this list o 33 names was returned; it was
<. marked, "not interested." Follow-up telephone calls yielded no
. positive response. Families whose names were on other lists were
visited by group workers and/or family assistants. (27, p. 7)

o

The project's service was subsequently offered in mailings, handbills, and

public announcements; as well as through interviews with representatives of

organizations. However, meaningful contact with families was most commonly

made through personal acquaintance and door knocking.

In the long run, the family assistants had major responsibility for face-to-
~ face description and interpretation cf the project. Usually working in - ‘

- 78 -




pairs, they went from door to dcor to explain the project and to find. people
who were willing to listen and tfo try the service. In many projects a
teaching lomemaker is assigned to a family by a profe:sional member of the
team when the need for this typ= of heip has been recoynized by the family
and the professicnal. |In this project the theory wgs that any family could
benefit by kncwing more about money management and uays to avoid traps for
consumers sc fthe families werc not selected on the basis ot diagnosed de-~
ficiencies of any kind. "This project began in a period when the need for
consumer protection had been widely ackncwledged. , College personnei and
policy makers knew that "the poor pay mo~e' hut th& poor apparently had
other problems on their minds. There were few referrals from other agencies,
and some that came were the result of misunderstandings. Some thought The
project was intended to provide housekeepers or domestic help

There was great variation in family assistarts' ability and self-confidence
in recruiting. Even when prepared in role-playing sessions, many family
assistants found approaching people they did not know very difficult, while
cthers seemed to enjoy the opportunity. Some were upset when doors were
slammed in their faces or people refused to open dnors. Perhaps some who
had difficulty making initial contact miht have done very well once they
started working with the families if someone efse had made the initial
contact. Some worked mostly with families they already knew and reporTed
little drfflculfy

This personal recruiting meant that each family assistant interpreted the
project's goals and services in her own way. She offered "“help" and to
many family assisTénfs and families "help" meant something more tangible
than information. * Perhaps inevitably the program became one of trying to
cope with rmmedlaTe easily recognized needs.

The family assssfanfs showed ambivalence about the value of whaf they could

offer. Some found topics and services they could most ~omfortably perform,

and in effect became specialists. There was also ambivalence on the part
of many family assistants and even some group workers toward the teaching
part of their jobs. Their interpretation of sfafeq prOJecf goals made it
easy to develop patterns of doing what was wanted by the femilies W|II|ng
to enter into a continuing one-to-c. 2 relationship. ’

Hostil ity and SUSpICIOﬂ were encountered quite often in The early days of
the project. Family assisTants said families they approached coLld not
believe they were really giving all this service free. Families had been
misled and exploited so often in the past that they were tearful of
strangers. One of the more persistent family assistants described her
experience in making contact with a family she was sure needed her help.

The first time | went | knocked on the docr and got no response
other than some noises inside. | came back another day.and

* knocked egain: The door opened a crack to see what | wanted.
| started fo-explain our program and-the person said, "Come back
another time." By the fourth time | had returned | was ab'e fo
come in and sit down and have a drink of coffee with the woman.
People in the city are quite suspicious.
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- Another tfamily assistant noted the distryst even of her as a community
resident.

We have gone out into the neighborhood. We have been accepted not
so much for the program but because the peopie did know most of us
before we got into this program. ' They let us in because of that
and quite a few have accepted the prcgram. A Inot of the peopie
hadn't accepted us because they stil|l can't see getting something
for nothing.. They don't-really trust us.

One of ihe family assistants observed:

We're all well known in the neighborhood; so it is not very hard
to get in. Then we go in and explain the projram. They know us
a little, but they are still a |ittle doubtful. Then affer a few
visits they start to open up. Sometimes it's very hard to get .in.

Negative reception was less freguent after the project became better known.
At the close of the project one family assistant noted:

| Think the Cornel |-0EO Project did make an impact on the ccmmunity
because there weren't too many places around that you could visit
in this area of Brookliyn that you couldn't find- someone whco had
teard about Cornel |-OEO. The name is very famous--| don't know if
they deserve it but it is!

Difficulty in enlisting families is reflected. in the records of those visited
only once, comprising 25 percent of all families for whom contacts were re-
corded. Little is known about these fami!ies, what happened during the
yvisits or why contact was not continuad. For two-fifths the only topic was
an explanation of the project. Avaiiable data does not show whether the
critical differences between one-visit contacts and longer conTac+s can be
attributed to family characteristics or to the famiiy assistanis who
approached therm. ‘ :

~Too little is known about the one-yisif families to cléssify them according
to the problem-load typology. Routine demographic data indicate that the
differences between one-visit families and ofhers are minor. i

Differences among family assistants in aptitude for approaching people have
been mentioned. , There were also undoubtedly differences in extent and

comp | eteness. of reporting, -since many family assistants and group workers
were never convinced of the value of turning in records on brief contacts.
Peak periods for reporting one-visit contacts came in the first few months
. of operation and again after the third ciass was trained.

The difficulty of recruiting *amilies had. several implications for training,
supervision, total number of families reached, and general program management.
Some family assistants were said to be reluctant to discontinue work with
families even when the work was not productive. Each was expected to have
five families. Replacements were likely to be hard to find. ' Estimates of _
"~ numbers to be reached should allow time for recruiting. Training and super-
vision should ‘include even more help wnTh techniques for approachlng and
working with families. s .
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The recruiting problem suggesfs.fhaf supervisors should take greater respon-

sibility for this sfep in the program in future activities of this type since
the famlly assistants' cpen rolc was of only partial help.
R

STUDY OF PRULONGED SERVICE

When a review of visit reports revealed that many families were being seen

for more than the planned six months, analyses of prolonged service families
were undertaken in April and December, 1970, and a:ain at the close of the
project.

fn addition *o the problem-service relationship the major questions were:

) WhaT were The characteristics of the families receivinq prolonnea ser ice?

2) Were some of the family essistants more |ikely than-others To "hang on™ to
families for extended perlods?

3) Was there evidence of progress toward a recojnized aal?
Scrutiny of the families receiving prolonged service contributed vo under-

standing the work of the project in several wavs. |t provided a basis for
identifying the different kinds of service being given by family assistants.

- These analyses led to development of the problem-foad typology and the

general izations about response of the different probi{em-load types to
teaching. |t also demonstrated that with firm direction from supervisors,
the emphasis of. the project could change from expediting to teaching. As a
strategy it seemed |ikely that any changes that had taken place in families
served would be more clearly evident in those instances of maximum contact.

Characferisfiés of Prolonged-Service Families

There were 168 families who received service for seven months or more. Theéy
closely resembled all families contacted with the exception of the concen-
tration of elderily. The elderly made up 26 percent of the prolonged-service
group and only 19 percent of the 440 families classified by life cycie. The
elderly famiiies were excluded from most of the subsequent comparisons
because they had been studied separately. Their inclusion also tended to
skew the distribution in atypical fashion. When three elderly familiass with
orandchlldren and 43 elderly families living alone or with other aduits were
removed, ths prolcnged service group ofnonelderly was composed of |22
fam|I1e= _ o ‘ ’ —
Thg;prolonged-service families were classified on the basis of probiem load,
and 34 were Type |, light problem load; 67 were medium load or Type 2; and

2] were Type 3, heavy problem load. People with many problems such as the
-eideriy and Those with .anguage difficulties tended to be in the prolonged-

service group, but there were many others who received pro(onged service.

This fact was at odds with the assumption made early in the project that
prolonged-service families and multiproblem families were one and the same.
Furtnermore, this analysis brought to light.a finding wi'th significant
policy implications. The families receiving prolonged service covered
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almost the whole gamut of famities contacted. Their ethnic identification
was quite simitar Tu iz entire grour served as was their residence.

However, the differences between Types | and 3 were greater than differences
between the prolonged-service families and families that raceived service
fo~ a shorter period of time. Type | families were more izvenly divided be-
tween Wyckoff Gardens, Gowanus Houses, and the norpublic housing in the area.
In contrast, Typc 3 tamilies were concentrated in the area's nonpublir
housing.

Were.some of the family assistants more likel'r to "hang on" to families .or
extended periods of time than others? Almost all the family assistants who
worked with nonelderiy Type 3 families for loag periods of time were in the
first two training waves. They also worked for longer periods with Type |
families as did some famiiy assistants from Waves il| and IV. The family
assistanti's length of ¢™iloyment in the project and *"e focus of the project
at the time she was truined seemed to be the factors most closely associated
with prolongéd ‘service. -

A few family assistants in Waves ! and |! did a great deal of teaching even
with families having many problems. |+ is possible that family assistant:z
may have selected families to work with on the basis of their own preference
for providing certain types of service. The available data is not suffi-
~cient to provide an answer. Some family assistants worked with all three
problem~load *types giving different services on an individual basis.

Although family assistants who were already working with muITnprobIem
families continued their work with some of them, it was possible for the
focus of the project's work to change in the second year. With a few,
famity assistants Hﬁﬂgn to emphasize teaching. With others they tried the
home management topics, arnd when there was no interest they terminated
contact. The major change was that no new multiproblem families were added
for prolonged service after the change in policy. The family assistants

in the fourth training cliass, theraefore, had no multiproblem families for
long periods of time and did far less expediting than the family assistants "
who started earlier. The official data family assistants provided on this
issue may be misleading. Informally, family assistants commented that they
got the group workers to dc some of fthe expediting during the second year -
and dld some on.their own without reporT:ng it.

" The percenfage of work that could be called teaching, therefore, was in-
flurnced by the characteristics of the family assistant's Tralnlng, super- .
vision, and chcice of family as well as by the family's circumstances.

In con51dernng the evidence of progress toward a recognized goa: the
assumption must be made that the intended objective of the project was
primarily teaching home management and consumer ‘education. Development of
conventional measuring:instruments would have been inappropriate for a
number of reasons. It would not have bee: possibie to use such instruments
with community resistance to research. - thermore, the individual family
assistant dealing with each family had a unique objective suited to the
situation. I+ was not a uniform one such as teaching everyone how to cook
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a given dish; so..standard questions vould have beeu inappropriate. The
available quantitative evidenre of teaching activity was previously cited

in terms of proportion of- time spent on ieaching service and preoportion of
famil ies with whom family assistan®*s cerried on feaching activity. Engaging
in a susteined teazhing activity is being freated as ¢n operational definition
of effectiveness or at least of working foward an intendec goal.

A second kind of evidence is based on the reports family assistants made about
what ihey observed 'in their work with famil:2s. They were askea to report any
signs of change that could be aftributed to —Their work. The fo!low;ng comment
are taken from ~outine visit reports anc: termination summar s by different
famlly assistants. :

While comments of this sort are not the basis for precise measurement and
extravage: - claims, they do offer svidence that sore families were getting.the
kind of informal instruction infended in the proposal.: Appriximately {0 per-
Cent of the records included commen+~ similar to thes ones reported here.

Young, multiproblem family o : .

. Homemaker feels sad due to the fact that she is no longer
eligible for assistance from us because she is moving tfo
a housing project outside the area. She has a slew.of
problems; they don't seem to cease. It's been a pleasure
workirg with her. She expressed how gratefu! she was for
the help she received; also she sard she learned an awful
lot. | feel very proud

Young family, light problem load

. Food shopping compari:on of great benefit, aIso.cIofhing,
~Mrs. W. sews well and some suggestions to her on different
decoration worked wonders.

Young family,,medium problem |oad

. Husband allows wife more freedom. Family assistant encouraged
him in American way. Sense of personal value--self-confidence
‘In dealing with whatever may happen.. More aware of American
~customs. ' ’

Families with children in school, medium problem ioad
(Five different families) : -

. Got her to take children to Sunday School. Have learned to
~save fioney shopping; how to make food more attractive.

. Learned cooking with surptus food; more confidence in shopping,
.saves money. Happy because they are learning to make new
recipes:and clean and homemaker was very happy with the way her
home Iooked for the holidays. She couldn't thank me enough for
my help and suggestions and her health is beftter since she goes
for check-ups at Red Hook Health Center. (She is pregnant.)

——4

ERIC - . L D




. Homemaker does more work in.house--before she just stayed
inside and did nothing. :

. Painted the apartment, used many suggesfioné'from pamphiets
on painting, decorating, and furnifurz. Daughter learned *o
crochet and has made several articles. :

. We cem 'pared various products and saved a couple of pennies
She seems satisfied in comparing ‘and told me that she never
really did this before.

AduIT famllv' Ianguage probleh

. Had cledned apirtment so wel! i was a surprise for family
assistant when she saw it. Family assistant had given her
some tips on it before and was very pleased that she had
taken her up with them. Hur place was clean as could be.
Wit! afttend sewing workshop.

These comments show the areas in which families revealed changes in outtook
and behavior tc be unigue to their personal situation; so the program could
not provide stereotyped or packaged solutions in meefinq'commUnITy needs.

Home Management instruction in Group Settings

Most of the family assistants' work with families was on the one-to-one basis
already described. Additional families were reached through informal group
instruction. '

WORKSHOPS

Tt

"~ The term "workshop" was used for a series of meetings or classes built around

-a single unifying theme and focused on one tfopic. Usually the instructional
format included -demonstrations of methods and materials as well as the pre-
sentation of . lnfofMETion It also included work on each participant's own
project and help on an individual basis in culm|nafrng in the production of
something tangible such as a dress or refinished piece of furniture.

Most of the workshops described in the section on in-service training were-
open to family assistants only. They were intended to improve the family
assistants' skifl for ftheir own benefit as well as to increase their command
-of a topic or skill. They could then teach others with a greater feeling of
competency. Some family assistants reported that taking up a new topic every
day during the pre-service training course and having to cover a great many
- different topics left them feeling |nadequa|ely Informed to ‘teach many of the
topics covered. :
The workshop baffern enabled family assistants to devoté enough *ime to one
topic and to feei better prepared. The feeling of. adequacy was Usually
increased if two or three worked Togefher
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WORMSHOPS IN FALL OF 1970

In the fall of 1970 workshops were conducted on thrie topics--sewing, cooking,
and nome decoration. These were oren to both the family assistants and
families in the neighborhood. |1 was planned ¢ have family assistants help
in preparing for the sessions, the topics to be covered, the means of pre-
sentation, and also to take a turn in putting on a demonstration. Each work-
shop was to run for 20 sessions. As. it turned out, 47 different people
participaied, oth8r than those employed by the project. Thirteen were members
of families already receiving individual service from the project and 34 were
completely new famiiies. Family assistants invited the families they were
working with to atterd. Some were disappointed when a number of the food
sessions were cancelled because they had expected some of their families to
attend.

One of the sewing werkshops wis held in the evening and was well attended.
Unexpectedly, some of the participants in-the group were !0 and 12.year old
children. Part of the success of these sessions was attributed to the baty-
sitting provided during all sessions and paid for by the project. They were
held near home, in a community zhurch and in the community space at Gowanus
Houses. Participants brought thair own materials but the project provided
the tools and equipment. At the end of the series.there was a pre-Chriztmas
festival which gave participants an opportunity to exhibit the foods, cloth-
ing, and home furnishings +hey had comple+ed

INFORMAL GROUPS LED BY FAMILY ASSISTANTS

Earty in 1970 several family assistants organized smal | group teaching and
demonstration sessions that by the end of the year had resulted in consider-
able exposure of project content. Reports completed on 56 different sessions

reveal that 43 meetings conc::ntrated on foods and related topics and 13 of

the sessions dea:t with sewing. Usually two or more family assistants
worked together on the plans and arrangements. Publicity was almost entirely

by word of mouth, 3lthough some anncuncements were made through organizations

in the area. The foods sessions were almost all held in'apar+men+9 in the
neighborhood, some in the homes of. family asstsfanfs,'and o+hers in The
homes of other fam|ltes

One pa++ern was establ ished by a group made up of members of the mothers'
club of the-Colony House Head Start Program. These women met 16 times with
attendance ranging from seven to. 20 apd averaging Ii. The place of meetings
was rotated, sometimes in the apartmént of the family assistant’ who was the
major leader of the group and sometimes at the homes of other members. This
group fol'owed a course outline on fgggi, including meal planning, shopping,
and food:preparation.” The family assi¥tants got. help in planning from the
key staff but conducted the sessions themselves. The main problem reported
was that apartments were too hot and crowded for the size of the group.

Two family assistants conducted 15 sessions together, with attendance rang-
ing from two to seven and averaging four, Most of these were held in the
apartments of the families with whom these family assistants were currentiy
working individually. These families.invited neighbors and friends.
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Anothei- family assistant held tive fcod demonstrations in her own apartment
with at*endance ranging from twc to 14. The largest group was made up of
members of an ‘Englisii viass from the Parenis'lLounge, a yroup that met in the
Foas'na project and was associated 1..th the nearby grade «chcol. This
family as<istant was bilingual and gave her sessions ir Lsoth English and
Spanish. No btzdy-sitting was provided znd the sessions were discontinued
partly because the family assistant felt+ she could not ask women not to
bring their children but really could not have them in the apartment while
givirny demonstrations., An a.ditional problem was that there was no pro-
vision for the food supplies for the demonstration after The surplus foods
program ended.

Still another pattern was developed when traditional one-to-one visits to
a family were expanded fo include neighbors when a fopic of interest, such
as use of |effover turkey, was planned. Again, invitations were by word
of mouth and the others who attended wore immediate neighbors ard friends
and possibly relatives of the family.

Only the mother's ciub group among those described had some continuity in
the membership of the group and @ specified subject matter. This group
started by drawing members from another group that continued to meet inde-
pendently., At the end of the project it seemed likely to continue to meet
as a cohesive group.

The groups that were organized for sewing instruction held their sessions
in public meeting places such as the Parents' Lounge and the neighborhood-
house. Two family assistants conducted a series of three sessions for
parents but dropped it when the interest of the group lagged and the size
of the group dwindled. Ten sessions on making spring clothing were held
for the Mother's Ciub at Colony House. This program included shopping for

- fabrics and instruction in clothing construction. In these sessions there
was a good deal of turnover and each person came in with a different level
of skill so the instruction had to te individual. even though it had been

planned as a class.

Sti1l another pattérn for reaching people was followed by one family
‘assistant who spent a‘great deal of time at the Parents' Lounge. She
sometimes talked to a group but more often explained the kinds of services
the project could give to individual parents, particularly the home economics

' course content and many aspects of children's getting along in the public
school. In this informal group seiting parents were being told about other
programs open to them, Both the professional working with the group and the
Cornelt-OEQ paraprofessional seemed to be reinforcing each other's efforts
rather than creating a situation in which the family was being pulled between
two ‘organizations. This type of organlza+|onal support is noTeworfhy

Most of the objectives that gave-rise to the work with groups seemed to be
met to some extent. |+ is well known that many adult education programs have
difficulty in a++rac+lng low~income women to. classes. The factors that
seemed to contribute to attendance were informality, personal acquaintance
with family assistants, convenience c¢f location in a place near home,
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provision for baby-sitting, and refevance of course content to immediate
interest. When the participants were making a garment or a home decoration,
individual instruction was necessary because of different (evels of skill

and experience. Materials for demonstrations before larger groups also were
necessary. Attendance at the fall sewing workshop was nof as large as had
been hoped for. Some sessions were cancelisc. However, it seems that those
who did attend were very much infterested and were successful in completing
gqarments.,

From the viewpoint of the family assistanis' gain, the workshop served to
give them more mastery of subject matter on one particular fopic than they
could get from the eight-week course covering many topics. Increased skiil
and practice in leading small groups helped to increase family assistants’
confidence in undertaking teaching. A real opportunity to demonstrate their
leadership skills was provided through the informal grouns as these sessions
were initiated by family assistants and planned by them with some help from
the key staff. The practice in planning, publicizing, arranging, and con-
ducting both the workshops and the informal groups is a gain that the family
assistants may be able to use later in work with the community. These
sessions also provided an oppertunity for family assistants whose talents
lay in the direction of group work rather than one-to-one family relationship.

Many of the participants who attended the workshop and took part in the in-
formal groups were not families the family assistants had been working with
directly. There is no indication thzt the group experience led to individual
work with any of these families. However, in the home-based groups it is
safe to assume that the families could have asked for individual work if they
had wanted it as the groups were very small and informal. There is no feed-
back directly from any of the families.

Another factor that seemed to be critical was planning toward short-term
tangible results. The group instruction method probably was very appropriate
for families whose main interest was in food preparation, clothing construc-
tion, making decorations, or refinishing furniture. Some comparison shopping
was worked in with the meal planning and the buying of material in the sewing
workshops. Apparently this method was not tried for budgeting or more
general money management topics.

IMPLICATIONS FROM WORK WITH GROUPS

) Work with groups reached additional people not reached using the one-to-
one approach.,

2) Some family assistants |iked the expanded role as group leader and were
able to initiate plans for small, home-based groups.

3) Cooperation with other agencies was unsatisfactory when objectives were
incompatible but often worked well if both groups clearty understood how
They could support znd not duplicate or defeat each other's éfforts.

4) Some people who had been "families" getting individual attention were
attracted fto groups for instruction in sewing, cooking, and home manage-
ment. This method was not tested for more abstract aspects of money and
home management.
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5) No groups moved from instruction in homemaking to social action during
the period of study.

6) Family assistants needed a lot of staff help in preparation initially.
They also derived support by working in fwos or threes and threes and
with a group worker available but in the background.

7) The group instruction was of interest primarily to families who would
be classified as Type | and 2, and rarely ftc a multiproblem family.
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VII. INTERACTION WITH COMMUNITY ORGANIZATIONS

Prior to the arrival of thz Cornell-0EO Project in the community there had
been a history of youth gang wars, ethnic frictions as new national ity groups
moved in, diffuse leadership, and |imited communi+ty narticipation in matters
affecting the entire area. The 1968 school strike provided the occasion for
focusing concern about a shared problem that was close to home for a large
number of families with children To many people the school crisis provided
the opportunity for coming to know their neighbors through working together.
From that point on, according to the project director, there was @ new tone
to the community. By this he meant that there was a better community spirit
and people felt that their voices could be heard.

Howeve!, the situation was not one of complete harmony and unity. The
Community Progress Corporation (the local anti-poverty board) for the larger
South Brooklyn area was in the midst of a factional dispute that resuited in
the loss of professional leadership and organizational effectiveness. At
one point it went into receivership. As a result the whole South Brookiyn
area was handicapped by not having a mechanism for securing funds for anti-
poverty programs available in other parts of the city. In addition, there
was competition within the community for funds, programs, and jobs. Some-
times this competition was friendly; other times it was less than friendliy.
As a program fund=d entirely by the state, the Cocrnell-0E0 Project did not
have to compete with other organizations dependent on the city Human
Resources Administration and the local Community Progress Corporation.

it became increasingly clear to the leaders in community organizations that
accomplishments of any magnitude would require greater grass roots partici-
pation as well as more coordinated effort by people in leadership positions.
Even the Jocal leaders had difficulty convincing their neighbors that time
spent in organizing for sccial or political action would pay dividends.

CORNELL-OEO PROJECT PROVIDES A FCCAL POINT

In preliminary discussions between project representatives and local organ-
jzation leaders it was clear that the local |eaders welcomed a project that
would mean jobs for a considerable number of local people.

In addition to an employment opportunity and one-to-one services to be
provided to community residents, the project brought a number of elements
that were to make a contribution to the community. Possibly these less
visible contributions might be of more lasting value in solving community
problems than the clearly evident short-term benefits. Many of the activ-
ities described here were undertaken in response to the recognition that
the most acute problems besetting people could not be solved on an individ-
ual basis alone. They required joint organizational effort and the
atTraction of resources from outside the area.

An important aspecf-of.fhe project was the proposed professional staff
that would add significantly fo the trained leadership available to work
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on community protlems. The director, particularly, had great sensitivity
to community needs and concern for strengthering community organization
beyond the minimal project obligations. With secretarial help available
and a flexible though modest budget he could offer to handle such.organiza-
tional details as getting out a mailing or arranging for a meeting place
on short notice. DOuring the first year of the project he was kepf”hucy
establishing the project and integrating it to the point where the cther
key staff could handle training and service at the individual Tcvel and
leave him refatively free to work at the second or community level.
During the final stage of the project, when his office was in the imme-
diate area and the size of the project operation had stabilized, a
substantial part of his time went into community organization efforts.

Recruiting reliable leaders from existing conmunity groups to be traineg .
and employed as family assistants in the new project may have temporarily
weakcrned some organizations, but in the iong run it probabl!y strengthened
them by adding to the local pool of resident leadzarship potential. A few
were "borrowed back'' for a ‘few weeks by programs in which they had worked
before. The leadership training given toward the end of the project was
specifically intended to increase the effectivenass of the iocal residents
as they moved on into other organizations.

Another element provided by the project was access to the expertise and
sources of information that could be tapped at Cornell University and the
New York State Office for Community Affairs. Arranging for consultants
from Corneli to advise on housing programs most likely to be workable for
the area at that time was a service to oTher groups working on housing as
well as an indication of *he project's concern about community level
problems. Related to this aspect was the opportunity given to local
leaders to attend meetings and to talk about area problems a-d aspirations
with locat and state political leaders who visited the project.

The project activities provided the occasion for many discussions with
|eaders of other groups. This enabled leaders to get better acquainted,

to learn to trust each other, and to share experiences and skills. There
were get-acquainted teas for each new class of trainees, graduation cere-
monies followed by social events, and fashion shows. All of these were
occasions when community people were welcomed. At the organizational level,
arranging for use of space and other facilities of local organizations
brought staff niembers together. |In addition, there were many contacts with
the staff of branch offices of city-wide agencies |ike the Social Services
Department and the OEO-Legal Services Cffice. The constant turnover in
these offices prevented these contacts from developlnq into closer personal
working relationships.

-

THE INTERAGENCY COUNCIL

Perhaps the contribution of greatest satisfaction to the projecf director,
and possibly of the most long-term significance, was the project's part in
bringing together the organizations serving the immediate project area.

At first, meetings of leaders and staff from area organizations and
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agencies were called simply for an exchange*o%;lnformaflon Lanr an
Interagency Council was formed‘-wlfh regular. mbnfhly meeflnoa, an aqgenda
and a calendar ot area events. ~’Ccordimz ﬁQﬂ"Of program planning was one of
the initial goals. After the flrsT few meetings a more vigorous attack on
common problems wss pianred. The group agreec. to.work fogether in writing
proposats to try to get woney “to |ncredse day care chI|ITleS This was a
need that had been talked abdut for years b, could not get far without
Jjoint effort and endorsement. WorKAofso wanbequn to bring in a program to
help drug users. Drug use was rising-at-an alarming rate all over New York
City during this period and families in the area were deeply concerned
about their young people.

B

The organizations and individuais brOUgh+ Togefher 4n Th|s council were
public school personnet, church. leaders, the CPC, Golony-Sciuth

Brooklyn Neighborhood Houses, thé" Iocai brﬁnch ‘of the” YWCA, the Brooklyn
Heights Community Center, and the various' parert qroups aﬁﬁlllafed with
thesc lccal organizations. All- 4he churches repriasented had concerns with
scrvice programs, day care, medlcal, oducaflonal Jr.recreational services.
Groups were added as the council - developed G morc formal structure and
cecmron concerns were recognized. White The prOJecT director could be a
catalyst and a communication coordlnafosn1n these efforts to revitelize
the community, his maJor andeavor, was fU*encOurage organizations with a
permanent basc in the area Yo pursue.neighborhood improvement in a con-
certed way. As a separate organization,. with only tempcrary funding from
one year to the next and a planned Ilfe o. Iess than three years, the
project could not act as sponsor. of a Iomg—*erm project like a day care
center or a housing development. HowevRF itV could bring people together
and help find ftechnical advice. At +he ‘end. of the project it looked as if
the interagency Council was wel | enough esTabItshed to conTlnue after the
departure of the project staff. -

RANGE OF COMMUNITY ORGANIZAT|ONAL_ACI{VLIYH

Organizational activity was carried:q ,"fwd levals, some within the imme-
diate neighborhood and some in a hlder communxfy There were innumerable
interchanges with the other agencies.serving the immediate project neigh-
borhoed. The *formation of the :knteragengy-Council has already been
described. Particularly close workiiig q;rangemenfs developed with three
organizations: +th~> Cuyler-Warren Communlty Church, the Colony-South
Brooklyn Neighborhood Houses, . andafhe nearby elomenfary school, P.S. 38,
Colony-South Brooklyn was a youTh and récreatJOn center, that conducted
programs in its own building and.also #n cormunity space at the two hous-
ing projects. This was the base of The Headstart Mothers' Club to which
several family assistants be!onggg Sgace was rented for special events
and there was constant exchange be#ween the profe55|onals of the two
organizations. N :

Y e e T
Two programs which the cornelf—OEO ‘was” l;sfrumenfal in bringing into the
neighborhcod were affitiated: wisth- -Colony-South Brooklyn instead of being
set up as completely |ndependen+ organn;gflans ||ke the Cornel I-0EC Project
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itsetf. These were the summer 4-H programs in 1969 and 1970 and the cxpanded
Nutrition Education Program that began in 1970.

There was constant contact with the nearby elementary school, P.S. 38. These
contacts were with both the school staff and with the director of the related
Parents' Lounge. This parent-school participation group was supported by
Title | ESEA funds and had space for meetings in Wyckoff Gardens. Some
family assistants concentrated their attention on this organization, intro-
duced consumer education material into the program and offered help to indi-
vidual members. There was constant pressure 1o improve instruction in the
school and to intervene when injustices were reported.

The only organization in vhe immediate area with an ongoing ccnsumer educa-
tion program was the Cuyler-Warren Commuriity Church. The nonprofit
Consumers Club was one of the many services.sporsored by the church. Club
members could buy fresh fruit, vegetables, and meats advartageously once a
week since the club was able to buy on a wholesale basis. Some family
assistants were already members and othars ‘oined and encouraged fami'!ies
they contacted to take advantage of this opportunity. . Cuyler-Warren was

the organization with the greatest potential for service rivalry, and effort
was made to avoid encrcaching on service areas already adequately covered

by that group. Some |imited attempts at joint planning were made, such as
the presentation of food preparation workshops in the fall of 1971, but the
most frequent and workatie collaboration was rental of space for Cornel |-OEO
Project events and cooperation in publicizing them.

The immediate area served by the project centered around the two housing
projects. |t was part of the larger area served by the South Brooklyn
Community Progress Corporation, the Red Hook-Gowanus Health District and
local schoo!l district number 15, each with different boundaries. One of the
problems taced by the neighborhood |eaders was to find ways to be effective
in securing representation and influencing decjsions made in the larger
community which itself is only part of Bnggkf?ﬁ.

—
7

There were many opportunities for cooperation with the Health District and
the City Social Services Department in addition to helping individual
families obtain benefits. Contacts with the Senior Citizens Center in
Wyckoff Gardens were frequent. This center was supported by the Social
Services Department and intended to serve the entire Red Hook-South Erookliyn
healih district. ’

Family assistants were invited to help at the Health Department booth a* the
neighborhood nutrition fair sponsored by the Social Services Department in
May, 1970. The family assistants helped with the booth, made cookies and
prepared orange nog from donable food supplies. They also distributed
samples and gave out recipes. They prepared raw vegetables as an example

of family snack items.

Later they were asked to help recruit and preregister people for a three-day
health fair. This was a diagnostic service coordinated by the Brooklyn
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Unit, American Cancer Society, and |! medical and community organizations
and agencies participated.

The project director was publicity chairman for the fair and key staff and
family assistants spent many hours ringing doorbelis to encourage attendance.
They were discouraged by finding few peonie at home or willing to answer the
door but had the experience of working as part of a complicated event that
lasted several days and attracted between 2,000 anc 3,000 people.

The Health Department also enlisted the family assistants' help in spottirn
hcuses where there were likely to be lead poisoning cases, as part of a case
finding survey in high-risk areas.

The area in which thers was the most effort to be influentia! was in the
election of the community school board. The lesson of the spring, 1970
elections had been that too many candidates from the minority groups in the
project area had divided the votes and defeated each other. |In the following
winter interest in concerns of parents in other parts of the district was
cultivated. Hcwever, the problem of obtaining representation on the district
board had not been soived.

Several family assistants were on the iocal committee appointed bv the city
planning board to represent the project area. They found these meetings
discouraging because there were no immediate results. This group of family
assistants may have been the source of some of the feeling that the needs
were known and that no more studies of the area were neceded.

There was some success in making use of resources from outside the area.
The project obtained the use of the mayor's free bus program for transpor-
tation to a state park ai least once. Project personnel also found out how
to obtain voting information from the League of Women Voters when unable to
ge’ it from the Board of Eiections.

The existence of the project introduced some ideas that may bear fruit.

for example, the apartment used by the project as the center of teaching and
service activities was set aside after the project ended for the use of
adult education programs sponsored by the public schools, This is a first
for the New York City Housing Authority and schools.

It is too soon to tell what the long-term effect of the project has been.
However, the part that the project staff feel is most |ikely to be of real
benefiT to the people in the area is the strengthening of relationships and
the growth of skill and confidencz in working together on common concerns.
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VIIl. INTERACTION WITH CORNELL PERSONNEL

The New York State College of Home Economics! has skilled teaching
and research personnel who are concerned with human devalopment
and the guality of the human environment. Food buying, nutrition,
care and selection of clothing, housing, housekeeping practices,
money maragement, family relationshkips, and child care are areas
in which the Cullege can actively contribute re!evant information
and assistance tc urban low-income families. The leaders and
famil ies cooperating in the project can bring to the attention of
the Joltege information about the depth and complexities of
problems related to these areas. (26, p. [)

The official commitment of the College opened the way for faculty and staff
to have a part in the project if they wished to do so. The program content
and subsequenf community feedback suggesting revisions made some faculfy
member ' specialties rmore directly relevant than others.

FACULTY PARTICIPATION IN TRAINING

The newly assembied on-site project staff, the project director, assistant
director for training and service, and two group workers visited the College.
The course outline was set but Miss Suzanne Matsen, in charge of fraining,
solicited help on specific topics and teaching methods. The project staff
met informally with departments fto present their hopes and plans for the
project as well as the *training outline. Attendance at these meetings was
voluntary as was »Jarticipation of any kind in the program.

Some faculty offered to assist with one or more training sessions. Others
indicated their willingness to make a visit to determine whether they could
best participate by teaching or providing materials and content for -raining.
Faculty members' initial reactions seemed to depend to a great extent on
their individual feelings about the low-income urban dweller's plight and
their own views of their professional ob!igations.

Over the lifetime of the project visits were made to the site by Cornell
staff for many different purposes, as shown in the attached chronological
list. The most frequent purpose was to teach one or more sessions in the
training course for the paraprofessionals.

The research staff canvassed Aal! who visited from April to December, 969
and found that 28 out of 46 vicits were made for purposes directly related
to teaching. The ftrip to New York City o teach from two to four hours
uvsual ly meant caiching an early plane, a two-hour frip by public transpor-
tation from Newark to the demonstration apartment in wWyckoff Gardens, and a
late return to Ithaca. Preparations took a day or more when special visuals

iSee footnote | ca p. |.
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were made. Aftogether, the College, through faculty activity, mnde a sub-
stantial confribution of prefessional time and energy to the success of the
training program.

In return, The faculty had an opporfunity to try out new teaching m&ferials
with a live audience, to broaden their perspectives through face to face
discussions of practical urban hcme management problems, and to assess pos-
sibilities for usefu! rescarch and program p!anning.

On-site eaching had its rewards as well as its frustrations. The women in
the cl~ .e¢s were most appreciative of new information presented in an easily
understcod manner when it seemed to them relevant to their situation, and
were warm and generous in their response. Late planes, classes whose members
had a timited cormand of English, and less time allotted than the visiting
teecher had prepared to use were frustrations that came to be accepted when
working with the program when it was first starting.

Once the program got under way, invitations to come to the site were guarded
and limited fo people with a reason for being there. Visiting just as
"sightseeing” was discouraged because of resentmen- by family assistants,
tack of space in the teaching apartment, and lack of *ime to "entertain,"
the director for training said later she realized, but could do little
about, the fact that people had misunderstood at times when she had to take
care of her class and other urgent administrative duties and was forced to
ask guests, who had come 300 miles, to wait.
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STUDENT EXPOSURE TO URBAN FPERSPECT fVE

Participation by Cornel| students was severely limited by the suspicion with
which outsiders were viewed as wel! as by time and space.

One group of students from Professor Harold Feldman's class cn poverty
visited the site during the 1970 intersession. On that occasion the key
staff and some family assistants spent the day with the students. The
project director was reluctant to ask community people to cooperate with
students, knowing.the negative attitude toward questions by outsiders, es-
pecially research data coliection. He felt the presence of students would

be helpful oniy if they could stay long enough to become known and trusted,
probably a minimum of three months. One graduate student employed hy the
project worked during the summer of 1969 at the site and a few other students
accompanied'visiting faculty as assistants.

The major contributicon to Cornell students' perspective came from the talks
on the campus by key staff and family assistants. The project director was
particulariy in demand because in addition to being very articulate, he had
a grasp of official city structure along with agency oraanization and the
local resident viewpoint.

The contribution of the family assistants in these sessions was fo bring
life to the picture of urban problems that too often was likely *to be
statistically sterile. Their reports on their encounters with the delivery
systems for human services r.eded by community residents were especially
vivid. They also were colorfully articulate in describing the problems of
their neighborhcod once they got over their timidity. They demonstrated
first hand in a most convincing fashion the capacities of the paraprofes-
sional as well. The director felt these trips were stimulating and instruc-
tive for the family assistants. Key staff and family assistants held
sessions to plan their presentations. Everyone shared the excitement of the
trip. tater, reports were made to other family assistants so all came to
know more about the Col lege and the concern academic professionals had for
the urban.dwellers' orobliems.

Key staff and family assistants also coniributed to College confefences on .
revising publications for the use of low~income families and planning a
nutrition education program.

ADMINISTRATCRS' FORMAL AND INFORMAL CONTACTS

Adninistration of the project required many conferences both in Ithaca ana
New York. Reconciling business office requirements with the ‘less formal
style in the project area tcok many hours,

Cotlege administrators were frequently honored guests on ceremonial occa-
sions in South Brooklyn, particularly graduation exercises and political cr
semipolitical visitations. All these occasions were opportunities for in-
formal exchange of information, which contributed to understanding on bcth
sides. This meant that the project provided the College administration
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The Dean presents a graduation certificate
to a new family assistant

with a chance to learn something about the adaptations grecici- involvement
in urban activities would require. While much was made of special events,
such as graduation and fashion shows, the style of interpersonal relations
was informal. Communications had to be primarily by word of meuth, not
writing, from the top of the organization to the bottom.

Telephcne or face to face conferences with on~site staff gave the College
administrator the immediate local reaction to plans. |t was this crucial
give and take that was missing in preproject action and research planning.

To convey the sheer number and scope of the interactions a |ist has been
cempiled enumerating the major visitations by project staff to |thaca and
also by Cornell staff to the South Brooklyn site. Entries include faculty
teaching trips, students visiting the site as psrt of course work and South
Brookiyn staff participating in classroom panels or giving lectures to
students.

RESEARCHERS VIEWED WITH CAUTION

Opportunities for use of the project as a base for research unrelated to
immediate project goals was minimal. In this respect the project could not
be considered a prototype for an urban field station. However, Coliege
staff learned something about the reality of urban research, just as
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pircqram planners learned about the pragmatics of urban program undertakings.

Though the often mentioned cormunity resistance to research never fully
abated, there were two research eftforis that came about in cooperation with
the South Brooklyn project. Initially it was hoped that project data or
supplementary data gathering on the site might provide material of suffi-
cient quality for M.A. or Ph.D. theses. Two graduate assistants in lthaca
were included in the project budget to help process routine data from the
site. This use of graduate student time was retatively unproductive for
both student and project, so w.s dropped in the third year of the project.

Once the program was launched, the community and family assistants' attitude
toward &all research was clearly declared.. Neither student nor faculty
research would be walcome unless a clear and quick individual or community
payoff was highly probable. One family assistant expressed the feelings of
rany in these words:

We don't want students or university researchers coming into our
homes to snoop around just to see how poor people live. |f you
want to come in .and can show me how answering your guestions or
talking with you is going to help me | might think about it if
it looks worth my while, but otherwise, you just keep out!

In the years (967 - 1969 black groups had initiated campaigns of active
resistance to participation in research elsewhere in New Yoirk City. This
resistance was especially directed toward university affiliated researchers.
Some South Brooklyn residents believed that investigators were writing books
that might enhance the author's academic career, but faiied to help the {ow-
income person who cooperated.

RESEARCH ENDORSED BY ON-SITE STAFF

The two research products that grew out of the project are all the more
impressive given the hostile climate. The idea that research was simply
systematic fact finding was stressed repeatedly by the research staff.

A small appliance price survey and housing renovation survey were conducted
" by project staff and the family assistants who helped found those activities
interesting and instructive. On the other hand, similar fact finding about
the project's impact on the ccmmunity was perceived as threatening, so was
rejectec outright,

Laboratory Testing of Consumer Textile Products

Professor Evelyn Stout, a national authnrity on ftextile testing as related
to consumer education, participated in the training program to cover topics
in her area of professional interest. As part of her presentation she
shopped locally for curtains readily available to residents in project ares
stores and tested them for colorfastness, strength, flammability, and
dimensional stability. She was then able tno offer many pointers on price

in relation to wear quality that had local relevance. Buil!ding on the
family assistants' interest in fthe research-based facts presented, Professor
Stout tested children's underclothing that was also purchased in area stores.
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Items labeled as preshrunk and washable were intensively washed in the
laboratory. The shrinkage after each concecutive laundering was shown
visually by mounting items on hardboard and tracing their outiines. The
continued reduction in size clearly varied from brand to brand. This
demonstration vividly conveyed the importance of reading labels and shop-
ping with certain properties in mind. The graphic examples were used in
later training sessions by the on-site teaching staff. Professor Stout
and her student assistants also ran laboratory tests on the appearance and
durability of children's snow suits following launderings. This research
contributed to the effectiveness of teaching. In addition, Professor
Stout's students gained some research experience through her work with the
project's practical consumer problems.

Prcfessor Stout and Mrs. Regira Rector also presented information on
upholstery fabrics, rug care, and stain removal basecd on laboratory work
done especially for the project.

Thesis Research on Change

Mrs. Mildred Konan, a Ph.D. candidate in developmental sociology at Cornell,
held one of the graduate assistantships on the project in 1969-70. She had
worked on the site during the summer of 1969 as a participant observer,
collecting data through informal means for the project. Because of her
summer in the community anc cl!ose affiliation with the project, the project
directcr gave he. permission tc make a presentation to the family assistants
requesting cooperation in her thesis research. Mrs. Konan wished to study
the interaction of famiiy assistants and families, especially the extent to
which greater frequency ..f interaction increased the families' knowledge of
home management and concern for the community. This research included some
interviews with community families as well as familv 3ssistants. Inter-
viewing was possible only through the intercession of the family assistants
who described the activity to the families and got their consent. This .
research is summarized in the Suppniementary Report No. 4, Paraprofessionals:
Planned and unplanned change in & low-income community and in Mrs. Konan's
thesis. (19) B

4-H EXTENSION: THE YOUTH COMPONENT

The existenne of the project in South Brooxlyn, with the opportunity it
provided for making contacts and trying out ideas, made it the location for
other Col lege projects. '

Interest in work with area yuuth was voiced quite early by community members
participatitig in the Corneli~0EO Project. This exptression of interest
coincided with a long~-term desire on the part of College administrators to
include a youth component in the project if the opportunity arose. The
associate dean for public service and continuing education of the College of
Human Ecology and the director of Cooperative Extension recommended action

to respond and the dean of the College allocated funds to employ two Cornell
students to conduct a youth program during the summer of 1969. With funding
assured, the way was open for [thaca 4-H staff to discuss specific activities
with the Cornel |-OEO staff and other people in the South Prooklyn community.
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Jommunity youth were enthusiastic about the summer program

Preliminary Planning Discussions

A 4-H Extension leader, James Spero, went to South Brooklyn in April, [969
for discussion with the Cornel{-0EQ staff and leaders of other community
agencies. He described programs based on 4-H materiais that had interested
boys and girls in urban areas in Westchester, Nassau, and Suffolk counties.
These suggestions seemed to get a good reception and strong interes* was
evidenced. Mocst social and educaticnal programs for youth in the area were
run by the Colony-South Brooklyn Meighborhood Houses, Incorporated, that
~was also the contracting agency for federal, state, and city programs. The
Cornel I-OEQO .director was a former Colony House program director so there
were close ties and rapport between the two groups. [t was agreed that
Colony House would provide an appropriate setting and that a new organiza-
tional structure was unnecessary.

Tne Cornel|-0OEO Project staff made a formal request to the state 4-H office
for a youth program to be a component of the project. Cornell-0EQ was
administratively responsible for the 4-H youth program which was run for
two successive summers in 1969 and 1970 in conjunction with the summer day
camp prcjram of the Colony~South Brooklyn Neighborhcod Houses, Incorporated.

Program Scope

The first summer, about 100 children aged eight to |3 participated in
sessions on sewing, plant science, chick incubation, and embryolfogy.
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Classes were held in the Parents' Lounge of Wyckoff Gardens. The second
year, cooking, electricity, and woodworking were added to the program.
About 150 chifdren aged six to 12 participated in the classes which were
held this time in the Cormunity Center of Gowanus Houses with four students
in charge. The summer program ended with a field trip to Cornell University
for the olider children. Both years participant enthusiasm was high but the
Cornel! students in charge of the classes faced many operational problems
such as schedut ing, space availability, and equipment. Some of these grew
out of the sheer number of youths involved. Others stemmed frem last
minute changes in plans and human fallibility in the running of the day
camp program.

By the middle of the first summer, it -was concluded it wculd be necessary
to have a full-time Extension agent in New York City if extension youth
programs were to succeed there.

Comrmmunity Reactions

The 1969 New York City summer program was evaluated by the Community Devel-
opment Agency as one of the four most outstanding summer programs for young
people in the entire New York City area.

in 1970, the parents of the participating children were interviewed to get
their reactions tc tha program. They seemed quite interested and apprecia-
tive of the 4-H program. Plants grown and. items sewn were brought home.
The hatching of chicks was discussed as were portions of the cooking
classes. The parents' general altitude seems to have been that the youth
needed to be exposed to different kind. of experiences to broaden their
horizons. The paren:s said the information and activity in 4-H was differ-
ent from that of other groups and their children did not get this type of
information in schooi. The director of the Colcny-South Brookiyn Houses
was particularly enthusiastic about the field trip to Cornell in 1969,
probably because he telt it might awaken the children's interest in going
to college. At Cornell, however, some staff felt the children were not

old enough to benefit from the trip to the campus.

Through the convergence of several interests, the 4-H division had an
opportunity to present its programs in New York City. The Cornell~0EQO
Project was eager to have a youth component, the community was enthusi-
astic, and the 4-H staff was interested in working in the city. The
project's contacts provided an entree for the 4-H program and helped in
cormunicating with local people about its effectiveness.

Continuing Cooperation

The 4-H Extension staff have continued their involvement in New York City.
This has taken the form of the appointment of a full-time Cooperative
Extension specialist in the fall of 1970 through whom contacts with other
city agencies have been increased. In the urban setting, the emphasis of

a 4-H Extension program is on providing "educationa! experiences and teach-
ing materials to enrich the programs of existing youth agencies" by
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offering College-prepared materials and short training courses to program
leaders rather than on direct administration of youth programs.

BASIS FOR FUTURE COOPERATIVE EXTENSION EFFORTS

The tong-term value of the project to both the College and the South
Broocklyn community was indicated toward the end of the project by Miss
lucinda A. Noble, associate dean for public service and continuing educa-
tion, Coliege of Human Ecology, Cornel!l University. :

The experience and insights gained from the Cornel |-0OEO Project
have been invaluable to members of administration who have
provided counsel on other projects in the state such as Turnkey
projects in Rochester and Albany and the total development of
the expanded nutriticon education program in the state. Of par-
ticular value was the experience of recruiting, training, and
employing paraprofessicnals as part of a teaching team.

I+ is hoped that the Cornef{l-0EO Project in South Brooklyn can
be the beginning of a Cooperative Extension Office--operating
in much the same way as Extensicn offices operate in counties
upstate. This would mean that there would be cooperative fund-
ing from local and™state sources, as well as federal. It would
also mean that a local advisory board would advise the staff on
program scope and priorities with input from the New York State
Cotlege of Human Ecclogy and the New York State College of
Agriculture and Life Sciences. A continuing effort will be
made in this direction for the year 1971-72. '

The Cornel1-0EO Project bhas provided several spin-off efforts both for the
South Brooklyn Community and for Cooperative Extension work. When the

Col lege and New York City Extension staff were exploring possible locations
and sponsoring groups to establish expanded nutrition education efforts,
South Brooklyn's Colony House was selected. This in large measure was due
to the rapport and respect accorded the Cornel|-0EO staff.
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1969

March

April

May

June

July-Aug.

CORNELL PERSCHNEL - PROJECT STAFF INTERACTION

Persons |nvolved

Albert Harris, Jr.
Suzanne Matsen
Mary O'Neal| (GW)

James Spero (C)
Cory Millican (C)
and two students
Cynthia Burton (C)
Paula Eisner (0)

Regina Rector (C)

Janice Woodard (C)

‘Elizabeth Wiegand (C)

Lisle Carter (C)

Lucinda Noble (C)
and others

Albert Harris, Jr.
Suzanre Matsen

Evelyn Stout (C)
Regina Rector (C)

Suzanne Matsen
Constance Mackey (GW)
James Spero (C)

Cheryl Casselberry (C)

Theodolph Jacobs (C)

(.casion
Conference with college personnel from

subject matter depa:"tments in lthaca

Talked to Wave | cle¢ss about 4-H and
[ossibility ot youth program

Visited trainee homes as prearranged

Observation and planning for training
sessions with family assistants

Visited project for observation
Wave | training - infant behavior

Wave | training - floor coverings and
furniture

Wave | training ~ storage devices
Wave | training - money management

Visited project in capacity of Vice
President for Soclal and Environmental
Studies

Graduation Wave |

Seminar about project in lthaca -
Dept. of Human Nutrition and Food

Shopping for fabrics with family
assistants

Conference with participating members
of faculty on plans for second training
session

4-H summer program )

4-H summer program - science education,
sewing

4-H summer program - science education
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1969

July

Aug.

Oct.

Per~sons |nvolved

Rose Steid! (C)
Mary . Purchase

Paula Eisner (C)
Janice Woodard (C)
Evelyn Stout (C)
Regina Rector (C)

Cory Millican (C)

Albert Harris, Jdr.
Dorothy Smal |
Constance Mackey (GW)
Saundra Rivera (FA)

Jean Sutherland (FA) .

Sonia Velez (FA)
Carlton Wright

Dean Knapp (C)

Lucinda Noble (C) ‘:

Edward Smith (C)

Benjamin Erlitz (C)
Katherine Evans (C)
Ronda Koteichuck .

Suzanne Matsen ]
Merian Wigfall {FA)

Margaret GaffneyrﬁCj‘mfZ

Qccasion

Visited project foi- observation and
help with community problems

Visited project for obserwation and
ideas for future projects

Wave |l training - child develapment
Wave ||l training - storage devices
Wave || training - removal of stains
Wave Il training - care of textiles

and upholstery
Wave ! training - utilization of space,

buying furniture

international-intercultural Conference
at Cornel |

Visited family assistants' class

Assemblywoman Connie Cook visited
project

Graduation Wave ||

Graduate students served as housing
consultants

Nutrition Education Conference at

Cornel |

In-service training -~ educational
opportunities

Albert Harrié, Jr;n”“:
Phy M is Morgenlancer (FA)
Gloria Harewood' (FAY.

Participation on panel In |thaca on’
housing problems - Prof. Feldman's
class, "Perspectives on Poverty"
(Linda Lavine in charge)

Albert Harris, Jr. .. Spoke to Dean's class - '"Man and
' Contemporary Society"

.LConstance Macﬁey;QGW)
Joyce Shorter (GW)

Conference on educational materials for
tow-income families at Cornell, run by
e Marian Kira
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1969

Oct.

Nov.

Dec.

1970

Jan.

Feb.

March

Perscns Involved, “& Occasion
Marjorie Washbon (C) - f@aygﬂidﬂﬂfraining - food and nutrition
Lucy Wood (C)
(counselor) LT +
and others - . - Visited project for observation

Jean McLean (C) three sessions

Virginia Peart (C) _ Wave f.l ‘training - care of floors
Evelyn Stout (C) - "o Wave« 1 tralning -~ inexpensive curtains
Jean Rector (C) - %" "™ Wave d1{ training - childrens' clothing
Dalton Jones (C)::m Lal ~Wave Ifl Tralnlng'- problems of Puerto

' oL : Rican and black children
Eleanor Macklin (C) ... .= Wayg III Tralnlng - discussion on teenagers
Cory Millican (C) - ..~ ..+ Wave 4II training - utilization of space,

: ' buying furniture

Marcena Ver Ploeg
Monroe Counfy e el T : )
Extension Home Ec. >~ Wave |1l training - money management

Students from Prof.
Harold Feldman's class =
(C) "Perspechveq ond ‘

~ Visited project site
Poverty" R

Helen Nelson (C)

Y 'Leaders on Nutrition Education Program
Bettie Lee Yerka (C)‘

'.; from Cornell visited project

Cory Millizan (C) _Wave I & Il in-service training

el

st1fed project for observation

Marian Kirs (cy

Jean Mclear (C) ~ -
Evelyn Stout (C).0 % .
Regina Rector (C) ..
Helen Nelson (C) =" - %
Virginia Peart (CY ~ %

Margaret Gaffney: (C) .. e
Elizabeth Wiegand €C)- =% - .

Mee?ung of key staff and faculty who
had“VlSlfed project

- .

Suzanne Matsen ...
Albert Harris, Jr.

Evelyn Bayo (GW)
Santia Ruiz (EA) 7% ol
Dorothy Smal | (RA).:;P,V-




Apri |

May

June

July-Aug.

July

Aug.

Persons !nvolved

Carmen Betty (FA)
Pat Herbert (FA)
Louise Reid (FA)

Evelyn Stout (C)

Dean Knapp (C)
and others

John Sterling (C)
George Broadwell (C)
Roger Murphy

Carlton Wright

May Eng (C)

Raymond Brown (C)
Sonia Lopez (C)
Denise Meridith (C)

Albert Harris, Jr.
Les Wright (GW)
Gladys Lee (FA)
Janet Ocean (FA)
Mary Williams (FA)
Mary Wood (FA)

Brooklyn Staff

Rosemary Coltding

Martha Huntley

Janet Ocean

Jean Sutherland

Annie Talley

Resalie Waithe

Sadie Weems

M-~ Williams

Phyltis Morgeniander

Mr. Green

Les Wright

Dorothy Smal |

Albert Harris, Jr.

Bea Myers
Headstar+t

Margaret Smith
Senior Citizens

Occasion

Report on project to college faculty
meeting (continued)

Reported to Brooklyn staff and family
assistants on testing of garments
purchased

Graduation Wave [V

Visited project

Student leaders for 4-H summer youth
program arranged by James Spero

Participation in panel for Suzanne
Matsen's class - "Consumer Education
in Inner City Programs" and Robert
Babcock's class - "Rehabilitating the
Culturaltly Disadvantaged”

Family assistants' vacation trip to
Ithaca -~ OEC picnic, Taughannock Park
8/19/71 :
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Au

Se

Fa

GW
FA
RA
EA

1970

g.

pt.

11

Persons |nvolved

Cornell Staff

Natalie Crowe
Margaret Gaffney
Lucinda Noble
Helen Pai

Regina Rector
Ethel Samson
James Spero

Lois Stilwell
Jean Mclean
James Spencer
Cory Miltiican
Edward Ostrander
Martha Cheney

James Spero (C)

Lucinda Noble (C)
Margaret Harding (C)

Jane Knitzer (C)

Albert Harris, Jr.
Albert Harris, Jr.

Albert Harris, Jr.

Cornell

Group Worker
Family Assistant
Research Associate
Extension Aide

Occasion

Family assistants' vacation trip to
Ithaca -- OEO picnic, Taughannock Park
8/19/71

Reported on summer program to staff

Talked to Cornell seminar in developing
sociology about project

Article about project research in
Human Ecology Forum

Visited project frequently regarding
future proposal

Attended In-Depth Week at Cornell for
Extension staff

Spoke to monthly meeting of Extension
Club at Cornell

Spoke in Rochester at N.Y.S. Home
Economics Association
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IX. PROJECT ORGANIZATION AND ABMINISTRATION

In order to carry on the service activities of the project, an organizaticn
strong encugh to function under ambiquous and stressful circumstances had

to be created. The decision to set up a completely independent organization
rather than to ftry and become a new service attached to an existing organi-
zation necessitated providing for all the administrative functions usually
termed "staff' duties.

ADMINISTRATIVE TASKS AND CHALLENGES

The staff duties incLyded policy formation, financial administration, per-
sonnel administration (inciuding recruiting, job description, training, and
evaluation), intrastaff communication, and community relations. Though not
itemizea in the director'’s job description these tasks were his responsi-
bilities. He had one Spanish-speaking secretary to help with the details of
administration. All the rest of the key staff had broad and loosely defined
service, fraining, and research assignments described in the apprenriate
sections of this report. The orgarization chart and compliete roster of
project employees appear in Appendix A,

While administrative functions are fundamentally much the same in all organ-
izations, some of the conditions under which they had to be carried out in
this project contributed to interpersonal tension.

Some of the problems in administration of the project are discussed here not
in the spirit of criticism, but in the hope of helping future project
planners to anticipate and prepare fo live with the reality of urban |ife.

In general, the director's policy was to make those accommodations needed to -
minimize difficulties while the temporary project was in operation. However,
in his recommendations for future project planning the director indicated
that he preferred certain solutions to some problems other than those used

in this project.

Some aspects of the project that required administrative attention and
cdaptation throughout the entire life of the project were the newness and
temporary nature of the project, spac2 availability, language barriers, role
ambiguity, the need ‘to reconcile service and research demands, and the
_constant requirement of community relations.

PHASES CHARACTERIZED BY PRIMARY ACTIVITY

The project history can be divided into four major phases or time periods,
each with distinct objectives, concrete achievements, and explicit problems.
Problems are discussed in relation fto periods when they required a great
deal of attention.

Definition of Four Phases

The first phase was the period frem January |, 1969 to mid-March, 1969.
This was a tooling-up and launching phase in which the major tasks were
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finding key staff and space in additicon to establishing confidence, credi-
bifity, and working relations with existing community groups.

In the second phase, mid-March, 1969 to May, 1970, the focus was on training
of paraprofessicnals as well as initiating and providing service fo community
families. It was marked by rapid organizational growth from a key nucleus of
six and a secretary in early March, 1969 to a maximum size of almost 50
employees in May, 1970. This pericd was one of stress, with intervals of
excitement and disappointment. The staff clearly recognized these problems
and mistakes, realizing that some nad to be endured.

The third phase, from May, 1970 to December, 1970 was one of problem solvina
through innovative solutions and relative stability of size. As solutions
were found to some of the administrative problems, the director was freed for
more activity invelving community organization.

The fourth and final phase ran from January, 1971 tc June, 1971. The
emphasis was on preparing participants to move into other jobs, tc increase
their feeling of worth, competence, and confidence as job candidates and
community citizens. Effort was also devoted to consclidating community work
that might have some lasting effect following termination of the project.

In the first phase, major attention was given to establishing strong community
relations in accordance with both the proposal mandates and the director's
perception of priorities.

One of the determining factors for the development of the project
purpose and objective is the introduction and establishment of a
working relationship with and within the comrmunity. The length of
time needed to accomplish this is uncertain. (26, p. 10)

The project director noted in the first six-month report, June, 1969 that:

The overriding goal of the project was to develop a working partner-
ship with a low-income community that would at one and the same time
benefit the community and fulfill the objectives of the project.
(27, p. 2)

Other staff members learned to be sensitive to the need for cooperative
relationships with other groups and to avoid creating unnecessary rivaliries

by duplicating existing services.

Pressure to Demonstrate Credibility

The director's previous affiliation with one of the major local organizations,
and his generally cordial personal relationships with community people, made
it possible for him to move more rapidly than an outsider through this

initial period of getting acclimated to the area. During the early period

. key staff felt it was important to begin the active ftraining and service phase
quickly. There were two main pressures moving the staff in this direction.
The first was the need to demonstrate to the community that a number of local
women real ly would be employed. tater, this objective seemed to have been
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more appeal ing than the educational goals of the project. The second was
the need to demonstrate to the Mew York State Office of Community Affairs
that in spite of delay in contract sianinc, it was possible for a col lege-
spensored project to have something tangible to show within the budget
year. In retrospect, both the director and the assistant director felt
that the preparatory period should have been longer. The director was well
acquainted with the community, but there was much to learn about working
with the academic bureaucracy on financial administration and program re-
guiremenis. Everyone involved in project conception had underestimatad
the time and energy required to set up the administrative routines o1 a
entirely new organization staffed almost completely by paraprofessionals
with limited work experience in service organizations. The director had
headed new programs in other agencies previously, but in each of those
situations the administrative framework already existed and the operation
was ongoing. An attempt was made to stay "loose" as the organization
develcoped, and to avoid setting up unnecessary or unduly eiaborate pro-
cedures. However, certain minimum rouTines.were assential for the project
to function. The assistant director felt that more time to talk o com-
munity people at the beqginning would have enabled her to make the training
more relevant to the local situation. The realities of operating in the
city brought irritations when furniture delivery and telephone installation
were delayed, but these were minor problems in the long run.

The decision to move rapidly into operation prevented the key staff from
having time to get well acquainted with each other and to become familiar
with the project goals and administrative routines.

Ouring an interview in February, 1970, the project director made these
comments.

I think it's necessary if we're talking about giving college
personnel, or staff responsible for programs some ideas, one

of the main things is that you hire staff and get them together
almost a menth or maybe two months prior to the program's getting
started. They should get to know each other and go over the
proposal and get to know what they're doing quite well. You
should give them notice that the program won't pay for (certain
things). And then there's the idea of policy, supervisory train-
ing, if they're working with aides

This périod would have been especially qood for the group
worker. The group worker was the backbone for our progrem .
they were supervisors . . . |f you have strong ones, you have a
strong program and if you have weax ones you have problems. |
think if we had had something |ike a training program or a little
sensitivity session--you know, really get to know each other--we
would have found out just what our group workers were all about.
Could they handle certain situations? Knowing this, | would have
geared some of the work, the assignments differently.
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-Adm!HISTFaTIOH of Fringe Benefits

>. With The beglnntng of phase two, in mid-March, 1969, the key staff plurged

right into selfection and Tralnlng of paraprofessionals. The director par-
Ticipated‘in several class sessions during the first week of fraining to
explain relationships belween the project, the College, and the OEO sponsors.

Hé covered The forms that had to be filled out to comply with perscnnel

requirements of the state college, the deductions that would be made from
paychecks, and the fringe benefits. 1In addition, he had to arrange for
Cornell to deposit money in a local bank in order to get the bank to agree
to cash paychecks Negotiation with the Social Services Department was
necessary on-behal f of those trainees who were welfare recipients. Special

‘j.arranqemenfs had to be made for payment of baby- 5|++|ng money in the absence
"B f free«day care facilities. EBecause rent in low-inccme public housing is

'fllnked by formula to income, including baby-sitting money in the paycheck

mlghf havé raised the family assistant's rent. Family assistants were re-

" luctaht -f8 jeopardize their arrangemenTs with the housing administration for

emp1oymen+ in a temporary project. 'In addition, the baby-sitting money
wou g mo+ ‘have increased her usable income.

‘.-CCMMUNICATION

*Communlcaflon ‘among staff members at the beginning of this period was in-

formal- and sponTaneous The director knew most of the first group of
trainees and they did not hesitate to approach him personally. Arrangements
could be made to accommodate individual requests fairly easily. With the
rapid- growth of the staff, special arrangements to accommodate individual's
worklng hOurs or meeTrng times became less and l|ess feasible.

The key sTaff was in consTanT informal communication but weekly staff meet-
ings becamé& the formal means for short- and long-term planning, trying out

ideas," hdldlng pelicy-discussions, and coordinating of scheduled events to

avoid COﬁfIICTS However, they were not often used for actual decision
making. TenTa+|ve plans were discussed to provide the director with reac-
tions before he made decisions, but these ideas were sometimes *aken as
decisions™and leaked to family assistants, who at times became unduly con-
cerned  about issues or actions that were never to materialize. A major
point was made of holding family information confidential, but there was
no Tradi+40n strong enOugh to require confidential TreafmenT of staff

: formaT:on

A .
An. edlelonal communlcafloq activity started in January, 1970, in the form

of monthly. meeTrngs .of the entire staff that included all three waves of

Tt

'family,aSS|sTanTs These. meetings were used to report on special topics,
'to "disclss p!anéﬂfor communITy improvement efforts, and to announce project
“policy ortplans: k“

One . of the purposes was to bring together all groups as
one staff 1o head of f rivalry that was beginning to cause hard feelings
between theamdst recently trained group and those who had been in from the
beginning and -regarded themselves as founders of the project and entitled to
specual‘recdgnrf:on or privifeges.
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For the duration of the project ccmmunication depended on face-to-face,
vord-of-mouth exchanges. A shortcoming c¢f oral communicarion is that
rumcrs could be spread casily and were ditficult to stop. Distortions
crept 'info even official ccmmunications. The director found that a
general memo simpiy would n~1 be given serious attention by individuals,
though a personal letter addressed to. a family assistunt might be.

Administration and the Language Barrier

Lack of personnel with proficiency in both English and Spanish was a
censtant problem in project adm'nistration as well as in teaching and
service. Only two key staff members were truly proficient in both languages.
fn their cases there was |ittle possibility of failure to understand or to
be understood. But the other Spanish-speaking key staff members wera more
proficient in Spanish than English. Persons in these transiator roles held
informal power positions because their interpretation of project policies,
plans, and the intentions of the othar key staff members would be what
family assistants would hear. This situation gave the *ranslafor a personal
following as a communication link. This type of clique formation apparently
occurred in some instances and created power centers that made overall ad-
ministration more difficult. As a group, the Spanish-speaking kev staff
members had very different political outlicoks and were not in themselves a
clique. The need for a Spanish-speaking interpreter was genuine at times,
but at other times it may have been exaggerated tc maintain control.

Encouragement of Free Expression

There were times when it was considered important to encourage the more timid
family assistants to speak freely. |f key staff members attended meetings,
their presence inevitably had a somewhat inhibiting effect. The director
noticed this when he attended community meetings with family assistants, even
though he encouraged them to speak for themselves. When decisions were made
not to allow key staff to attend project meetings such as sensitivity or
leadership training sessions, it was because freedom of expression was given
higher priority than accuracy of translation. :

SPACE

~During the second phase, lack of space in which to run the organization be-
came an urgent problem. Renting the apartment in Wyckoff Gardens had many
advantages and permission to use it for training was regarded as a stroke

of good fortune. As a teaching.apartment, it had the advantages of con-
venience of location, security, reasonable cost, high status, satisfactory
maintenance, and similarity of equipment and flcor pian tc many of the
family assistants' and families' apertments. The living room, furnished
with two large tables pushed together, straight chairs, and bulletin boards,
was a good size for a class of eight to 12, with two to five staff, guests,
and/or observers. The kitchen was small for more than two or three persons
at a time. The single sink, stove, and refrigerator restricted total class
participation and had to be used by taking turns. This arrangement may have
limited the "teach-back" method that the assistant director f21t should have
been used more frequentiy.
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FIGURE !

B.R. 2

a'2"xq13’2"

L.R. K
a's"x 172"

10'6"x 18'2" H
a8 SIA.L_

164 SF.

B.R.1

“ 2'1" x 11l 5"

114 SF.

128 SF.

Total Usahle Space: 512 square feet

FLOOR PLAN OF TEACHING APARTMENT

Activity in the offices was distracting to classes or meetings because of
the apartment's open floor plan. Even a partition between entry and living
room might have cut off some of the noise and visual distraction when people
came to the door. Ordinary conversation in the back rooms was clearly
audible in the living room.

Space Inadeguate for Multiple Project Functions

The major space problems came from the apartment's use as general activity
center for the whole project. One bedrcom, equipped with files, telephone
and desks, became an office used by the secretary and the assistant director.
The second bedroom, also office-equipped with two desks and eventually a
second telephone, was the only place for a conference or interview when the
living room was in use for a class or meeting. At maximum, the six key staff
using this office included four group workers, the extension aide, and the
research associate. Such close quarters made it almost impossible to avoid
territorial encroachments and friction. There literally was no place to work
if all these staff were there at the same time, so hours were staggered.
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This s;Tua+|on created difficulties in cooperaflon, since particular key
staff were not available when needed.

- Since the teaching apartment was the organization's hcme base, family
assistants came fto the office for help. They talked to whomever was there
about their concerns, not realizing that this might be regarded as inter-
ference that would cause resentment if the perscn consulted forgot to tell
the family assistant's group worker. Service effectiveness was at times
curtailed because there was no space where a group worker could have regular
conferences with family assistants. Neither did the setting encourage the
family assistants to stop in before starting to work each day to falk things
over.

The family assistants had no room they could consider their headquarters,
but had to share the same rooms used by everybody else. Therefore, they
could not be encouraged to spend much time at the office except when they
were included in planning sessions. They were expected to come in if they
needed help or wanted to pick up pamphlefs or recipes to give to families.
The family assistants within each ftraining group got to know each other
during class sessions and in-service sessions, but saw !ittle of each other
aftterward.. They seldom saw family assistarits from other classes except at
large meetings, workshops, or receptions. The first group of [2 used a
closet to collect clothes for distribution to poor families, and in other
ways seemed to feel very much at home in the apartment. To some extent,
this was true of the second group, also. It was less and less possible for
subsequent groups to consider the apartment theirs. By the summer and .fall
of 1970, when 37 family assistants were employed, it was unrealistic to
suggest that they all ccme to the apartment regularly. The rapid addition
of persnnnel without corresponding addition of space was probably a detri-
ment to development of total group unity.

Anticipating space problems, the director began looking for additional
office space in the area soon after the project started, but the investment
in security measures that would have been required in a storefront were
prohibitive for short-term use. Finally, in July, 1970, during the third-

phase, the problem was eased by moving the director's offlce from Park
Place in Manhattan to a second floor office on Hoyt Street, & few blocks

from the demonstration apartment, in the same building quh a program
affiliated with Colony House. This move made the director more accessible,
it saved him ¥ime in fransit, and permitted more effective work with other
community groups.

The research associate had already been moved to the Manhattan office part

~ time, where space, telephone, & typewriter, and typist were available. The
moving.to Hoyt Street made it possible to have some family assistants
assigned to work with her. However, she still had to spend scme time at the
apartment to avoid losing touch completely with data collection.

For meetings involving more than 20 people, and activity such as workshops

where more than six or eight peopie worked on individual activities, space
had to be rented in one of the churches, the neighborhood house, or the
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housing projects. Though this meant snending a lot of time taking equipment
back and forth and resulted in dispersing the staff, iy may have increased
the project's visibility. Wwhen the research staff from |thaca came to visit,
working space had to be found and staff time made availiable.

PERSONNEL - ADMINISTRAT ION

The rapid growth of the organization during phase two made personnel admin-
istration a primary function of fthe project director. He was able to ¥ rn
some of this activity over to the assistant director only during phase three
when the constant pressure of training activity was eased. All key staff
participated in the selection and evaluation of family assistants, as des-
cribed in Chanter 1V. Project rules about.sick. !eave, vacation pay, and
heaith insurance were all subject to Colilege policy for nonacademic full- and
part-time empioyees. How strictiy the rules were enforced was up to the
director. The larger ‘he staff became, the more necessary it was to
administer rules equitably. The special adjustments that had been made at
first were no longer possiblie. There were vacation days for the whole
project that did not appear on the University calendar. Malcoim X's birth-
day and the period between Christmas and New Year's when children were on
vacation, the whole project was closed. Personnel practices became a con-
stant preoccupation. Routines had fto be worked out with the Cornell! business
office so that the family assistants could get their checks promptly.
Perhaps the most controversial personnel policy was a decision to deduct
“family assistants' pay if they did not submit family visit reports promptiy
nr if they did not appear at required meetings. This was first announced

in February, 1970, was actually put into effect several months later, but
was enforced on only a few occasions.

In @ broader sense, the director was iesponsible for staff morale and for
supervision and in-service training of the key staff. He was conscious of
the rise and fall of morale, and associated it with pericds of infense
activity, which tended to be exciting and purposeful, followed by slack
periods when continuation of the project was doubtful. He relied heavily on
setting short-term recognizable goals, such as workshops with an upper {imit
of three months followed by a special event. To the outside observer the
number of special events, such as picnics and receptions, seemed excessive,
But the director found this sort of special occasion provided motivation and
stimulation that was a useful managerial technique. One of the major
problems in the second phase was supervision. |t was so critical that it
will be discussed separately later.

FOLICY-MAKING MACH I NERY

The transiticon trom phase two to phase three was accompanied by a crisis
that tested the project's ability to survive and provides the best availabie
example for discussion of policy making within the project. From the begin-
ning, the family assistants and some of the group workers expressed their
dissatisfaction with the official goals ci the project, feeling that the
community had higher priority problems than hcme management and consumer
affairs. The response of College administration, political figures, and
project director has been described in earlier chapters.
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The policy-making function and mechanics, other than perscnnel policy, were
never clearly defined. Tihe general! objectives were determined by the agree-
ment between the CCA and the College and the very general language of the
state legislation authorizinc the project. Within the contract there was
rocm for either broad or narrow interpretation of the kind of service the
family assistants could provide in the name of the project., and the amount
of project time that could be devoted by staff at all levels to activities
not directiy related to home management and consumer education.

The director was in frequent touch with the associate dean for public service
and continuing education. Commenting on the relationship between the on-site
administration and the Ccllege administration's coordinator, the project
director stated:

| think it was a very good relationship because we didn't know
what we wanted or where we were gcing and Cornell gave us a free
hand to find out. | think they weren't aware of some of the
externals--what was happening in the community, and as a result
said, "Al, go ahead and run a program - We'll back you." They never
came down saying, '"You can't do this, you can't do that." We had
very good rapport, and that was between Cindy [the associate dean
for public service and continuing education] and myself. Director
Smith and the Col lege dean were involved but | had all my deaiings
with Cindy. It was a matter of a meme, or | would just pick up
the phone and say, "Cindy, try this on for size," and nine-tenths
of the time she'd say, "Go ahead; Al,'" and she'd give me a sugges-
tion. It was a greaT relationship.

There was no local governing board tc whom policy questions could be sub-
mitted, and no advisory group other than the staff and family assistants
themselves.

Speaking about program direction and policy, the project director noted in
the same interview:

I was a new organization and | think Cornell was smart. They
tread light. They didn't want to upset the applecart by putting
restrictions on programs. They gave us enough line . . . "Do
what you have to do." That's why |I'm saying, | don't know if the
same effect would come about now because Cornell has learned
certain things. You can see the result of Cornel|-0EQC in the
organizational and managerial structure of the nutrition program
in New York.

I Think in a new program the on-site administration (or
board) would have more influence . . . The next logical step is
to have a community board. The community is getting more sophis-
ticated and anybody, Cornell, or any institution, coming into the
community now, is going 1o have to give the community some say

Buring the first phase, this kind of poiicy making was not an issue. The
assistant director for training assdmed that family assistants would be
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heiping famiiies by telling them about resources; therefore, she planned the
first training course to include appearances by several! agency representatives.

Evolution of Service Policy

The decision to spend most of the *ime on personal service and expediting
with persons who did not appear to be much interested in consumer education

- - -—was not a clearly defined and announced decision. It evolved from the ex-
perience of group workers and family assistants who approached families and
found that people who were relatively immohilized, like the elderly, or
overwheimed by prcblems they could not cope with, were the most interested in
having their services. By the time it was recognized as a clear-cut pattern
of service, many of the family assistants felt they had made commitments to
the families they were helping and did not know how to discontinue unproduc-
tive work without feeling guilty or having the family feel angry at being
abandoned. Family assistants realized they really did not know how to steer
a relationship toward teaching home management material if the family was not
already interested. In each group of family assistants a few women readily
performed the teaching role. They tended to work mostly with families they
already knew, or families who had heard of them and their training. These
few did a lot of informal teaching from the first.

Not only did the family assistants feel that expediting was the most useful
thing famiiy assistants could do, but also the group workers con the whole
during phasetwo felt much the same as this quote by one of them which appeared
in the June, 1970 Semiannual Report.

| feel that home management and consumer education in any low-income
community is a big farce; they manage better than most middle-ciass
families could manage with so small an income. (27, p. 16)

Shift Toward Emphasis on Education

[t was not until early in 1970 that the director felt he could insist upon a
shift away from personal service and expediting and toward more teaching of
home management and consumer topics. The immediate effect was on one-to-one
contacts, but it also was reflected in an increase in teaching in group
settings. This was a major pclicy change and has been referred to in the
discussion of roles of family assistants and families served. It is worth
examining from the standpoint of how it came about, the upheaval it caused,
and the survival of the organization. Evaluation of an organization can be
made in terms of how it weathers a storm and this was a real test. (33)

Why the director felt it was necessary is not entirely clear. Probably this
can be put down to a political sixth sense. By the winter of 1969-70, the
director and key staff were acutely aware that the end of the project was
not too far off and that any extension of this project or funding of a new
project would depend on satisfactory completion of the terms of the current
project and continued interest on the part of the College. In addition,
there had been visits by state '"program auditors' that the Ithaca research
staff did not learn about until much later. There was some recognition

that many of the family problems with which family assistants were trying to
help were of long standing and totally beyond their capacity or that of any
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single indiviqﬁéf To;é%levﬁafe. Moreover, by this time the director recog-
nized that onfye ad:fey Qf the family assistants had the leadership skills

r-cessary to reati%éfshéhrféocial action goals even if outside support
could be. found. -"AlF:0f these considerations and probably others had a part
in his decision. to. employ, as the group worker for the fourth class of
family assistants, ‘azman whdse specialty was leadership training for com-
munity action, . Simul*3néously, there were efforts to tighten up on account-
ing for time,:blt the fajor decision to shift.the focus of service did not
go into effect «for_ several weeks. It precipitated the resignations of the
three young womef\iho” had been group workers for the first three groups and
led to some stormy. sessions in which strong feelings about the focus of
service got thoroughly‘confused with differences of opinion about appro-
priate relationships;,between family assistants and supervisor.

N

There were stveral:tesults. . .By the end of July there were two group workers
instead of feyr<for the four groups of family assistants so there had to be
some regroup ing:xThe. fariily assistants had formed a grievance committee and
established its hight“to mect-regularly with the director. The focus of
service did cfiahge, by dropping work with some of the multiproblem families
and by not quihg;‘nﬂgﬁy more for prolonged service. Perhaps most important,
the project had “deMonstrated that it had enough internal strength to survive
a crisis. Withifhis crisis behind him, with two group workers willing to
assume supervisory roles, and with the assistant director taking over some of
the details:of pérsonnel administration, the director was more free to carry
out the community-organization tasks that he felt should have high priority
if any of the.project's efforts in the area were to survive.

This crisisiprovided-examples of techniques for intrastaff communication.
Most aspects of the new emphasis were discussed in a key staff meeting,
repeated in distorted ways by key staff members to friends among the family
assistants, and.finaily announced to the whole staff. Loyalties were tested,
cliques were-strengthened, and new perspectives emerged as the director
maintained hj$, position. After several sessions, with the day-to-day support

of most of Thg-remajﬂing key staff and the backing of the College administra-
tion, equilibripm'was'resfored.

PquecT*S%é;u - Cdljege Administration Communication for Long-Range Planning

Long-range’planning :and major decision making usually called for "summit"
meetings;, -especially when funding for the following year was involved. Some
meetings were held in New York City and several in Ithaca for consultation
between project?director and College administrators. Gepending on the topic
of .discyssion;, “these sessions sometimes included the assistant directors and
additionglkey ®r-vresearch staff. Once the New York and |thaca staff were
well aCquainted, they made frequent use of the telephone. This communication
i ‘ Ay trips. ' '

SERVi CE-RESEARGE RECONC| LIAT 0N

The neéH”TbT?eééhéﬁle'acfion and research activity required constant atten-
Tion.;;Ihiﬁ'ihedgjhad‘1ower priority than did policy issues on program
direction. Beth™the director and assistant director for training and service

T T
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were conscious cf the ual;daprn fc .have a reseerch cempenent and believed
the College admlnlgfrafidﬁ‘wds sfrhn._rn their surport of this research
activity. Oﬁeraflnq ﬁn;ﬁﬁg“tCTmUW1Ty, they were sensitive to the obicctions
of the family aSS|s+ants az_dvgcfabed in the discussion on hostility to
research. Like anygne g#éé»'kéy ‘staff had somc self-consciovsness abiout
beinc the subjects of research and having their work evaluated by PLO.I‘ whi
were not fully famlljﬂw wgfﬂﬁﬁﬁe pressures or constraints under which they
were working. They: were familiar with the educational mdel of bhefore-and-
after testing but had nGT u¢rkgd with it in the context cof social action
research. They found® the research activity very difficult to exvlain to
family assistants or ‘oth&r8) iR "tRe ccmmunity. The general research approach
outlinec in the proposal had to be repeatedly revised in liaht of the cir-
cumsfances Therefoﬁbwnao clear-cut research cesian could be doveleped and
distributed to the on-sif@istaff! The rescarch stratcay that was sdepted is
discussed in Chapter X.=+ o -

No member of the on- s:fe‘%faf* was really in charqge of planning rescarch and
able to explain it ima reassurrnq and convincing way., Because the main
reseasrch staff was sin. L haca;:The on-site staff were cften in the position
of having to defend the.éxastence of the research ccmponent in the day-to-
day operation of" the pro;ect They had to insist upon cempliance with scme
of the reguests for ‘information, and occasionally to arrange for interviews
with a research staff. qember. - Gften they were not too sure of their own
belief that this request was. MDre important than other duties. The pressurcs
created by the IThaca research staff's requests for up-to-date records or
supplementary lnfonmatlog oceéisionally caused unnecessary friction when the
distinction between the E<séntial and optional data requests were not made
clear to the on-site ?esedrch assoCiate. This was especially frue when the
group workers felt they were being by-passed by the on-site research associ-
ate's efforts to gef reports.frem family assistants. The group workers were
supposed to be dlrechy in charge of family assistants and resented it when
they believed their’ sugervisory authority was being ignored. They were in a
N
position fo hasten or |mpedb‘ﬂa*a collecflon

The Training and servlce grogram itself was not determined by research con-
siderations. Given Thq{cnrcumsfances there was no attempt Yo set up control
groups, to have a untdem_program for all fraining groups, nor to attempt
standardization of serVUcﬁ'acfivlfy As has been amply documented, unique-
ness of approach base& 3 1nd|v1dua! ditferences in paraprofessionals and in
the families with whom i v WQTked revealed distinguishable patterns but

was not a constant, Treafmentkin *he traditional research sense. On the
contrary, it was expegTed that short-term recommendations on the basis of
findings would be put “into effdct immediately. The director found scme of
the work of the researchtgfaff helpful, especialliy development of application
interview forms, a survg y of. _Wages paid visiting homemakers in other projects,
and a project in wh|chﬂreS|dences of family assistants and families served
were put in graphic-form bn maps, Thereby‘show1nq areas in the community not
yet touched by the prOJect o
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Research Ccoperation Has Low Priority

There was no doubt that most of the on-site staff regarded research activity
as of lower priority than service to families, and data collection a nuisance.
Most of the family assistants and some cf the key staff were inclined to think
of it as a separate activity, not realizing that there was no research other
than that having to do with the actual operation of the project. At the close
of the project, the director felt that in future projects the family assis-
tants should be trained as research aides as well as family assistants, as a
means of integrating the service and research function. The family assistants
found fact-finding in price and housing surveys to be an interesting and
worthwhile activity. But the distant |thaca-based research operation that
requested visit reports on their families was never viewed by the family
assistants as comparable to these relatively unemotional activities. The
director felt the intensity of the family assistants’ objections to research
had been greatly reduced during the final year of the project. The on-site
research associate had the difficult task of providing liaison between the
Ithaca research staff and the reluctant dats collectors. The actual research
plans and execution had to be changed as project developments dictated or
permitted, so a number of preconceived ideas on how the research operation

would work had to be abandoned. |t was often a thankless job for the on-site
research associate and probably a frusirating one for a person whose irain-
ing was primarily in educational methods. In addition, it was hard for her

tc separate the research role from her role as the most able translator on
the staff most of the time and therefore the perscn able to convey ideas to
those less fluent in English. The on-site research associate had started as
a group w,rker and had a great interest in the families with whom she and the
first fami.y assistants had started to work. She found it hard to turn over
this work completely especially with Spanish-speaking people she had helped
in rather dramatic circumstances. Later group workers may have fel!t she was
looking over their shoulders evaluating their role performance- based on her
experience at the project's outset. They may have felt the same sense of

"| was here first" that later waves of family assistants felt about the first
waves. For whatever reasons, some of the unpleasantness circled around her
in the form of open clashes with other staff members and friction about
responsibilities.

PROJECT'S TEMPORARY STATUS

The temporary nature of the proiect cast a shadow over the third phase of the
project and dictated activities during the fourth. There was concern and
some tension even in the second phase about the future of the project. Some
key staff hoped it would be continued intact and others wanted it to continue
but in modified form. This was a topic of discussion while the 1970 legis-
lature was in session and there was some doubt about the funding for the
third year. In the summer and fal! of 1970, the project director, with the
help of College staff, spent a lot of time writing drafts of proposals and
one was submitted to the legislature. This would have been a much smaller-
scale project, concentrating on consumer education and interpreting informa-
tion about community resources as a type of consumer education. When this
proposal was turned down by the 1971 legisiature in a budget squeeze which
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eliminated many high priority services, scme staff members began planning
realistically for other jobs. Other participants, especially family assis-
tants, clung to the nope that Cornell would, at the last minute, find scme
way to continue the project in its present form.

The temporary status of the project had had an important influence on many
decisions throughout its life. Discussion of the uncertainty of its future
brought on periods of low morale.

The overall proposal was a three-vear demonstration project, but the funding
by the legislature and the contract between the College and the CCA had to
be renewed annuaily. Therefore, no firm cocmmitments could be made for more
than a few months ai a time. As mentioned in Chapter I!l, the contract for
the first year was signed December 31, 1968, when the fiscal year was six
months cld; this delay created intense pressure toc get the project started
quickly. Later, in 1969, when the director was locking for ways to help the
community get some of the outside funding needed to start day care facili-
ties, housing projects, etc., it became clear that the role he could play
would be that of catalyst. A temporary organization could not realistically
be the local sponsor of a long-term project of the type needed. Perhaps
more damaging was the constant stress arising from uncertainty. Some of the
key staff were acutely conscious of their precarious employment position and
with the policy change as a precipitating factor, began locking for other
jobs during -the second year. Others stayed on, but their minds were on
finding other jobs.

The director made several decisions that would have been different in a
long-term project. There were some open conflicts between members of the
staff and some acticns that he regarded as disloyal to tha project. |f the
project had been longer-term or permanent, he stated it would have been
necessary to get to the bottom of these problems and correct them regardless
of the repercussicns. But for the remaining months of the project, he felt
it was betier to smooth them over, realizing that there was a loss in
efficiency and at times lowered morale. Similarly, when asked about the
possibility of promoting one of the family assistants to a supervisory
position, he felt that the great amount of training and support he would
have to give her would not be justified in view of the short time remaining
in the project, even though he felt she had the potential for a supervisocry
position.

The most conspicuous result of the temporary status of the project was that
the final 3ix months were devoted almost entirely to "phase-out training."”
This community leadership training was intended to help the family assis-
tants fit into new jobs and take a more effective community role aftzr the
project ended. The director used the time to try to consolidate his com-
munity organization efforts so that some permanent ccmmunity benefit would
result from the .project's existence. Family assistants were urged to take
jobs when they had opportunities; consequently, a substantial part of the
director's time went into finding openings for both family assistants and
key staff. Family assistants visited families to tell them the project was
ending and fo try and help them to "ind other ways to get help or manage on
their own.
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SOLE ATBICUTTY:  FATLY ASSISTANT'S AND CRCUP JORKER'S

Ambiguity in the roles of staff was a problem that arose partiy from the new-
ness of the organization and lack of tradition, partly from the terms of +the
contract, and in part from the atrosphere surrounding poverty programs. In
poverty programs it is not always clear whether the objective is primarily

in performing designated duties. The multiple roles of the family assis-
tants have been discussed in Chapter iV. The ambiguity of their roles

arose to a great extent from the feeling that the project's priorities were
wrong. They felt obligated to try to get Cornell and others outside the area
to recognize the urgency of other needs while they simultaneousiy defended
the project when they had a neighborhood audience. At the individual level
there was ambiguiTy arising from their feelings of inadequacy as teachers of
unfamiliar subject matter, and their preference for giving other types of
help. Generally, ambiguity leads to a degree of conflict, and certain

people have greater tolerance for ambiquity than others.

The group workers occupied an even more ambiguous role. They shared the
family assistants' general doubts about priorities, but had a supervisory
rcle obligation to the project which required that they not only foliow
project policy but endorse it and see that family assistants assigned to them

adhered to if. Aside from this supervisory obligation, their job duties were- <<

ambiguous. There were no good prototypes at hand for the family assistant to
use as a medel, but there were even fewer guidelines for the group worker.
However, there were some elements in their responsibilities that were common
to other supervisory positions. Supervision of paraprofessionals is becoming
recognized as one of the keys to successful incorporation of family assistants
intc programs, and a necessity if they are to grow and make maximum use of
their capacities. Tc add to the growing l|iterature the group workers'
functions in this project and some of their problems and the director's
efforts to help them become more effective are discussed.

{t was noted earlier that the director considered them the backbone of fthe
project. As he interpreted the proposal, the position called for '"teacher-
types' or "social-worker types,' so hc went to other agencies serving low-
income people in the area to get suggestions. The first two group workers
selected. both had Master's degrees, experience in education, prior work with
other poveriy projects, along with impressive credentials. The next two
were high schcol graduates with some college training and experience in
militant black and Puerto Rican organizations. The fifth orne was from an
upstate black professional family and was a recent home economics graduate.
The first male group worker was a specialist in leadership training ior
community aides and the next was another male who was working for Education
Action, a voluntary educationa! project attached to Colony House. He had
had a year or two of college work.

At first, the director looked primarily at credentials. Later, he decided
that credentials meant less than the personal strengths and attitudes needed
to do a supervisory job. A procedure was developed for interviewing group
worker candidates: first by the directer, then the assistant director, anrd
finally by a group of family assistants. The director observed:
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I found that you have tc look for a certain type of personality
in our program. Some of the people that came on earlier had the
credentials. We didn't know what type we were looking for. Some
of the things we saw on paper--some of our group workers--were
good, and that's what we were looking for, but in reality they

couldn't function. It was because of that interpersonal rela-
tionship that they couldn't handle or maybe females handl ing
females in a supervisory capacity. It was kind of rough and |
found more and more That when | gave them a free hand and said,
"Don't back yourself into a corner,” | found that they were
side-stepping. . . So | was asked to do a group worker's

supervisory job because they couldn't handle it.

The group vorker position called for playing several different roles--
advisor, helper, and trainer for the family assistants but also monitor
and fastmaster. In addition, the group worker had a part in project plan-
ning, especially in the area of in-service training.

From the director's point of wiew as an administrator, the group worker's
major rcle was as a first line superviscor, and they should have been able

to deal with requests for special treatment such as being excused from meet-
ings or having working hours adjusted in consideration of special family
situations. One chronic probiem during the second phase of the project was
“the inability of the group workers to settle routine policy questions of
this type before they grew out of proportion. . As a result, many details
were taken to the director that he felt should have been settled by the
group workers at the lower level of administration.

In the third period, the fwo male group workers were able to handle this
kind of problem. The director found it helpful to have males available to
help with chores. However, the ability to be a strong supervisor was
attributed more to the person's ability to be firm and willingness to assume
the role than to his being male. The director concluded that the solution
to the problem lay primarily in the choice of persons with appropriate
qualities, though he thought a preliminary training period would have
helped. He described what he did to try to increase the group workers'
effectiveness:

| was constantly working and our meetings were !|ike tfraining
sessions with the group workers--what you should do--be careful
of this--you have the authority to deal with this. . . Most of
our meetings were training sessions. What finally happened was
that group workers began leaving the program N

The director felt some of the group workers who left could have developed
into effective supervisors and that one in particular knew how to handle a
group, 'but | don't think she had the strength to say: 'You do so and so.'
You don't have to be authcritarian, but it's the way you say something

| don't think she had that way."

The staff's willingness to accept all aspects of their supervisory role is
considered by the assistant director:
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We really talked about this nearly a year ago, before the two
group workers left because | think we were all ccncerned and we
had a number of sessions, but it was something that never really
got resolved. |f the program had a weak point, | think the
weakest point is the whole thing of roles and supervision. |
don't think that that's unique 1o us because |'ve worked in
different places where supervision is something that nobody |ikes

to do. Sometimes you really have to be a "bad guy." You aren't,
but you have to play that role. | don't |ike it and none of the
group workers have |liked it. | don't think Al was comfortable

with it either, although | suspect of all of us, he's able to do
it the easiest.

The family assistants reacted differentiy to the various supervisors, accord-
ing to the director:

| think a lot of it is game playing and it only shows up now that
they can work in the worid of work and they can come in on time.
I think earlier they found out that we had weak 1inks, and 1hey
played upon that. |It's just nature to do that if they can get
awsy with something . . . They figured, "If | can confront this
situation and holler a little louder they're going to change."

I think they just used it. :

Group Workers in Relation to Services to Families

From the service standpoint the group worker was the person to whom the
family assistants had to turn for advice in helping her families, for find-
ing new families, for assistance in locating and contacting agencies, and
for moral support in the emotional crises provoked by over-identification
with families. He was the person who could initiate in-service fraining
needed to increase the family assistant's skills in approaching families and
working with them. He was also the person in the best position to observe
any inclination to cultivate excessive dependency and to help family
assistants with techniques for terminating contacts, and to help resolve
their feelings of quilt for leaving a family. The group workers might have
had no better idea than the family assistant of how to solve a drug problem,
but he might be more readily able to see that nothing more could be accom-
plished by repeated visits. 1In relation to research the group worker was
responsible for seeing that reports on services to families were turned in
promptly.

The first few group workers tended to become counselors to the family
assistants on their own probiems, and sometimes to become personal friends
outside of office hours. These roles were in keeping with the generally
informal atmosphere of the project, but for some women it became impossibie
to be both a loyal friend and a supervisor who had to hold the family
assistant to her work obligations and To impose penalties.

Some of the [imitations in the training and supervisory capacities of the

group workers were compensated for by havin, sensitivity training sessions
for family assistants in which the trainer tried to help them with conflicts
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concerning their-rote expectations and abilities. The sensitivity trainer
somet imes Talkgd”wjfh;%he key staff but there was minimal help for them
except from the diractor.

The group workers were responsible to the assistant director for certain
kinds of tasks, such as planning workshops, other in-service activities,
and accounting for family assistants' time. They could call on her or the
home econcmics aide for help with home management topics, but she was not
in a clearly defined position of authority over them,

it is clear that the stress inherent in any supervisory positior, was
aggravated by the ambiguity of both the project and the role. However, the
major problem was in the reluctance of the people in the position of group
worker to assume supervisory responsibiiity. There may have been mistakes
in assignments, but a temporary project in a given setting does not command
unlimited personnel choice. Therefore, a realistic recommendation is to
look for people with the potential for supervision and be sure they get
adequate training and support. Probably the exact role couid not have been
outlined explicitly in a new project that expected to change as it learned
from experience. However,..it is important to look for supervisory attitude,
strength under pressure, willingness to follow organization poiicy and
procedures once established, and willingness to accept responsibility.
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X. EVALUATIVE RESEARCH

" The Cornel | -0EO Project was conceived with an evaluative research component
designed to contribute to the ftraining-service activity. The major contri-
butions of the research group vere to provide reasonably objective informa-
tion about the impact of the total program and its elements, to offer data
that the project administration could use in making decisions about the
ongoing program, and to accumulate information that would facilitate under-
standing the project dynamics and processes in order to provide guidelines
for future decision makers.

Role of Research Component

Since the project's existence was primary, at the outset Col lege adminis-
tration and on-site project leadership recognized that research activity was
subordinate to the action side of the project. All other project goals were
centingent upon community acceptance coupled with organizational growth and
survival,

The research component was intended to play a vital part of the total project,
but its contribution, and even its visibility, were minimal during the exhil-
arating, hectic days that marked the project's emergence in the community.

The research group's role was often that of the loyal opposition. . This stance
was made possible partly by their emotional detachment engendered through
distance from the project site. The absence of day-to-day contact with the
community pressures and pace of the urban scene also helped provide a measure
of objectivity. o

These two factors of distance and |imited immersion in the project must have
been interpreted at times by the on-site staff as barriers to a true under-
standing of what the project was really like where it made contact with the
community. :

INITIAL RESEARCH ACTIVITY MINIMAL

Anticipating the obvious demands that "establishing a beachhead" in the
community placed on the trainingservice personnei, the proposal stated that
the research activity would be minimal until the emerging organization in
South Brookiyn had established an operating routine. In addition, the concept
of maximum operating flexibility meant that day-to-day revisions in training
and other routines were so commonplace that any effort to attribute an
attitudinal or behavioral change to a specific project activity was totally
unrealistic., Trainees' reluctance to reveal misunderstanding of ambiguous
roles or training content for fear that they might jeopardize their new jobs
made valid data gathering unlikely and was another reason the researchers
remained in the background.
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The atmosphere during the initial training wave was that project success was
the goal we were all striving for, therefore, we would have to try alterna-
tives, show patience, and hopefully become less anxious as we got better
acquainted with each other and the program.

At this point in the project the research component consisted of the
assistant director for research in [thaca. Durirg thz first training wave
Professor Manet Fowler, an anthropologist from Syracuse University, joined
the project in a consulting capacity to provide the observational monitoring
recommended during this pericd. She talked with sfaff and trainees to under-
stand the formal and informal tone of the situation. She provided continuity
as she represented the research arm of the project in several trips to the
site. The assistant director for research participated in the orientation
section of the first week of training. His presentation attempted to
eliminate fears of research by discussing the research component's fact-
finding role to aid the director and assistant director for training.
Research was described as a means of fact finding that gives peopie infor-
mation they can use to make decisions. Comparison shopping was offered as

an illustration of the way everyone gets facts to make better decisions.

But suddenly the trainees began to speak out and the research presentation
turned into an emotionally foaded attack on academic researchers snooping
in low-income communities, the blatant use of people as guinea pigs, and
invasion of privacy. The hostility toward research of which we had been
warned as likely in more militant parts of the city was suddenly a reality
in the project area.

Resistance to Research and Subsequent Compromises

Before explaining the major arguments against research, an examination of
two misunderstandings will help to put the reacfions in context.

First, the trainees were making no distinction between social science re-
search that investigated style of |ife, marital habits, or other very
personal topics and evaluative research focused on an educational program's
impact and dynamics. ’

The second misunderstanding pertained to a misreading of the evaluative
researchers’ sincere desire to discuss topics to be investigated and to
arrive at whatever satisfactory compromises were necessary to maintain
collaboration with the community. Actually, a "debate" had begun before the
guestion under consideration had been defined.

This kind of heated reaction to threatening or misunderstood activity was a
‘pattern that staff members came to recognize. They also learned that after
the initial heat had cooled, the issues could often be discussed openly and
amiably. In the orientation mentioned above, the exchange went on for about
an hour before winding down for a scheduled coffee break. Ouring the break
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one of the women who had been mos! vocal in her challenge to whal the univer-
sity was trying to do, said to the assistanl dJdirector for research, "You

know, you shunid come down here more often and get fo know things." [t was
a friendly invitation and conveyed cleariy that the resistance to research
and the apparent animosity were not personal. However, the negative view of

research activity revealed in that meeting was nct to change overnight and
in some cases not at all.

The research staff had been alerted to research hostility by the students
supported by FACT funds the previous years. They reporied that resistance to
academic researchers had been vigorous in East Harlem in the fal' of 1967 and
spring of 1968. The proposal writers believed, perhaps naively, that the
South Brooklyn atmosphere was quite different from East Harlem. They also
assumed 1he evaluative research involved to be neutral, nonthreatening
subject matter. |In addition, the College expected to go to great lengths to
avoid any encroachment on individuals' privacy. In that framework the Snuth
Brooklyn trainees' reaction was quite unexpe.ted since project =ndorseme..t
was assumed to have included the evaluative research as well as the training
and service activity. '

COMMUNITY BELIEFS ABOUT RESEARCH

An analvsis of material from newspapers, the literature, and our own discus-
sions with project staff and community participants lelped to make under-
standable what had happened.

The community's fears and concerns can be summarized in five beliefs about
academic researchers:

|) Researchers have ulterior motives that are disguised in their stated
purposes.

2) Researchers want guinea pigs to use in finding out the things they want

to kioow.
i

3) Researchers have iio respect for privacy of people they use in their studies.

4) Research cooperation may result in derogatory outcomes that reflect on the
cormunity and the individuals or ethnic groups studied.

5) Research cooperation has no tangible payoff for the participating
individu Is.

Ulterior Motives Ascribed

The belief is strongly entrenched that the stated purpose of most research
being done by academic investigators is not the actual use to which the data
will be put. This concern is not w:-thout foundation since many social scien-
tists feel that to reveal the reseerch focus will influence the way the
respondent answers questions. A fiery example of the ulterior motive logic

is shown in the Columbia Daily Spectator under the headline, "Harlem Committee
Attacks Heafth Survey by Columbia.™ (31)

The Hariem Committee for Self Defense last night attacked a health
survey of adolescents in Harlem being conducted by Columbia
[University], and charged that the results of the survey will "wind
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up in police precincts, not in the halls of the University."

To the cries of "Columbia get the hell out of Harlem" and "this
survey- is a fraud," the committee questioned the real purpcse
of the Adolescent Health Project, administered by the Schoo! of
Public Health, which is sending interviewers to Harlem homes to
ask children of twelve to seventeen years about their sexual
experiences, their use of drugs, their suicidal tendencies,
their participation in race riots, and the type of friends they
have, among other things. (31, p. |)

The hostility met by survey interviewers is described in a New York Times
article on a Gallup poll run in Harlem that had to be scrapped because of
data falsification.

The survey, undertaken for The New York Times, dealt with living
habits, shopping conditions, housing, confidence in Negro leaders
and political attitudes of Harlem residents.

Mrs. Copeland [Galtup supervisor], said two staff members did
only one interview apiece in the kFairlem survey and then refused
to atrempt any others because of hostility they encountered.

Dr. Gallup said this was the first time his organization had
attempted such a full-scale survey of attitudes in an area like
Harlem. He said he had concluded "the difficulties of doing a
scientific poll in Harlem are extreme."

He suggested, "a few other ghetto districts might be equally
tough,”" explaining that "the normal |iving patterns are com-
pletely disarranged" and that there was "hostility to anyone
who is checking up for any reason."

"These people just have in their minds that if you come and ask
a question you are a social worker or someone from the govern-
ment checking up on them. They're on the defensive. They just
‘don't want to talk to a stranger." (8, p. 33)

Guinea Pig Exploitation

The feelinc runs strong that researchers merely want bodies having specified
demographic characteristics ana that thi: guinea pig exploitation is an
insult to a person's humanity. One of the Cornel |-OEQ Project training
supervisors made these comments in discussing the research resistance issue:

One of the primary reasons why we had so much resistance in
terms of having tapes in the training room also shows up in a
lot of other ways. They seem to feel that they are guinea pigs
or they are on exhibit. And the data are collected on them,
They feel tha* enough data have been collected on them.

So, when you are making it obvious that research information is
being compiled, the fact that it is recearch and you are saying
it is compiled sort of turns them off and makes them verv
irresponsive in terms of cooperating.
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Ehrenreich and Ehrenreich {5) gquestion the university's sincerity and humane
concern in their critical discussion of community mental health programs.

The public can only speculate that, had the btack and Puerto
Rican community not stood in its way, Columbia would be well

on its way to developing a human laboratory for its own research
and training priorities with mental health services to the
surrounding Washington Heights--West Harlem community running a
very poor third. (5, p. 87)

Invasion of Privacy

Lack of respect for people's privacy is a third characteristic attributed to
researchers. The quotes by Gallup and the Columbia studert article alluce
to this concern. The Cornell-0EQ Project director reflected people's feel-
ings that private information is none of the researchers' business.

But when researchers come in, you know, asking, "When do you go
to the bathroom?" 'When do you go to bed?" "When does this
happen?'" people won't lend themselves. You can find that infor-
mation right down at the local CPC [Community Progress Corpor-
ation] or go down to City Hall. (24, p. 166)

Derogatory Publicity

The fourth belief that has dampened low-income and minority group members'
willingness to cooperate with researchers comes from studies such as those
al legedly citing evidence of genetically rooted intellectual inferiority of
blacks, or the negative influence of family living patterns -on children's
mental health., Their past experience suggests that the evidence they pro-
vide may be used to discredit their community or their ethnic group.
Therefore, the best policy is not to provide any information.

Research Does Not Benefit People

The final reason for resistanze fo research is indirectly related to all

the others. The central point is that cooperating with researchers produces

no tangible payoffs for the community or the individual. A few years earlier
researchers had reported that the chance of helping somecne else had been an

adequate basis for cooperation.

Testimony from the project's community leadership trainer points up that this
barrier to research may become an increasing problem.

. « » That is spelling out how the data or the information
received is not going to be lost somewhere for research.
Communities like this one have been researched and researched
and have been tapped for all kinds of information. Most of
the residents seem to feel that this information gathered -
socmehow never gets back 1o the community in a constructive way
or that they cannot benefit by the information given.
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OTherAﬁgsearch Related Fears

Two additional factors forced innovations because direct data collection was
impossible. Evaluation even of a minimal and flexible nature is almost
invariably perceived as a threat even by people who are secure in their posi-
tions. This perception was perhaps inevitably heightened by the nevness and
ambiguity of the roles they had undertaken and their awareness that their
past experience and training provided them with but a |imited foundation for
their new tasks. Under the circumstances in which they were operating, even
the professional staff could not avoid the evaluation-fear syndrome.

Finally, family assistants' and group workers' resistance to helping collect
data was traceable to service versus research priorities in total project
terms. Dealing with a family's urgent problem was harder to postpone than
was completion of a data form that the research staff in Ithaca was request-

ing.

When these community-held attitudes about research are understood, it is easy
to see why the research staff's description of the evaluative research
mission was looked at with distrust. That the community continued to cooper-
ate with the academically affiliated project involving research for the
duration of the undertaking has to be taken as objective evidence of success
in making the community-university collaboration work. 'A broad frame of
reference i5 needed to view projects. Just as the criterion for a good
paraprnfessional is one who shows up for work regularty rather than the
middle class standard of one who possesses a high degree of the reguisite
skills, so too may we consider cooperative projects against a measure of
survival rather than the criteria of success applied in a well controlled
laboratory setting.

RESEARCH COMPRGMI SES

Given the context just described and the goal of gathering as much relevant
data as possible to.understand the project processes and outcomes, a re-
evaluation of the research strategy and mutually acceptable arrangements had
to be worked out.

The significance of the compromises are clearer when set against the details
of the evaluative research component proposal objectives.

I') To develop criteria of program effectiveness as shown by an increase
in level of knowledge, as well as a change of attitude and behavior,
on the part of the Teaching Homemakers and their homemaker audience.

2) To devise instruments for measuring the degree to which the criteria of
program effectiveness are met.

3) To collect and analyze data on demographic, individual, and situational
factors to determine the nature and degrese of their association with
criteria of program effectiveness.

4) To observe and describe the processes by which program participants work
within the program to learn if there are consistencies underlying
expected dynamics of change.
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The cowmqouTgE;qpresenTaf«ves in the first treining wave and the on-site staff
felt.thads ng &h,glv1rwing or attitude and knowledage testinn by rescarch staff
shoUTd‘betca %? oyt with community residents served, at least in the early
sfagbk ofxt ogecf However = at this early stage it was aqreed that the
key é#afﬁ; ﬁoﬁ§]sf|pg of the directors and aroup workers alonag with the family
a55|sTanfE ‘&éd]d ‘participate in interviews as respondents.

's_”" . ot

The quesflon of +es+|nq trainees on course content or other topics was feft
open-+0 discus Jon. with the key staff as the particular topics came up. Tl ere
was G blanket “Seceptance or rejection of participation when the discussion
was held at, ihé’oufsef of the project. The family assistants did subsequentiy
par14€§ga+em5?owr|flng brief essays on trainina course content, by completing
forms cGVgrlng reactions fo their iraining experience, and by par+|C|paT|ng in
unformal‘lnfervnews

n*e - “u

DaTa Ahgyf Famdlles
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Wheﬁ The fémlly assistants moved into the community a discussion was held on
dn*IécTﬁng ;nﬁorma+|on about those families being served. Some types of
regorgs were needed to understand the work being done with families. The ie-
searcgers Were;nnferesfed in the number of families involved, type of services
befﬁg prov1dedh and the kinds of problems that were being confronTed
i “r"":‘\f""-
Anfaﬁ? emenf-a%buf collecting data on families was reached. Anything that the
*amle-assnafan. -felt was personal information or that the family had revealed
' n#udeﬁoeﬁwould not appear in records except in the form of a note read-
1ﬂ "~ "pérsonat’ matter." No names were put on visit records when the first
famldy-vﬁﬁifnng was done. This arrangement was impractical in terms of com-
Amu -Eatton and*étcuracy Further discussions between on-site staff and family
"o A coding system was deveioped and each family was given
-:Though the family's identity was known, this procedure was to
= guaﬁéhﬁ?g pei¥scy.” All research and on-site staff realized the importance of
cod*vdeﬁ?ialtfy of records and files. By the time the project had been qoing
er agour Three—monfhs, the on-site staff was able to vouch for the researcher's
e cregrthLJW @and_no violations of confidence had occurred so the initial fears
m ,gqﬁngq\‘ The research staff were still seen as strangers. Interestinagly
nly. known violation of the confidential nature of the records
:_‘tsife and did not involve the research staff.

ﬁa? any research data collectina would take was defined through
~;he community representatives and staff served.as gatekeepers in
_~' COmmuntTy This arrangement seemed to work out reasonably well,

wﬁh#ﬁ agreemenT had not been honored, it is questionable whether the project
could have-sgrvsved Credibil ity would have been destroyed.

4—-#

Ihg,.fm?f” +

& Those eafly agreements eliminated the idea of precise attitude and behavior
Q dﬁg«mﬁasunemehfs They required a rethinking of the criteria of program
#e dueneéﬁh‘ The solution took the direction of gathering detailed infor-
“ qen on!volumé of service, type of service, and nature of problems worked
_*mufhh*ﬁA*TlTude"scales and test plans were abandoned for self-administered,
t’3p§ﬁﬁb%¢ed questionnaires or observer reports about training. The eVIdence
;’;géqhéﬁﬁman}fy iimpact would come from visit reports consisting of check lists

‘e ;wd ggu@fywrftien comments along with the demographic and other data that
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would define the populatip :served Essenflally, the program effectiveness
measures became how many: edpre were reached and what kinds of service were
provided for them. Evudencefof feaching and responsiveness to teaching
were more precisely coded:and analyzed. \Slnce the major project objective
was teaching, this maTerLdT~was,bas:¢ﬂTo “any discussion of project impact.
"J. t.A_:~"‘;§*"’,‘v
The study of process was . pbssnbie prlmertly because of the cooperation of
the key staff and the WIIFIhgaess ‘of the family assistants to discuss their
jobs and concérns. Infocma% g@ was obfaJned from diaries, interviews,
questionnaires, and“maﬁilgﬁg asnwell as on-site participant observaflons
But the bulk of research dﬁ?a cdliec+|on depended on the dav-to-day visit
report. L;&_ ; Z
By the end of the prOJecf,~*be_Wb1ume of data that the staff and family
assistants had provnded Wa§ exfénsnvn and ‘permitted considerable useful

analyses.

[

"

* Re;eqr_g;h Admanlstrat:on

.&,s i‘(
Hostility tcward rcsearéﬁ*ypg‘ﬂo+ Thezgniy obsTacIe In view of the shortage
of trained research personnet aval-lable and the lack of a close relationship
between program and reseaqcﬁ desjgn,: many ‘comprcemises had to be made in
arrangements for staffing, gatq,collec#1on, analysis, and interpretation.

STAFFING THE RESEARCH CGMPﬁENT

Initially, the staffing p[an/yas to find a full time resident research
associate at or near the* Ph‘D level in anthropology, sociology, or psy-
chology, with experlenCe~tn~+ow—inccme programs or evaluative research. The
research associate was tQ be #n, eharge.pof overall conceptualization of the:
research, development and“lse of instruments for measurement of shurt- and
long-term change; he arsaFwasn¢o be responsible for recording project
artivities. In other wordsz #bé'maJor responsibility for the research was
to be in South Brookiyn, para] llekito the training-service activity. This
arrangement would provide fﬁb.¢"§0r¢un|+y for rapid feedback and close com-
munication and col laboration..: 'gﬁene was also to be a research aide in
Brooklyn. The assistant dﬁreﬁ?&n‘for fesearch was a social psychologist on
the College faculty with full-*ige teaching and research responsibilities
in Ithaca. His role was piciuned'as consuitant and adviser on research
design and instrument developmen+ Data. analysis was to be carried out in
tthaca by two part-time r€search assistants and two graduate students. The
initial budget reflected” ThTs.plan providing a competitive salary for the
on-site 1esearch assocna#@, ‘s@laries for.the part-time Ithaca staff and
secretarial help. Fundsy a‘?so gepr-, budgefed for data processing and
occasional travel beTween 1fhaQ§ and~Néw York City.

When it proved to be !mpdssfble To rec;u:f a well-qualified full-time
resident researcher quuck}y* an%anfhrbpologlsf from Syracuse, Professor
Manet Fowler, agreed Te ébsérvgeand consult temporarily early in the first




training period. The project lecadurship had already agreed that unobtrusive
research efforts would be vermissible at fthe beqinning. The project pro-
posal .suggested not starting research activity until the program was well
established, but from the research standpoint it was considered wise to have
an observer present as sccn as possible, even thouah the researcher would
have no voice in defermining program. A second temporary observer, 'Mrs,
Konan, who was a Ph.D. candidate in scciology, spent tho summer of 1969 as a
full-time on-site research staff member, helping with whatever needed to be
done,

SHIFT IN RESEARCH RESPOHSIBILITY TC | THACA

By iMay, 1969 it was clear that qualified social scientists were not going to
be interested in spending full Time on this project. A decision was made fo
assign major responsibility for research design and administration to the
assistant director for research. In effect, he became the principal investi-
gator, with fthe task of seeing what could be done within the constraints
imposed by the program objectives and pian, the prevailing attitudes toward
rescarch among program participants, and the staff availabie fto carry out
research operations; at the same Time he was responsible for his reqular®
teaching and resecarch obligations. Under the revised plan, one of the group
workers, Miss Lorothy Small, was made the research associate, with respon-
sibility for providing lizison between the research staff in |thaca and
project staff in Brcoklyn, but with no responsibility for research design.
The two part-time assistants in Ithaca were Mrs. Margaret Harding, who had
social work training and experience, and Mrs. Martha Cheney with home
economics fraining. Both had assisted on other poverty research projects.
Under the new plan they were given greater responsibility for developing

data gathering fechniques and dJduta coordination than was oriainally infended.
These four pecple worked together from July, 1969 throughout the operational
part of the project and had major responsibility for preparing the reports

at the end of the project. There was also a number of graduate students;
however, with the exception of Mrs. Konan, none had an opporTuniTy to spend
enough time in Brecoklyn fo find this assignment a useful part of her

graduate training. As mentioned elsewhere, it had been hoped that segments
of the program could be treated as small projects for semi-independent study
by students, but this idea was unrealistic in view of the very limited time
students could spend there and all the other constraints on research. During
the last year of the project, a writer with training.in city planning assisted
in updating information about the project area,.participated in interviews
with the key staff, and helped to analyze transcripts and staff meeting
minutes.

COMMUNICAT TON CN RESEARCH

Another effect of the new research plan was to expect the whole staff in

South Brooklyn to share in data colliection, and to make Miss Small responsible
for forwarding the data to Ithaca. In view of the prevailing negative
attitude toward research, the on-site research associate was often the
unpopular expeditor, prodding the staff for reports.



T

The communication between Miss Small and the Ithaca staff became the key to
successful research operation. The 'thaca staff was not free to make fre-
guent trips to South Brookliyn; the assistant director, because of other pro-
fessional obligations, and the assistants because of their part-time status.
Miss Small came to |thaca for several two- or three-day conferences on plans
for data collection, new substudies, revision of forms, and transmittal of
the narrative account of project activities.

|+ was Miss Smali's responsibility to forward all cowpleted forms on family
service to Ithaca so record keeping and analysis coula be carried on. For
the reasons described in the supplement on research forms this method of
data cotilection was frequently a frustrating and inefficient process. A
week |y telephone call, at a p.-earranged time, proved to be a most effective
procedure and was used to fill gaps and check data discrepancies. It aiso
was used to alert the |thaca staff to program plans.

MAJOR TASKS OF THE RESEARCH COMPONENT

Long Range Evaluation

The research component's primary mission was to gather, analyze, and inter-
pret data that would permit long-range evaluation of the project in relation
to its three major objectives. This meant collecting data about the two
target populations, the paraprofessionals and the families served, and about
the corganization itself. There was concern about both the effect of the
project experience on the people involved and about the processes that had
made it effective or ineffective. Paraprofessionals were both a target
audience and part of the staff through whom the program was carried out for
the benefit of other families. Data were gathered under ‘three major head-
ings, corresponding to the three major objectives, with many different
aspects considered at different times. Some of the topics on which data
were assembled were: -

1) Paraprofessionals: selection, training, service activities, multiple
roles, performance evaluation, attitudes toward the project, need for
supervision, impact of the project on them.

2) Ccmmunity families served by the project: demographic description,
volume and type of service received, topics and services to which
they responded, evidence of change. and adoption of new practices,
participation in group sessions.

3) The organization: processes followed in administering the project,
growth of the organization, decision making, crises, responses to
crises, key staff activities, supervision, managerial strategies and
compromises, policy development and execution, and relationships with
ccmmunity organizations.

All of these topics have been considered in earlier chapters and data will
not be repeated here. Data were more complete on some topics than others.
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Short Term Evaluation

In addition the research staff was expected to provide the program staff

with immediate feedback to be used in program modification. The distance

and long delays in receiving data made this part of the assignment relatively
unproductive, as described in the discussion of the attempts to evaluate

the pre- and in-service tfraining sessions in Chapter V. The program staff
had usually made program changes by the time the research staff had the data.

Staff Service for the Project Administration

A third assignment was to plan and carry out short-term studies primarily for
the use of the project administrator. One of these was a survey of wage
levels being paid visiting homemakers in other projects. Whenever possible,
forms were designed to serve both research and program purposes. For
example, family assistants' application in*erviews were designed for both
administrative and research purposes. The basic record keeping about
families served also was set up with the help of the research staff. A map
project, undertaken as the groundwork for one substudy, helped the director
to identify parfs of the project area that had not been- touched by project
activity; this influenced the choice of new trainees for the final training
class.

RESEARCH APPROACH

The initial research plan called for studying attitudinal and behavioral
change on the part of both the family assistants and the community residents.
To study change it would have been necessary to select one or more specific
attitudes or behaviors, measure them before exposure to the program and again
~after the program experience. None of these steps was possible for the
following reasons:

) Resistance to research and subordinate role of research to project
survival .

2) Lack of designation of specific attitudes or behaviors that the program
was to change due to the diverse nature of the training and service
content.,

3) A search of available instruments revealed a dearth of instrumentaticn
appropriate for the purposes of the project or the population involved.

The exploratory nature of the early training activity and subsequent changes
in "treatment" of families led tc a change in strategy. Research effort was
directed to obtaining descriptive rather than evaluative data, making use of
a number of techniques. Early use of participant observation was of |imited
value because it lacked detail and specificity. When self reports were used
with trainees or staff, there was a tendency for most participants to rate
many activities indiscriminafely high. The assistant director for training,
because of her professional training and her role, was able to provide
intfrospective reactions of considerable value to the research staff. .

As the project began to provide service, the decision was made to collect
data that would provide a count of the contacts made in the community and to

- 137 -



work to get as much supplementary information as possible on demographic or
other facts that would help to reveal the program's scope and impact in a
descriptive manner. With the ultimate goal of trying to understand and
report or the program'’s outcome, it was essential to have informatiocn on
what the family assistants were doing in their encounters with the families,
as well as the numbers visited.

DATA COLLECTION METHODS; FORMS

Data gathering techniques were developed within the constraints of the agree-
ment described as a compromise with hostility toward research. Major reli-
ance was placed on forms for collection of demographic data on participants and
for reporting recurrent operations like family visits and services provided.
These were developed jointly by Ithaca and South Brooklyn research staff and
were usually approved by group workers before being put into use. Most

forms about families were completed by the family assistants who were in

direct contact with them.

The Research Data Flgw Chart

The plan for data collection, analysis, and interpretation was put into
graphic form during the early months of the project. (See Figure 2 on next
page.) The five major steps in delivering service to families were pictured
as recruitment and selection of paraprofessionals, training, supervision,
family contacts and visits, and impact of the project.. At that time it was
assumed that each step would be carried out according to plan and would be
recorded on forms developed for the purpose. A breakdown anywhere in the
chain would interrupt both the flow of service and the flow of data. Some
steps in the sequence were performed and recorded more fully than others.
Each step has been discussed in t.:e appropriate section of this report.

The Forms Used For Data Collectiocon

Forms were a more satisfactory method of data collection for some activities
than others. For example, they were excellent for recording data about
applicants for traiqiing. The difficulty associated with supervicion of the
work of the family assistants has been described. The forms developed to
record supervision ware used very little and were finally abandoned. All
the forms have been described in Supplement No. 5, The Forms for Data
Collection.

Problems in the Use of Forms

Procedural problems have been detailed in the supplement. In brief, they
were: '

1) Incompleteness of individua. reports and of total sequence for any family.
2) Detays in receiving reports in lthaca.

3) Misunderstanding of questions. Even after checking with on-site staff
for language, questions were often interpreted several different ways.

4) Preconceptions about the course the activity would take, and the range
of responses to questions.
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5) Freguent changes in program,-offen about the time forms were revised
to reflect the preceding stage of program development.

&) Uneven level of language skid|: vocabulary, low literacy level even in
English of some family assistants. Unfamiliar activity: few family
assistants had any prior work experience calling for much writing.

Attitudes toward research probably affected the data gathering process as
much as procedural probfems%@ﬁSuspicion, and unwillingness to commit to

paper anything confidential: or presumed damaging were common. Neither family
assistants nor group workers saw the.yalue of negative data. They were
reluctant to reveal failures. In general, few ever fully concurred with the
idea that research reporting was part of their job.

OTHER DATA COLLECTION METHODS

Other major sourcus bf data were observation and reporting on occasional
trips to the site by !thaca staff; guided interviews with key staff, family
assistants, and personnel from other agencies serving the same population;
conferences in ithaca and New York; speeches made by project personnel at
classes, conferences, etc. in Ithaca; and informal discussions with project

personnel . After trips and conferences the lthaca staff always dictated
reports. Many of the interviews, speeches, and conferences were tape re-
corded. In addition, The research associate kept a journal of project

activity and staff meeting minutes and was responsible for sending copies to
Ithaca routinely.

Problems in Use of Transcripts

Transcription of tape recordings proved to be a major undertaking, often
taking many more hours than the routine allowance for such work. This was
especially true of conferences.where there were likely Tc be several voices,
sometimes overlapping. Guided interviews in which the respondent had a

list of questions or topics in advance were productive, even though tran-
scripts often ran to over 100 pages and required many hours of analysis.

In addition, there were mechanical breakdowns in equipment that were not
recognized .in time to avoid losing some of the desired material. At the
beginning, family assistants were uneasy about the tape recorder, and it
was never used in their class sessions. However, those who were inuividu-
ally interviewed usually seemed to feel they had something important to say
and were glad to have it recorded. The key staff also seemed ftc get over
initial uneasiness with the tape recorder, but it was only during the phase-
out pericd that it was used by key staff to send occasional reports on the
progress of the +raining.

In the absence of freguent visits it was suggested repeatedly that staff
members could use the recording equipment fo send weekly bulletins, but

this never became z routine practice. Regular written reports were not
feasible because of +ime pressure.. When the |thaca research staff took the
initiative to arrange a session and plan the Guestions, the resulting guided
inferview was a productive means of getting information and opinions. The
key staff were always very cooperative. It was also possible to get
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responses from several key people much more rapidly in this manner than it

was To obtain answers to written questions. |[n addition, there was an
cpportunity for immediate clarification if either the question or the answer
was. not clear. [n retrospect, this method should have been used more often

and earlier instead of relving primarily on form

ANALYS!S AND INTERPRETATION
Analysis

Data analysis alternated between tabulating data received and content anal-
ysis of interviews and other sources to identify a theme or themes. Some
types of data were coltected routinely rhrough the life of the project,
especially information on families served and types of service rendered.
Otber data were gathered for special investigation of topics on which more
information was desired. Codes were developed from the data and became the
basis for further analysis, as described in Chapter V. Throughout the
project, data were brocessed by hand and summarized in terms of descriptive
statistics. The computer was considered for analyzing scme material as the
pool of data increased, but this was rejected because it was too late in
The project before the most satisfactory coding schemes were developed.

Interpretation

The major usc of the information on project activities ang operations was
to develop a coherent account of the functioning of the project so that the
story of the project and what has been learned about working in the urban
setting could be told. Understanding program modificaticons, how decisions
were made, and the interactions of the various participants should contrib-
ute to future program planning. An attempt has been made to show what
acTually happened in contrast fto prior expectations--the reasons for chang-
ing -program plans, the informal reactions of participants, and scme of the
problems encountered--in order to suggest solutions that may be helpful to
others.

In this respect the present report uses a similar approach to the program
reporting jn Weissman's Zccount of Mobilization for Youth. (34) See, for
example, the description ot @ consumer affairs program that had to be modi-
fied as it went along that is inciuded in Weissman. (34, Volume 2) The
process of interpretation also ftried to show the InTeracflon of social
action concerns and educational efforts.

The second major endeavor in interpreting the data was to assess the impact
of project activities on the various groups and individuals who participated.
This is the most speculative part of the interpretation because of the
constraints on measurement already described. Short-term impact is reflecred
in the family assistants' reports on their own reactions and what they have
observed among their families, but long-term assessment would require a

fol low-up study.

An attempt was made to find predictive facters for the se!ecTioh of para~
professionals by putting the appiication form and interview material together
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with the evaluations of family assistants made by the key staff. Individual
differences were found, but the critical differences were not recorded in
connection with the application interviews. Most factors recorded in the
formal application materials such as previous education or employment were
relatively unrelated to subsequent job performance.

One of the major ideas developed during the project was that families likely
to be good prospects for an educational program in home management are to be
found among those with a relatively light problem load. This hypothesis was
confirmed by putting together family information and service information for
several subgroups of families visited. The research staff spent a great
deal of time testing this hypothesis because of its great importance for
program planning in other poverty areas.
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XI. ASSUMPTIONS AND REALITIES

This chapter scrutinizes the Cornel [~OEO Project proposal as a model or
working pian by considering the underlying assumptions, the fixed features
or "givens," and the areas of discretion. The anaiysis provides a frame-
work for the presentation of project processes and outcomes. It also
constitutes @ format that is relevant for reviewing other social action
programs.

From the Ccl lege poin* of view the project was undertaken partly to find
out what adaptations of traditional Cooperative Extension methods would be
required to operate a meaningful educationzl program for low-income urban
residents., |t was hot built on znaexplicit behavior theory nor was it
created as a test of any theory. However, it was built on a series of
assumptions, scme of which turned out to be only partially correct and
where wrong they led to conflict and required accommodation.

The proposal cnnsisted of a set of pragmatic objectives and the model of

a mechanism for thair implementation. Since the basic method employed by
extension is education, the mechanism was a system to deliver information.
The proposal specified staff and organization structure, details of site,
population to be served, and training-service content, as well as overall
goals. In addition, it included an evaluative research component. It
suggested that a local group would cooperate in sponsoring the project and
assumed that participants would subscribe to the whole program.

UNDERLY{NG PROPOSAL ASSUMPT{ON

I+ was assumed that education was an affective means of bringing about
individual change by providing people with information that would enable
them to solve problems more effectively in the areas of consumer activity
and home management. That a properly informed indivicdual could and would
solve his own probiems and control his own welfare was another assumption.
A third unstated assumption was thav the physical or material welfare of
individuals is exceedingly important.

These assumptions and value judgements, widely accepted in the academic
community, were thought to be shared by residents of the low-income urban
cemmuniity as well.

The reliance on education as a means of alleviating poverty was consistent
with the basic Cooperative Extension assumpflunt as expressed in, A
People and a Spirit. (6) -

The qual ity and continuity of education received determines

the access which the individual will have to the aburdance of
society . . . . The unskilled are shut out of the economic system
and hence denied the opportunity to acquire a quality |ife.

(16, p. 5N
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CCMMUNITY AGREEMENT AND DISAGREEMENT

The family assistants expressed the community's primary challenge that +his
was not a social change program addressed to the area's high priority
problems such as housing, drugs, inadequate places to shop, and a lack of
child care facilities. The question of pricrities was the first major dif-
ference between the College's program goals and the community's perceived
needs.

The essential element that was missing in the early development of the
project was local participation or consultation. That probably would have
revealed that consumer education was low on the list of competing community
needs. (See Appendix C .and Suppiement No. 3, The Corne!|-0E0 Project
Through the Eyes of the Participants.) Omission of this step when the pro-
posal was being drafted was a caiculated risk. The advice that prevailed
was not to raise community hopes by making contact before funding was firmly
in hand. Recognizing the potential dangers of not consulting residents, the
proposal writers included provisions for censultation about program content
and left room for response to community need within the capabilities of the
Col lege.

The program participants haid no quarrel with the value of good health, com-
fortable and attractive living, and family harmony. But as to the most
effexctive means of cbtaining these ends, there were major disagreements.
Some accepted the idea, narrowly defined, that they could live better by
learning all they could about such matters as protecting themselves from
consumer fraud, using the most advantageous sources of credit, and shopping
carefully, even though their initial reactions had been that other problems
had higher pricrity and that people were being taught how to be poor.
Experience in the project revealed that the families most interested in this
type of information were already moderately secure, usually including a
breadwinner in sTeady, even if low-paid employment, and living in the public
housing projects.

There was community acceptance of these values, but there was less unanimity
on the idea that these values were obtainable through education. Those who
rejected education said, in effect, that their knowledje was adeguate and
the source of the problem was external, e.g., poor shopping facilities or
lack of public and private housing.

Behind the chalienge of priorities and intertwined with it was a basic dis-
agreement on the means to alleviate community problems. The issue, simply
put, was one of the locus of control for problem alleviation on both the
individual and the community level. There was |little confidence that educa-
tion of individuals would result in any change in conditions that were
regarded as far more serious than the problems to which the project was
addressed. The most vocal people regarded the individual as relatively
powerless and unable to contro! what happened and therefore clamored for
Cornell or the state or =ome other external body to provide solutions.

The guestion of internal versus external control underlies the differences
between the views or assumptions implicit in the prOJeCT proposal and those
of community residents.
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ACCOMMODATION:  KEY TO PROJECT SURVIVAL

|t was realized almost immediately that the survival of the project would
depend to a great extent upon the successful accommodation of these differ-
ences. The result was a two-level operation--one functioning according to
the nroposal model at the individual level and the other created to respond
to community problems.

SUPPLY-AND DEMAND-ACTIVATED PROCESS

Basically the project was expioring ways of developing an information de-
|ivery system to provide needed facts and data on uses of resources to
people for whom this information was not readily accessible. This system
entaited a combination of what Bruce (2) calls the supply-and-demand-
activated systems of irformation process. The supply-activated process is
a one way flow of information activated by the pressure of new discoveries
and directed to audiences at the discoverer’s initiative. The demand-
activated process resposds to the problems submitted 1o the expert by a
focal audience. The purposes and structures of these two approaches create
different requirements.

COMMUNITY INFORMATION DEMAND RECOGNIZED

The information delivery system was intended to incocrporate both supply and
demand concepts by providing available College expertise on problems known
to occur frequently in low-income neighborhoods while remaining sensitive
to specific community-initiated information needs. This provision appeared
explicitly in the project proposal when the Col lege's readily available
information supply was defined and the need for deeper understanding of the
local situation was acknowledged.

The New York State Col lege of Home Economics! has skilled teaching
and research personnel who are concerned with human development and
the qual ity of the human envirconment. Food buying, nutrition, care
and selection of clothing, housing, housekeeping practices, money
managerent, family relationships, and child care are areas in which
the College can actively contribute relevant information and assis-
tance to urban low-income families. The leaders and families
cooperating in the project can bring to the attention of the College
informa*tion about the depth-and complexities of problems related to
these areas. (26, p. )

The demand-activated community input is invited in the proposal discussion
of training. '

Appropriate subject matter content witl be decided upon by cooperat-
ing organization representatives, the Trainees and the Project
community staff, and will be dependent upon perceived needs and

interest in the community. (26, p. 7)

e 3

See footnote | on p. 1.
1
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PROPOSAL COMMITMENTS

The general program goals indicated recognition of the need for greater
understanding of the processes involved in working with a low-income urban
community. The proposal's exploratory orientation and emphasis on demon-
strating an effective delivery mechanism required both openness to ideas

and flexibility in incorporating them. But the proposal had basic content
and implementation commitments that could not be ignored. These were stated
explicitly in Chapter I11.

VALUE ASSUMPTIONS AND VALIDITY ASSUMPTIONS

Many of the leading authcrities (3, 29, 33) who discuss the evaluation of
social programs stress the importance of recognizing the links that relate
program objectives, theory of behavior, making theory operational, imple-
mentation mechanics, and outcomes. In the case of the Cornel | -OEQO proposal ,
many of the details pertaining to the mechanisms were described, but the
complex assumptive relationship involved were unstated.

Suchman (29) stresses the importance of recognizing the critical role played
by the assumptions that underlie objectives in understanding a social pro-
- gram's dynamics and outcomes. He writes:

The process of seeking to understand the underlying assumptions of
an objective is akin to that of questioning the validity of one's
hypothesis. |Involved is a concern with the theoretical basis of

one's belief that "activity A will produce effect B." (29, p. 41)

He goes on to distinguish and discuss two types of assumptions:

Assumptions may be classified into two types--value assumptions
and validity assumptions. Value assumptions pertain to the system
of beliefs concerning what is 'good" within society or a subgroup
of that society. Thus we have such almost universally accepted
value assumptions as, "Human |life is worth saving; Unnecessary
suffering is bad; Good health is to be desired." Such value
assumptions as we have noted previously may vary from group to
group and result in value conflicfs that create controversy over
goals and means of public service programs. (29, p. 42)

Validity assumptions are much more specifically related to program
objectives., Such assumptions, for example, underlie cur belief
that the cause for much prenatal mortality may be found in a lack
of care during pregnancy and that prenatal clinics which supply
information to expectant mothers can improve such care and result
in a reduction in the prenatal mortality. These validity assump-
tions help to explain the current move from mental institutions to
home care based on the belief that peopie are better off at home
than in institutions. (29, p. 42)

Some of the basic value assumptions underlying the Cornel|-0EO Project have

already been mentioned. We have also seen that differences in regard to
priorities among values required a second or community level of operation.
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-\'iﬁfﬁls”éecommedaflon nermitted the delivery system to be tried out. Emgloyment
s t?F‘Sughman s.value-validity distinction provides a framework for considering
~thque&han|sms deve|oped to implement the objectives.

RN o

a-

i .;pmoposal aIIowed for some flexibility in the project that would permit
1f¢ommunlfy input once the project was definitely established and funded. The
Tk ‘way~#h|s was: planned is stated in the proposal in the following fashion:

program and research components will be conducted within the
~'v'€framework of an interested community organizatiorn such as a tenants'
] pﬁganlzaflon. Every attempt will be made to locate and work with a
, r-g'reup or organization which is interested in an action research project
SUCh as is outlined within this proposal. (26, p. 6)

ﬁome pre||m|nary conferences were held with leaders of community service,
&h#ﬂEbC|ai-€gpnc1es and other organization to get advice. A later meeting was

: »helq W|+h grass roots people representing clubs, tenants' associations, and

Y The content of this meeting is revealed in the project's

of.-the project; qualification necessary for trainee applicants;
procedures for recruiting prospective trainee applicants; name for
Trainees after training completed; allowance for dropout from
prOgram and best time of day for training sessions. (27, p. 5).

;u endorsemenf of both the stable organiza ions in the area and the ''grass roots
peop|e" :though no formal agreement with a single sponsoring organization was
made,

|T wés n01 until after the first class of aides had been selected and started
. Tralnlng that the disagreement abcut value assumptions and priorities men-

N "~ tioned earlier were brought into the open. The class included some women who
- had attended the February 24 meeting to discuss project endorsement. Perhaps
there was misunderstanding or perhaps bringing the project into the neighbor-
hood, with jobs to be filled, was a strong enough incentive so that goals
were not examined critically.

& .. 1t is instructive to look more closely at the value assumptions and validity
. assumptions as the community residents see them. They argued strongly that
f}fj%~was the circumstances under which they had to operate when dealing with
, their consumer problems and other problems of daily |ife that were over-
'*gQWering. In fact, they contend that their circumstances created or at least
ﬁéighfened their problems. They said they did not lack knowledge of nutri-
*'ﬁlon but lacked stores wlth good produce at a reasonable price. Saving
,;penﬂtes on purchases was not as valid a solution to alleviate their money
ménagemenf plight as would be jobs that would bring them more income, or

J“n;“vrg§pon51ve officials who recognized the impact of a cut in welfare payments.
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Figure 3 on page &9 sho the Dercepflons of the circumstance and identi-
fies The major elements: ﬁrobLem solving skill improvement versus situational
constraints. The propbsal er?er conTended if the project could increase
residents' problem-solving skitl, re5|den+s would be able to deal with their
problems more effx:cflve'ly.r Thé"cowmurlfy replied, "If vou would eliminate the
constraints under which wethave 16 ‘operate, we would have no trouble solving
our problems at our curnenf pFoblcm solving level. Individual problem-solving
inefficiency is not the. lorus of «sthe. diterma.'" They added, "How many of you
could get along on 34, OOO a~yéar7”

MAKING PROJECT OBJ FCTIVES 0P :RAT!ONAL

Weiss (33) notes thatl a hlgh proportion of the evaluations of social action
programs have recorded- neufral or negative program outcomes. She suggests
that such outcomes should not’ be_unquestionably accepted as evidence for
program abandonment; ol T resulTs ‘may be traced to deficient zocial science
or human behavior fheory, buT may“also be due to failure to make the theory
operational. Reqardleso of program outccme there is much to be learned by
examining the mechan|sm concetved to implement program objectives.

The project proposal was very JpeC|f|c in scme respects and very ambiguous
in others. The criticail ?lxeﬁ eiemenfs are enumerated below.

High Proportion of Paraprofessm@nals to Professionals and Families to be
Reached * T s

The muitiplier effect fouﬁﬁﬁin,#ﬁéaifional extension work consisting of an
expert sharing information.wifth. Idcal leaders as an audience was built in.
The major varijiation from Cooperaf:vo Extension's tradition was the teaching
homzmakers' |n+erac+|on w:fh«fhe famlly on a one-to-one basis. (See Figure 4.}

v g
e ‘(n

In this project one home econdm|sT from the College staff, assisted by a
professicnal ly ftrained Fome ™ GCOnomrcs alde, was expected To train ten waves
of paraprofessionals W|+h athoup worker and eight paraprofessionals in each
wave. After training, The gfoup worker would supervise the eight parapro-
fessionals calling on the home economists for additional home management
information as needed. Each'paraprofessional was to work with five families
at a time for up to SIX monfhs 80 paraprofessionals would be in touch with
400 families at a time. . 'In this fashion 800 families would be contacted

per year and provided wnfhvuﬁformaflon initial ly presented by two profes-
sional home economisfs j"?.ﬁf

One Group Worker SuperVisinq Each Group of Trainees .

The group worker's pOSITlon was originally conceived to be filled by a pro-
fessional social worker’ who'was to help with the training and supervise her
own group of eight aides. once. they began their community service. The group
worker role could not be staffed by a professionally trained person, however,
due to salary level and the minimum job security accompanying the temporary
nature of the project., - On-site staff also doubted that a professionally
trained social workerfcouldre$fab|ish rapport with the community people in
light of the prevailing image of social workers.
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PROBLEM SOLVING SKILL IMPROVEMENT
vs SITUATIONAL CONSTRAINTS

PRESENT PROBLEM SOLVING LEVEL
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Ratio of Family Assistants to family

There was no open disagreement about the multiplier concept bty which eight
paraprofessionals would reach 40 community families each six months. Five
families were to be assigned to each family assistant., The plan called for
families o be worked with for at most a2 six month period; then replaced
with new families. The proposal noted that the families might continue on
for longer periods of time in some instances.

Training Class Sizes Set at Eight

The training classes were set at eight members to allow for individual
attention and to maintain a manageable group size for field trips or other
educational experiences.

In anticipation of attrition, 12 members were included in the first training
class. The second training groups had eight members. The third and fourth
groups had eight and ten members respectively. Only one person did not
complete training in the last three groups. )

Evaluative Research Coope’rztion in Program

The proposal required that from the outset a research component was to play
an integral pari in the ongoing program. It would start slowly and be more
in evidence once organizational stability had been established. The mere
word '"research" was sc emotionally loaded that several compromise solutions
had to be reached with family assistants participating in the project.

Role Flexiovility Becomes Role Ambiguity

The fact that a fotatly new organization was being created and the recogni-
tion that the role occupants might draw candidates whose credentials were
not traditional, required writing most position descriptions quite openly.
For example, greater emphasis on experience than on formal training per-
mitted people to be brought into the organization who might otherwise have
been excluded.

The importance of the individuals chosen for these roles should be stressed.
Since there were no prototypes of project roles in the neighborhood they
created their own parts. The expectations, individual values, priorities,
and aspirations, as well as apprehensions, all played a part.

REALITIES: THE PROJECT AREA

The detrails of making the project objectives operational provided one set of
parameters. But an equally important "given" was the project area. This
was especially true as the realities of the area became known.

The location chosen for the Cornel |-OEO Project was an area in Brooklyn, in-
cluding 13 census tracts occupied by roughly 60,000 people. |t was part of
the area served by the South Brooklyn Community Progress Corporation, part
of the Red Hook-Gowanus District of the Cify Health Department, and part of
local School District I5. The project boundaries encompassed a substantial
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portion of the area known as South Breoklyn and contained two low-inccme
public housing projects--Cowanus Houses built in 1949 and Wyckoff Gardens
completed December 31, 1967. South Brookiyn., conce the southern part of the
original |7th century town of Breuckelen, today is close to downtown in the
northwest quadrant of modern Brooklyn. The map in Appendix B shows the
area's relationship to the city and the immediately surrounding neiahbor-
hoods. It lies between Prospect Park on the southeast and the East River
on the northwest. The Gowanus Canal with its accompanying industries and
truck traffic enters the area from the south. There is no longer any
traffic on the canal, but manufacturing enterprises have remainad active.
South Brooklyn is also situated between two areas that were developed in
the [9th century as suburbs for the welli-to-do, Brecokiyn Heights and Ferk Slope.

Conditions in the South Brecokiyn community influenced the selection of the
area for the project and shaped the kinds of work the project coul< do.

The choice was made because it was Thought to be an area in which the proj-
ect would be vorkable. The ethnic composition, understcod to be evenly
divided among black, white, and Puerto Rican, meant it was possible to learn
about reaching alt three groups. The feasibility study contacts had indi-
cated that the area was not a Brownsville in abject poverty nor had there
been evidence of militant hostility toward academic outsiders. |t was not
an area that had reccived the publicity and massive funding to be found in
East Harlem or Bedford Stuyvesant. There was not likely to be competition

with other service arganizations. |ts proximity to downtown Brooklyn and
Manhattan meant that stores were accessible to try <~ut new found consumer
knowledge.

The picture of the project area just presenfed'was the one the Coilege
staff had when the project began. Additional facts scon altered the
picture. There was an intense housing shortage caused by the renovation
of houses in the northwestern section (Boerum Hill) and eastern section
(Park Stope). This was further aggravated by demolition of housing for an
addition to Wyckoff Gardens that was planned but had not been buil¥.. With
the influx of young professionals and other middle class to the renovated
areas, schools have improved, streets have become cleaner, and other public
services are more in evidence. Another shift in population has been the
Puerto Ricans moving in as others moved out. The community consists of a
numter of pockets of different ethnic groups. Though there were many
organizations in the community only one appeared fc have an active program
for consumer education.

Nearby resources were avilable to provide health service and legal aid.
Within the two housing projects there was a senior citizens' center, a
youth recreation program, and a school-retated parents' center. Housing
projects, churches, and the neighborhood house (Colony South Brooklyn
Neighborhood Houses)could usually be counted on to provide temporary space
for group activity. The Community Progress Corporation, the local umbrellia
agency for allccation of New York City Human Resource Administration funds
for poverty programs, had a series of factiona! disputes said to be
ethnically based, which reduced its effectiveness as the hub or rallying
center for community-wide coordination and strength.
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There was a hiaher proportion of elderly in the neighborhood than anticipated.
This poputation influenced the project's service activity.

The intensity of the drug problem at times facilitated and at other times
hindered contact with famiiies. All of these factors heiped to shape the
program, :

THE SUPPLY-ACTIVATED INFORMATION DELIVERY SYSTEM

The discussion of the organization for fraininj and service activity dealt

with the creation of an information delivery system.
in the research proposal was predominantly

The system described
a supply-activated~system. It

began with the College and was coordinated through the assistant director for
training who could draw on College resources in terms of material! and per-

sonnel .
workers who passed

it on to families.

She in turn conveyed the information to family assistants and group
If problems were discovered in the

course of training or as a result of working with families, the system could

adapt and become a demand-activated system.

Then the assistant director for

training could make contact with the College to gain new information and
incorporate it into the fraining or pass it along to the community.

[f at the outset of the project the [inks iﬁvolved in implementing the ftrain-
ing-service goals had been enumerated, the 'step sequence would probably have
looked |ike this:

[

2)

3)

4)

5)

6)

7)
8)

9)

10)

Dynamics

Expert information on program topics

Community resident trainees available

Communication via teaching

Information correctly received by
trainees

Information translated into personal
meaning and/or principles applied

Recruit and establish rapport with
families

Family can and will reveal problems

Accurate diagnosis of problem and
ramifications

Appropriate prescription for probiem
alleviator

Resources available in the community
to alleviate problems
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New York State College of Human
Ecology, and Cornel| Universi-ty

Community residents

Assistant director for training,
extension aide, group worker,
cooperators :

Family assistant trainees
Family. assistant trainees
Family assistant with group
worker and supporting staff

Community families

Family assistant
Family assistant and group worker

Comnmunity



Dynamics Participants

1) Awareness of available resources Family assistant and aroup worker

12) Development and implementation of Family assistant and group worker
solution plan

13) Review and follow up to confirm Family assistant and aroup worker
problem solution :

This step sequence could have been depicted in a flow chart. Considered as
connected steps or tinks of a chain, the communication system is no stronger

than its weakest link. |f, for example, the information is incorrectly
understood by the trainees, they in turn would pass it on to their families
erroneously. |f it is not possible to find families willing to cooperate

with family assistants, there would be a breakdown at the level of trans-
mitting the informaticn to the community.

The family assistants at the outset were concerned that the priorities in-
volved were rot those crucial to the community but as time went on it became
clear that there were pecple in the community who could benefit ‘rom this
information and willingly sought it.

One step that the family assistanis themselves questioned was that they could
function as fteachers. This was partly due to their definition of teaching.
They saw teaching as a more formal activity than standing side-by-side with
someone showing her how to do something. |In actual practice it turned out
that some could and socme could not.

As has been shown, the information delivery system involved a series of

steps in order to bring College and University expertise to the people of the
low-income community. [t is vitally important to recognize that the break-
down or ineffective handling of any single step in the series may be enough
to defeat the system's problem-solving effort. [t should alsoc be noted that
the more people involved in the process and the more steps that must be
carried out, the greater the probability of malfunction in the process. In

a2 complex series of steps, isolating one and attributing success or failure
to it is unrealistic when all elements in the eiaborate system cannot be
control led.

An additional fact is that the training and service delivery model assumes
the scientific stance of a rational man in a well functioning svstem.
Activities in parts of the system involve the project personnel and are under
the direct control of professionals. Other segments' functioning rests with -
professionals in the community, but outside the project staff. Many of the
critical links in the setvice delivery system are in the hands of the para-
professionals. A crucial element essential to the system's success is
availability of community resources, the lack of which provides a very real
constraint on the project's effectiveness.

Lastly, of major importance, are the functional capabilities and attitudes
of community residents participating.
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This modet! of the training-service delivery system can be used to identify
the elements and connecflons Thaf faC|IlTa+ed or hindered achievement of
project goals, )
As the earlier discussion of the delivery system and the project goals has
revealed, the project as a supply-activated information system was of
questionable value in the eyes of some community participants. The one-to-
one educational work by family assistants was designed to help individuals
in the community to make better use of their own and community resources and
can be identified as level one of the College-community collaboration. This
was what the project proposal had described,

THE DEMAND-ACTIVATED INFORMATION DELIVERY SYSTEM

The second level focused more on community development or community-wide
action, though there was no explicit mandate or description of this in tie
project proposal. In fact, work on the second level sprang from a |ibeial
reading of the proposal and recognition that organizational survival in the
community was essential for anything proposed to occur. Actually neither
the College nor the project could provide thé massive funding necessary to
achieve such goals as eliminating the housing.probiem. On the other hand,
because the College was working with the community, it was possible to pro—
vide technical assistance in locating resources to deal with some of these
problems. As a logical outgrowth of these efforts to solve community-wide
problems, leadership training fcr the family assistants was carried out in
the later stages of the prOJecT to prepare them to take more effective
action on the community level in the fufure e

In this scheme the sequence of events waS: “

2)

3)

4)

5)
6)

7)

Dynamics

The resource
available

Community representative with accesé
to both the University and community

Recognition of information needs or
community requests for information
directed to key staff

Duscussuon to insure clear designa-

tion of the type of information needed

to deal with the problem
Request directed to Unlversify

Delivery of information

Continued contact and two-way feedback
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information and/or pQOple,a

Participants

New York State College of Human

§ Ecology and Cornell University
1Pr0JecT director ard key staff

Communify organizations or
inqﬁwidgals

_Communlfy people and experts

Togefher

'fProjegf director

New York.S+ate College of Human

.Ecology-or Cornell University

Alffpgftjbipafing parties




As in the case of the supply-activated system, for this system to work it
was necessary that all +he links function properly. The director had to
understand fully the community probtlem for which help was needed. The
College and University had to recognize whether they had an appropriate
resource person available.

This was the demand-activated process concerning ccmmunity-wide matters
rather than the specific home management program content area. |t in-
voived an expanded definition of the College's role and also required that
participating individuals learn how fo use a consultant's information to
best advantage. 'The on-site staff and residents also had to learn how to
mobilize individuals To act as a community in *'nding the sponsoring organ-
izations and in pursuing the additional steps necessary in developing
proposals.

In the project's final stages the leadership training aided in preparing
people to recognize information needs relevant to community problem solfv-
ing and to determine tite most |ikely sources of that information. Actually
the work that the project director did with the College throughout the
project on the community action level offered a prototype that individuals
in the community might follow.

CONSULTANTS FOR CCMMUNITY PROBLEMS

In response to some area-dictated priorities consultants were sought from
the University to help the community leaders locate sources of funds,
acquaint them with funding requirements, and offer suggestions for develop-
ing proposals. Early in the project many residents had the idea that

comp lex community-wide problems could.be alleviated directly by the Univer-
sity funds and/or the project funds. The project director and other leaders
of the community organizations recognized that the temporary nature of the
Cornel |-0EQO Project organization eliminated it as a potential sponsor for
any Jlong-term cormmunity funding proposals. The University made available
housing consultants. In response to community concern over housing, they
met with the appropriate community leadership and became familiar with the
local efforts and situation. The consultants later produced a report to
aid those in the community to pursue housing fund sources.

These community-wide problems were immensely complex and required sound
community -corganization fo attack them. The nature.of these problems was:
such that overnight sciutions ware impossible, even if proposals and
funding were instantly available. Most of the community-wide problems
involved long-term efforts for sclution in contrast to the short-term
nature of individual problem sclutions. This was not recognized by many
project participants critical of program priorities at the outset. The
community action became better understood by many residents over the |ife
of the project. Community education was another facet of the two level
effort invoiving the project and the community.
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CAAPTER XII CONCLUSIGNS AND iMPLICATIONS

cei e This -chapter summarizes-basicconclusions -in retatiorn 1o project objectives and =
implications for urban extension activity. However, we have confidence in ob-
servations that extended over a considerable period of time and are consistent
with the experience of other projects.

MAJOR PROJECT OBJECTIVES

The proposal's three major objectives were:

1Y 1o train and employ women in a low-income area in order to increase their
interest and personal competence in home management and consumer buying skills,

2) 1o assist low-income homemakers adapt to more successful home management and
consumer buyving practices;

3) to provide guidelines for future decisions o policy makers and administrators

a) by answering some of the pressing questions about selection and effective
involvement of indigeitous low-income workers in human resources projects,
and

b) by answering some of the questions about effective combinations of
professional and indigenous staff in urban Cooperative Extension work.

CONCLUSIONS

TRAIN AND EMPLOY LOCAL WOMEN

These conclusions are based on reports of staff members, application forms and
intferviews and interviews with family assistants. In brief the basic facts on
training and employment are +these:

'ThfrTy—eighT locai women completed an eight-week, half time training program
on home management and consumer education and were subsequently employed in
~the role of family assistant providing service to community residents.

Attrition during training and empioyment was extremely low. This can
probably be aftributed to wage level, provision for child care, convenience
of neighborhood:work, and the psychological satisfaction the work provided.
Guaranteed employment for a reasonably long period of time was an appealing
opportunity and interested candidates always exceeded openings.

There were pronounced individual differences in women's ability to play
the diverse paraprofessional role. Many family assistants found
approaching families, interpreting the project and teaching to be the
most difficult parts of the work. |t was easier for most to assume
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- the role that was later called "expediter” and to give the kind of
personal service traditional among neighbors in times of illness and
oTher famzly sTress :

Initial knowledge and skill level determined whether the training ex-
perience was primarily one of organizing and consciicdating existing
knowledge and skills or a new learning experience. Lack of English
tanguage skill was a critical factor that handicapped some participants
in both training and empl!oyment. '

Key staff showed substantial agreement in their evaluation of overall job
performance of the paraprofessionals. Factors most closely related to
high ratirigs were a constellation which suggested family stability and
relative security. Age, previous employment and education by themselves
were not adequate indicators of future success on the job. ‘

The multiple roles the family assistants were called upon *o play provided
a variety of experiences that broadened perspectives and lncreased feelings
of competence.

Some family assistants benefitted more than others, but as a group family
assistants' lives were changed more than any other group involved in the
project.

ASSIST LOW-INCOME HOMEMAKERS

Family assistants ﬁeporTed on over 5,000 contacts with more than 540 families.
These reports supplemented by interviews with family assistants provide the basis
for conclusions and imp!ications about families.

About a third of the one~to-one contacts were brief, lasting a month or less,
but another third were visited regulariy for more than six months. The
accumulated data from many visits to some families provided an in-depth
picture of their situation through the eyes of the family assistants.

Stage in the family life cyt!e and a family's problem load were two descrip-
tive dimensions that are highly related to a family's receptiveness to
educational efforts by family assistants.
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Teaching of home management and consumer education material was welcomed by young
families and those with both preschool and grade school! children. Less teachina
was accompflshed with The eldorly who had need for ofher Types of serv4ce
A famlly s problem load was inversely correlated with teaching receptivity.
Families classified as having a light problem load (problzms in less than three
areas outside the home management field) were most responsive to teaching, while
multiproblem families (five or more problem areas) received either expediting or
personal service most offen and took !ittle interest ln teaching by family
d%SlSTanTS

During the first year of the project services classified as expediting in
relation to problems outside the home management and consumer.-education
areas were given much more frequently *han objectives of the training
services,

in addition expediting was more highly valued by both families and family
assistants than teaching.

Prolonged-service directed tc obtaining aid from agencies and other types
of help for multiproblem families did not usually tead to a teaching
relaticnship.

Informal groups led by fdmily assistants developed during the second year
snd attracted some families already contacted individualiy,

STAFFING, ORGANIZING AND ADMINISTERING THE PROGRAM

The third proposal objective dealt with selection and involvemenT.OF‘indlgénous

workers and the organizing of professional and paraprofess1ona| staff into an -
effective work team.

Working paTTerns within the organization develcped because they were needed to
satisfy the demands oi the operation. Therefore, some of the major conclusions
stated on the basis of project experience are both conclusions and implications.

The top level on-site professional responsible for administrution of the
project had considerable .decision making freedom and a close working rela-
tionship with campus admrnlsfrafnon responsible for the College's contribu-
tions to the project.

Competent professionals with commitment and a know!edge of the area, its
residents and institutions, are an invaluable asset in maintaining rapport
and cooperation.




The high ratio of paraprofessionals to professionals increased the diffi-
culty of establishing shared work norms in this newly created organization,

The fact that the local indigenous paraprofessional was from the area did
not guarantee that she would have the skills to establish rapport with area
residents,

Paraprofessionals were more productive when they had strong first line super-
vision. Since the organization was made up almost entirely of paraprofessionals,
. supervision was essential. -
v

‘The organization could nut work independently of the total community context.
The residents' perception of area problems, their view of pricrities and
their beliefs about effective methods for problem solving were essenftal for
the staff to know and understand.

The temporary nature of the project caused dissipation of participants' energy.
The director had to spend precious time applying for funds for project continua-
tion, shoring up other community effcrts to carry over enterprizes started with
project help, and finding openings for his people, as well as trying to main-
tain staff morale.

-

In the absence of a community board or policy making group the project director
had considerably more decision making freedom than the conventional extension
director. In addition a close working rclaflonshlp//}ih -campus .acministration
respcrisible for the College's contribution to the pfoject was essential in
adapting standard procedures to the realities of the urban situation.

This project could not be used as a demonstration that faculty and students
could visit freely because of space and time limitations on site, but pri-
marily because of the reluctance of the paraprofessionals to be on exhibift.
Faculty visits were minimal after the training had been completed and service
became the primary function.
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Implications

__The lessons !earned through this .demonsteation-project have béen of a broay scope
and have fostered insight. The implications to be presented here are the ones of
major importance to extension activity.

1) "The gulf is so wide between professionals and community residents that
fraditional programs cannot be introduced without adaptations. The qulf
appears in

Vatue judgments regarding priorities in problems to be solved.
Confidence in education as a viable means of solving problems.

Attitudes toward empirical research as a basis for sound decision making.

Ability fo understand and accept the specialization of the function of
different institutions. ‘\\

Belief in The contributions profeséionals can make to problem solving.
Because of the pervasiveness of these beliefs and attitudes all communication

between the community and academic personnel are affected in varying degrees.:

2) ‘Urban extension operations cannot be counted on as a base for other colleqe
activities such as faculty research or student training. :

Local confidence wuuld have to be gained slowly if at all.
introduction of additional activity may jeopardize primary functions.
Choice of research approach and subject matter is a sensitive area.

Community does not feel an obligation to help educate students.
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;e

[S)VIUrbéQ;exfensiOn programs may have to include activities other than teaching
. of a conventional nature. One major choice is the extent to which resources

one-to-one approach and working with a group.

;Tkégifhe of the whole staff can easily ve absorbed in non-teaching activity.
Given the pressures of the situation self-discipline and constant review of
. opjeéfives are needed to insure focus on the primary educational mission.

.. 1t may be necessary to |imit the time spent on one-to-one contact as an
_efficiency consideration. It is possible for the visits to be continued
théiohd the point where they are productive. Some families probably could
“#be steered into groups soon after the initial one-to-one contacts.

- 4) Staff development requires constant attention.

Tehsions arise within the organization from ethnic mixtures, ambiguities
of .role and changing structure in a new organization and from the per-
vasive pressures of urban |ife. These tensions necessitate human
relations or sensitivity training to help staff get to know what to ex-
pect of each other; to get along with each other and with their clientele.

Al staff members are called on for a variety of assignments that change
in unpredicted ways as the project develops.

~ _Paraprofessionals need extensive fraining and close supportive super-
" vision if their potential contributions are to be realized.

. . Both-professionals and paraprofessionals need on-the-jot training fo
supplement their initial skills.

’ :5}1 Whéfuding both training and service in the same organization with one
staff has both advantages and disadvantages.
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ADVANTAGES :

Assures trainees of jobs,- .-

"

%

Permits modification 6f'Training as experience on the job dictates.

Supervisors have a chancé to know trainees well.

DISADVANTAGES :

Demands on a single sube}yisory staff may be underestimated.

Space requirements for -an on- going service function are greater than for a
succession of clasqes Thaf no longer use the facilities,

5.

6) Time should be set aside at regular intervals for planning and review hy
project staff and College.based staff together in order to capitalize on
what is being learned in the field and to provide the action staff with a
more detached perspective orn day to day operations.

This could help the pkojétf staff to feel they had backing and also would
help convey the nature of the urban experience to College faculty.
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Albert Harris, Jr.
Leyla Orasio
Leonalda Ortiz

S. Suzanne Matsen
Harold Jones

Santia Ruiz
Leonora Harris
Betty Shaw

Linda Nealy
Thomas Green
Mary O'Nezl
Constance Mackey
Dorothy Small

Evelyn Bayo de Antonsen
Joyce Shorter
Leslie Wright
Glauco Castillo
Wave:f;

Gloria Harewood *

Gladys Lee
Janet Ocean

~ Louise Reid ..

Saundra Rivera

" Cora Spears

Jean Sutherland-.

Sonia Velez ]7'.5
. RosalieWaithe . )
Sadie Weems ;}““3.= o

Merian Wigfall

V|o|e+ Witks ¢ = =&

CC}RNELL"OEOSTAFF PR OTEI '.._ ..

South Brooklynff

+ial

Termination

.:z]fl *.
Eﬁ Tovmen+

TR

g

Position... Date

~ Administration and. . ‘

‘Maragement C FEs T
Director of Project o 2?i4/69 6/30/71
Secretary . g :“”;i ’ 1/28/69 6/30/71
Secretary (+emporary) T e 184470 1/16/71
Training and Servrce'“
Assistant Dnrec+or of T

Training and Service o l|/|/69 6/30/71
Assistant Director: for ’,:"”;f*”

Planning i L /4/7) &/30/71
Extension Aide 5 “10/27/69 6/30/71
Clerk C " 6/18/69 3/7/70
Clerk e ., 6/£1/69 6/30/71
Clerk- Typ|s+ TR S 3/11/70 9/15/70
General Utility Man L - 3/24/69 6/30/71

_Group Worker S .3/3/69 4/4/69

‘Group Worker AT 53/ 6/30/71

Group Worker v R 6/30/69

Senior Extension ASSOCIa+é RN 6/30/71

Secretary Tk 2/28/69 7/21/69

Group Worker h ©7/22/489 7/31/70

Group Worker” " 9/28/6Y 6/12/70

Group Worker - “'.3/!2/70 6/30/71

Group Worker . 7/!5/70 6/30/71
Family Assistants .7, .

) ¢l A03/24/69  6/30/71

©. . 3/24/69 - 3/26/71

e 3724069 6/30/71

A 3/24/69 3/19/71

3/24/69  6/30/71

o 3/24/69 3/19/71

.. 3/24/69  6/30/7

324069 6/30/1)

. T 3/24/69  6/30/71

bl L 3/24/69  6/30/71

T . 3/24/69  6/30/71

- 2/24/69  6/30/71



CORNELL-OEQ STAFF - South Brooklyn (continued)

Tnitial”™ " Términafion " T T

Name Position Emp toyment Date
Wave 11 Family Assistants
Ernestine Avila 7/7/69 8/8/69
Carmen Betty , 7/7/69 6/30/71
Florence Enrique 7/7/€69 6/30/71
Julia Gonzalez _ ' 7/7/69 6/30/71
Phyllis Morgenlander : 7/7/69 6/30/71
Ramona Rodriguez ' 7/17/69 6/30/71
“ Shirley Skinner 7/7/69 6/30/71
Mary Williams : 7/17/69 6/30/71
Wave 111 Family Assistants
Jinette Bartch N 10/20/69 1/15/71
Maria Felicie Bess . 10/20/69 6/30/71
Carmela Braxton v 10/20/69 3/20/70
Jessie Danzy 10/20/69 6/30/71°
Patri~ia Herbert 10/20/69 6/30/71
Cora Little 10/20/69 11/30/70
Emily Shambley © 10/20/69 7/15/70
Eugenia Soto ) 10/20/69 6/30/71
Wave |V Family Assistants
Sandra Carter (Boyd) A _ - 4/1/70  10/23/7)
Rosemary Colding ' 4/1/70 3/19/71
Julie Fernandez 4/1/70 6/30/71
Car.nen Guadalupe (Robles) 4/1/70  6/30/71
Martha !juntley ' 4/1/70 9/15/70
Prisciila Pagan ' o 4/1/70 6/26/70
Tanami Tuvb . 4/1/70 6/30/71
Annie Talley 4/1/70 3/19/7)
Jessie Williams 4/1/70 6/30/71
Mary Wood 4/1/70 3/26/7!
Temporary Staff Training and Service
Cregory Harris Survey Analyst 4/24/69 5/1/69
Linda Harris . 6/18/69 3/7/70
Evelyn Beney Child Ca'e Superintendent i0/6/70 6/30/71
Leonalda Ortiz . Typist 1/16/71 2/26/71
Barbary Taylor Clerk Typist 10/5/70  12/18/70
Ermelinda Mouret Chitd Cura Aide 10/6/70  t2/12/70
Shirley Tierce ~Child Care Aide 10/6/70 12/12/70
Hermiore Rogers Child Care Aide 10/5/70  12/12/70
Virginia Cates Child Care Aide 10/22/70  12/12/70
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CORNELL~OEQO STAFF - South Rrooklyn (continued)

Name

Temporary Staff

Cheryl Casselberry
Theodolph Jacobs
Juanz Ambia

Evaluative Research

Dr. Edward Ostrander
Dorothy Small
Margaret Harding

Martha Cheney
Artyce Hedrick

Mi ldred Konan
Lynr Lichtenstein
Grace Emanuel
Miriam Kivisalu
Patricia Rubine

Temporary Staff*

Charlotte Brunelle
Diane Charnley
Gai! Cohen
Marsha NDean
Barrie Dinkins
Manet Fowler
Carolyn Grean
Marjorie Knoy
Betty Lyon

Martha Ellen Mason
Janice Ratner
Rebecca Rector
Linda Redmond
Lorraine Snyder
D'Jaris Watson

¥Staff employed on a temporary basis (for three monfhs or less) to undertake

Position

Training and Service

Summer Youth Program Worker
Summer Youth Program Worker
Spanish Teacher

lthaca

Assistant Director of
Research

Senior Research Associate
{on site)

Assistant to Director
for Research

Research Assistant

Graduate Research Assistant

Graduate Research Asslstant

Research Writer

Secretary

Secretary

Secretary

Typist

Typist

Typist

Typist

Graduate Research Assistant
Consultant
Typist

Typist

Typist
Stenographer
Typist

TC Helper
Typist

Research Writer
Consultant

a specific program assignment.
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Initial: Termination
Emp loyment Date

6/23/69 8/31/69
6/23/69 7/31/69
4/6/71 6/30/71
11/1/68 6/30/7|
7/1/69 6/3C/7!
6/17/69 6/30/71
7/1/69 6/30/71
9/16/6% 6/8/70
6/4/6% 7/31/70
© 9/25/70 6/30/71
" 7/1/69 9/1/69
. 9/9769 8/22/70
“9/1/70 6/30/71
6/15/70Q 8/19/70
6/13/69 6/30/69
3/1/71 3/31/71

t1/2/70 12/31/70 -
7/16/69 9/8/69
3/27/69 6/30/69
6/23/69 7/3/69
4/7/71 6/30/71
6/10/71 6/30/71
7/20/70 8/29/70
2/15/71 2/26/71}
6/9/69 12/12/70
6/15/71 6/30/7
6/1/71 6/10/71
9/1/69 2/28/70



SUPPORT ING STAFF AND PERSONNEL

Mew York Statc Colleges ~f Agriculture and Human Ecology at Cornell University

Ur. David C. Knapp, Dean, New York State College of Human Ecology
Dr. Edward H. Smith, Director of Cooperative Extension
Or. Nyie Brady, Associate Dean and Director of R search,
New York Stat:z College of Agriculiure
Or. lLucinda A. Moble, Associate Dean for Public Service,
Associate Director of Cooperative Extension,
New York State College of Human Ecology
Dr. Ethel Vatter, Associate Dean for Graduate Education and Research,
New York State College of Human Ecology
Mrs. Marian M. Kira, Senior Extension Associate
New York "tate College of Human Ecology
James S. Spero, Senior Extension Associate, 4-H :

New York Stete Office for Community Aifairs

Or. Jack Sable, Director

Or. Owen F. Peagler

Bernadette Poule

Or. Alonzo Mitchell, Metropolitan Director '

Miss Barbara Post, Field Representative :
Dr. Nelly Hartogs, Chief, Division of Innovation and Research
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CORNEL:. OEO PROJECT TRAINING-SERVICE-RESEARCH
ORGANIZATION CHART

PR{JECT \

|
SETZRETARY
DIRECTOR , NYC_J
NYC | -

TTOME EC ASSISTANT 7| . ASSISTANT .
f G- Vi or
NYC | |[TRAINING SE:Rl CE RESEARCH |
: MYC
{
ASSISTANT
to DIRECTOR
FOR RESEARCF: :
GROUP GROUP _GROUP GROUP
WORKER| | WORKER| | WORKER | | WORKER | 1
' SR. RESEARCH RESEARCH
ASSOCIATE ASSISTANT
IR . NYC 1
WAVE 1 WAVE 2 WAVE 3 WAVE 4 :
12 FA 8 FA 8 FA 8 FA
2 GRADUATE
ASSISTANTS |
5 5 5 5.
Families | | Families Families Families
A er FA er FA FA
per FA per per per ' | = Ithaca  NYC = New York State
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-NEW YORK STATE OFFICE OF

ECONOMIC OPPORTUNITY (OEOIPROJECT

AREA IN SOUTH BROOKLYN

@

REHABILITATED HOUSES IN THE

PROJECT AREA

d house

* Rehabilitate

SOURCE: NYC. DEPT, OF CITY PLANNING, FEBRUARY 1, (963
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CORNEL' - NEW YOFK STATE OFFICE OF
ECONOMIC OPPORTUNITY (DEQ) PROJECT
® "~ AREA IN SOUTH BROUKLYN

LOCATION OF FAMILIES SERVED
ON A ONE-TO-ONE BASIS BY THE
CORNELIL~0EO PROJECT

X Family residence

3

Lo¥ "o & . . SCALE 1.25":1000'

Q \ SO .
E MCDUR"C:'E": NY.CIDEPT.OF CITY PLANNING, FEBRUARY I, 1963



CORNELL-NEW YORN STATE OFFICE O
ECONOMIC OPRPCLARTUNITY (QEQIPROJEC
@ AREA IN SOUTH BROOKLYN

LOCATION OF RESIDENCES OF
FAMILY ASSISTANTS

@ Residence of family G
assistant

' a

SCALE 1.25":1000

E MC SOURCE : NYG. DEPT OF CITY PLANNING, FEBRUNRY |,1963, S5H DR A SN R O R W) .
A FuiText provided by Eric i N ) " .




APPENDIX C

WHY METHODS FAIL

Mrs. Jean Sutheriand
Family Assistant in the Cornel|~-0EQ
Project in South Brooklyn!

I

We can't sit here and say e know what the reasons are, buT we can say the
seven things that | have here.

I) We feel the rzason the methods fail is because the pecple or comumunity
that you are trying to reach are never invited tc sit at the conterence
table fto talk with you. Whenever they try it goes through one ear and
out the other.

2) Programs that are brought intfo tha community are always demonstration
projects that.will jast one or tw' years. We fee! that programs are
brought in fo fail. When a program |ike Head Start was -brought in the
community they didn't think it would last. Now they see it working,
our president wants To cut back on it. Anything that helps the poor
to help themselves they take back, as if we were children.

3) We feel that the methods in schools have to change to meet the needs of
our childrens“—0One way to do this is, if the children are from Tiic North
or South, or any place, they should get reading, writing, math or what
ever. They -shouid baratte- tevpiek right up just where they ieft off,

4) We feel that white racists played a big part in poor peoples':problems
like in“employment, education, housing or what ever. :

5) You have to be human to have feeling instead of using big words that
no one understands. Using plain English would be better and everyone
could relate to that, then you would be communicating with the people.

6) Treat poor people as you would anyone else; they have feelings just
| ike you,

7) Our faith lies in the young of all races.

By the way, what is going to happen fo these reports? How will they help
the poor? »

And speaking of it there are not only black poor bit white too. | would
like to know why is it poor white don't have any thing holding them back,
so why are they poor?

IMrs. Sutherland was a panel member at a session on Methods of Communica-
tion at a workshop on Communication for Change with the Rural Disadvantaged,
sponsored by the National Academy of Sciences, National Rg§earch Council in
Washingten, D.C., November 4-6, 1970. Mrs., Sutherland was accompanied by
another family assistant, Mrs, Annie Tal ley. o
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AVATILABLE CORNELL-OEO REPCRTS

The written description and documentation of the Cornel |-OEQ Project
includes a main report and five detailed supplementury reports.

Ostrander, ., Harcing, M., & Cheney, M. Cornel|-0EQ Project: An
exploration in urban extension activit-. New fork State Colleqge of.
Human Ecology, lthaca, New York, 1971, pp.|g/. $3.00
Lich*enstein, L., & Harding, M. Supplamegjarv'ReporT Me. |, The

project area. New York State Coilege of Human Ecology, 1thaca, New
York, 1971, pp. 3. $.50 '

Harding, M., Ostrands«, E., & Cheney, M. Supplementary Report No. 2,
Fami lies served by the Cornel[-0EQ Project. New York State qulegegof
Human Ecology, Ithaca, New York, 1971, pp. 152. $2.00 -

Cornel |-0EO Family Assistants and Project Staff, Supplementary Repo-t
No. 3. The Cornell-0EO Project through the eyes of the participants.

New York State College of Human Ecology, Ithaca, New York, 1971,
pp. 50. '$.75

Konan, M. Supplementary RéporT No. 4, Paraprofessionals: Planned and

unp lannz1 change in a low-income community. New York State College of
Human tcology, lthaca, New York, 1971, pp. 25. $1.25

Harding, M., Cheney, M.; & Ostrander, E. Supplementary Report No. 5,
Forms for data collection. New York State Coii~7c of Human Ecology,
lthaca, New York, 1971, np. 68. $1.50

. Copies of individual reports may be obtained by writing to Asc,ociate
Cean for Public Service and Continuing Education, College of Human -
Ecology, Van Rensselaer Hall, Cornell University, [thaca, New York,
14850. Remittance must be made in advance. Please make .1ecks
payable to Cornell University.
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